

An aerial photograph of a multi-lane highway under construction. The road is divided into sections by orange and white traffic barrels and concrete barriers. Several vehicles, including a white truck and a dark car, are visible on the road. The surrounding area is green with trees and hills. A semi-transparent orange banner is overlaid across the middle of the image, containing the text "Proposed Traffic Control".

# Proposed Traffic Control




**PROJECT NUMBER: RACR-037-I59-010**  
**RECONSTRUCTION AND LANE ADDITION ON I-59**  
**FROM I-459 TO CR-10 (CHALKVILLE MOUNTAIN ROAD)**



	<b>Phase IIB</b> <i>(Estimated 3 Months)</i> Close I-59 SB Inside Lane and Rebuild Lane and Construct New Lane with Shoulder. SB Traffic on SB Outside Lane	<b>Phase IIC</b> <i>(Estimated 3 Months)</i> Close I-59 SB Outside Lane and Rebuild with Shoulder. SB traffic on Newly Constructed Inside Lane	<b>Phase III</b> <i>(Estimated 1 Month)</i> Complete connectors and install temporary barrier wall for contraflow on SB Lanes	<b>Phase IV</b> <i>(Estimated 5 Months)</i> Close I-59 NB Lanes and Reconstruct with Additional Lanes. All NB and SB traffic on Newly Constructed SB Lanes and Shoulders
<b>EXIT 148</b> ARGO (LILES LANE)	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	
<b>EXIT 143</b> DEERFOOT PARKWAY	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	
<b>EXIT 140</b> CR-10 (CHALKVILLE MOUNTAIN ROAD)	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp & Off-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b>  I-59 Southbound On-Ramp	<b>CLOSED –</b> <b>Until Phase is Complete</b> I-59 Northbound On-Ramp & Off-Ramp <b>OPEN-</b> <b>As long as traffic allows</b> I-59 Southbound On-Ramp



**CLOSED**



**NORTHBOUND**




EXIT 148 : ARGO  
Southbound On-Ramp  
CLOSED

EXIT 143 : DEERFOOT PKWY  
Southbound On-Ramp  
CLOSED

EXIT 140 : CHALKVILLE  
MOUNTAIN ROAD  
Southbound On-Ramp  
CLOSED

**SOUTHBOUND**

**Phase IIB**  
*(Estimated 3 Months)*  
Close I-59 SB Inside Lane and Rebuild  
Lane and Construct New Lane.  
SB Traffic on SB Outside Lane



**CLOSED**



**NORTHBOUND**



**EXIT 148 : ARGO**  
Southbound On-Ramp  
CLOSED

**EXIT 143 : DEERFOOT PKWY**  
Southbound On-Ramp  
CLOSED

**EXIT 140 : CHALKVILLE  
MOUNTAIN ROAD**  
Southbound On-Ramp and  
Off-Ramp CLOSED

**Phase IIC**

*(Estimated 3 Months)*

Close I-59 SB Outside Lane and  
Rebuild with Shoulder.  
SB traffic on Newly Constructed  
Inside Lane

**SOUTHBOUND**





NORTHBOUND



EXIT 148 : ARGO  
Southbound On-Ramp  
OPEN

EXIT 143 : DEERFOOT PKWY  
Southbound On-Ramp  
OPEN

EXIT 140 : CHALKVILLE  
MOUNTAIN ROAD  
Northbound On-Ramp and  
Off-Ramp CLOSED  
  
Southbound On-Ramp  
contingent to traffic

US-11 On-Ramp to I-459  
Northbound will be open  
but not accessible to I-59  
Northbound


**Phase IV**  
*(Estimated 5 Months)*  
Close I-59 NB Lanes and Reconstruct with  
Additional Lanes.  
All NB and SB traffic on Newly Constructed  
SB Lane and Shoulders

**CLOSED**



SOUTHBOUND

# IMPACTED I-59 RAMPS DURING CONSTRUCTION



EXIT 140:Chalkville Mountain Road



EXIT 148: ARGO

EXIT 143:Deerfoot Parkway

