
ALABAMA DEPARTMENT OF TRANSPORTATION 
 
DATE:   January 10, 2017 Special Provision No. 12-2109 
 
EFFECTIVE DATE:  February 1, 2017 
 
SUBJECT:  Delay Begin Work Date. 
 
 Alabama Standard Specifications, 2012 Edition, SECTION 108 shall be amended as 
follows: 

SECTION 108 
PROSECUTION AND PROGRESS 

 

108.08 Determination of Contract Time. 
 (b) BEGINNING AND END OF CONTRACT TIME. 

 Subarticle 108.08(b) shall be replaced by the following: 
 (b) BEGINNING AND END OF CONTRACT TIME. 
  Contract time charges shall begin when the Contractor begins work on a pay item or incidental 
work that will interfere with traffic, but in no case later than 60 calendar days after date of issuance 
of notice to proceed. Time charges shall end upon satisfactory completion of all pay items in the 
contract.  

 


