

Alabama Department of Transportation
West Alabama Highway Design-Build Project

Procurement Schedule – last updated: May 9, 2022
(subject to change)

Event	Date
Issue RFQ/RFP	December 17, 2021
Industry Forum ¹	January 5, 2022
Last date for Proposer team registration ²	March 18, 2022 ³
One-on-one meetings with Proposers	April 12 - 14 ⁴ 2022
Last date for Proposers to submit Requests for Clarifications (RFC)	April 22, 2022 ⁵
Last date for issuance of Addenda and ALDOT responses to Proposer RFCs	May 9, 2022 ⁶
Proposal Due Date	May 20, 2022
Notification of shortlist	May 27, 2022
Anticipated dates for interviews	June 7 - 9, 2022
Notification of selected Proposer(s)	June 24, 2022
Anticipated Notice to Proceed	September 15, 2022 ⁷

¹ Industry Forum will be held at the Montgomery Performing Arts Center (MPAC). Details will be published via Notice of Design-Build Industry Forum and posted on the ALDOT Alternative Delivery Webpage and are subject to change: <https://www.dot.state.al.us/business/DesignBuild.html>

² Proposer team registration includes identification of the Principal Participants and the Proposer's Procurement Point of Contact.

"Principal Participant" means, with respect to a Proposer, any of the following entities: (i) any joint venture, partner, or firm holding an interest in the Proposer if the Proposer is a joint venture, partnership or other form of unincorporated legal entity; and/or (ii) any person or firm holding (directly or indirectly) a 15% or greater interest in the Proposer if the Proposer is a corporation, limited liability company or other form of incorporated legal entity; or (iii) parent company or Affiliate of the Proposer or another Principal Participant that will provide financial support to such firm (guarantor) to meet the financial obligations of the Design-Build Agreement.

Other team members will be identified in the Proposals.

³ Proposer team registration date changed to March 18, 2022, via prior update to this Procurement Schedule

⁴ One-on-one meetings with Proposers changed to April 12-14, 2022, via prior update to this Procurement Schedule.

⁵ Last date for Proposers to submit Request for Clarifications (RFC) changed to April 22, 2022, via prior update to this Procurement Schedule

⁶ Last date for issuance of Addenda and ALDOT responses to Proposer RFCs changed to May 9, 2022, via Addendum Number 1, issued May 9, 2022, to the Request for Qualifications and Proposals, West Alabama Highway Design-Build Project, issued December 17, 2021 (the "Addendum"),

⁷ Anticipated Notice to Proceed changed to September 15, 2022, via the Addendum. This date is subject to ALDOT receiving the requisite governmental approvals.
