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INSTRUCTIONS TO PROPOSERS 

Request for Qualifications and Proposals 
I-10 Bayway Design-Build Project 

 

SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

This Request for Qualifications and Proposals (“RFQ/RFP”), as it may be amended, is issued by the 
Alabama Department of Transportation (“ALDOT”) to seek competitive proposals (individually, a 
“Proposal” and collectively, “Proposals”) for a progressive design-build contract that will consist of a 
Design-Build Agreement and related documents (the “Design-Build Agreement” or “DBA”). The Design-
Build Agreement will provide that the successful Proposer (“Design-Builder”) shall develop, design, and 
construct (subject to the terms of the DBA) a replacement of the two existing two-lane bridges across the 
Mobile Bay with two three-lane bridges built above the 100-year storm event maximum wave height (the 
“Project”). The Project, together with a second separate progressive design-build project for the 
development and design of a new six lane bridge with a minimum of 215 feet of air draft clearance across 
the Mobile River channel (the “Mobile River Bridge Project”), will address acute and growing congestion 
issues by increasing the capacity of I-10, providing a direct interstate route for hazardous material 
transport and minimizing adverse impacts to the maritime industries. The Project and the Mobile River 
Bridge Project will also improve geometrics, enhance access to major industrial and freight destinations in 
the Mobile area, and facilitate economic growth. The Project and the Mobile River Bridge Project extend 
approximately eleven miles through Mobile and Baldwin Counties, Alabama.  The Project will include 
improvements along the alignment depicted below in Figure 1.   

Figure 1:  I-10 Bayway Project 

 

 

More information regarding the Project is set forth in Exhibit B to this RFQ/RFP. Additional information, 
including Project reference documents, may be obtained after submitting a Mobile River Bridge and 
Bayway Reference Documents Request form found at the Design Build section on the ALDOT website 
(www.dot.state.al.us/business/DesignBuild.html).  
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ALDOT is issuing this RFQ/RFP to procure the Project, and will enter into the Design-Build Agreement, in 
accordance with Section 23-1-40 of the Code of Alabama (1975) as amended by Act 2016-257, Section 
23-2-144(a)(12)a of the Code of Alabama (1975) and other applicable provisions of Alabama law. The term 
sheet in respect of the Design-Build Agreement (the “DBA Term Sheet”) is included in Volume II of this 
RFQ/RFP. All firms or teams of firms desiring to enter into the Design-Build Agreement (individually, a 
“Proposer” and collectively, “Proposers”) are invited to submit Proposals pursuant to this RFQ/RFP. 
Proposers must comply with these Instructions to Proposers (“ITP”) during the procurement and in their 
responses to the RFQ/RFP. Proposers shall also take into consideration the Project goals identified in 
Section 1.3 below in drafting their Proposals. 

The RFQ/RFP requires each Proposer to be prepared to act as the Design-Builder for the Project if the 
Proposer is selected. 

All forms identified in this ITP are found in Exhibit F. Capitalized terms and acronyms not otherwise 
defined herein are defined in Exhibit A hereto or in the DBA Term Sheet, as applicable. 

1.2 RFQ/RFP Documents 

1.2.1 Documents Comprising the RFQ/RFP 

The RFQ/RFP consists of the following volumes, and any other documents that may be issued by 
Addendum, as such documents may be amended and supplemented (collectively, the “RFQ/RFP 
Documents”): 

(a) Volume I – this ITP (including exhibits and forms) 

(b) Volume II – the DBA Term Sheet 

(c) Volume III – Reference Documents 

1.2.2 Addenda 

ALDOT reserves the right, in its sole discretion, to revise, modify, or change the RFQ/RFP and/or 
Procurement Process at any time. Any such revisions will be implemented through issuance of Addenda to 
the RFQ/RFP. 

1.2.3 Errors 

If any mistake, discrepancy, deficiency, ambiguity, error, or omission is identified by a Proposer at any time 
during the Procurement Process in any of the documents supplied by ALDOT, Proposer shall notify 
ALDOT’s Authorized Representative at the email address provided Section 2.2. 

1.3 Project Goals 

ALDOT’s goals for the Project are identified below: 

• Realize the benefits of progressive design-build project delivery, such as risk mitigation through 
early contractor involvement, collaborative project development, and reduction of the overall 
schedule for delivery of the Project; 

• Add additional capacity along I-10 between the Mobile/Baldwin county line and the US-90/98 
interchange in Daphne to alleviate traffic congestion and facilitate economic growth by replacing 
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the two existing two-lane bridges across the Mobile Bay with two three-lane bridges built above 
the 100-year storm event maximum wave height; 

• Provide hazardous materials vehicles a path along I-10 so they are no longer required to detour 
through the Mobile Central Business District and Africatown community, minimize impacts to the 
maritime industry, and meet all commitments laid out in the environmental documentation and 
permitting; 

• Uphold the trust of Stakeholders and the public in delivering the Project; 

• Coordinate with the design-builder of the Mobile River Bridge Project; 

• Deliver the Project within ALDOT’s budget; and 

• Complete the all aspects of the Project other than demolition of the existing Bayway within five 
years from the date of the execution of the Design-Build Agreement. 

1.4 Project Description and Status 

The Project begins on I-10 at the Mobile/Baldwin county line. It will replace the existing two-lane Bayway 
bridges with two three-lane bridges built above the 100-year storm event maximum wave height.   

The Project will connect at the Mobile/Baldwin county line to a portion of the Bayway that will be 
constructed as part of the Mobile River Bridge Project. Additionally, the Project will require modifications 
at the following interchanges:  US-90/98 at Midbay and US-90/98 Eastern Shore. 

Other features of the Project include: 

• An all-electronic, open road toll collection system as necessary to allow collection of tolls from 
users, that is interoperable with other electronic toll collection systems;  

• A new intelligent transportation system (“ITS”) for the full length of the Project and the Mobile 
River Bridge Project; and 

• Removal of the existing Bayway bridge. 

The Project and Mobile River Bridge Project will be a tolled facility. ALDOT may require the Design-Builder 
to construct toll and ITS facilities within the limits of Mobile River Bridge Project. 

Following execution of the DBA, ALDOT may authorize the Design-Builder under the Design-Build 
Agreement to proceed to the Preconstruction Phase, through issuance of an amendment and notice to 
proceed (“Amendment/NTP”) establishing the schedule and deliverables for this phase. During the 
Preconstruction Phase, the Design-Builder will work collaboratively with ALDOT to produce final designs 
and provide preconstruction services, including Subcontractor bidding and cost proposal development for 
the Construction Phase.  

At the end of the Preconstruction Phase, the Design-Builder will be given an opportunity to submit a 
Guaranteed Maximum Price (“GMP”) proposal for construction of the Project. Provided that ALDOT and 
the Design-Builder are able to reach agreement on the GMP proposal, ALDOT and the Design-Builder will 
enter into one or more Amendments/NTPs authorizing the Design-Builder to proceed with construction 
work on the Project, which work may be authorized through individual Work Packages based on a 
collaboratively developed phasing approach. 

Refer to Exhibit B for additional Project information and the scope of work for the Design-Builder. 
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1.5 Procurement Schedule 

The following represents the current anticipated schedule for the procurement. Further key dates, 
including dates otherwise referenced in this RFQ/RFP, will be provided in subsequent iterations of the 
procurement schedule.  

Event Date 

Issue Draft RFQ/RFP August 11, 2022 

Project Industry Forum 

August 16, 2022  
Location:  GulfQuest 
National Maritime Museum 
155 South Water Street 
Mobile, AL 

Issue RFQ/RFP September 2, 2022 

Last date for Proposer registration February 10, 2023  

Last date for Proposers to submit written requests for clarification (“RFCs”) 
to be discussed at one-on-one meetings February 20, 2023 

One-on-one meetings with Proposers  Week of March 6, 2023  

Last date for Proposers to submit RFCs March 24, 2023 

Last date for issuance of Addenda and ALDOT responses to Proposer RFCs April 14, 2023  

Proposal Due Date April 28, 2023  

Notification of shortlist May 19, 2023  

Anticipated dates for interviews June 13-15, 2023  

Notification of selected Proposer(s) June 23, 2023  

Anticipated Notice to Proceed for Preconstruction Work August 18, 2023  
 
Where the RFQ/RFP provides a deadline or due date for submission of documents, correspondence, or 
other materials to ALDOT, the submission will only be considered timely if ALDOT receives the submission 
by 2:00 pm Central Standard Time or Central Daylight Time, as applicable, on the date identified. Except as 
otherwise noted herein, all submissions to ALDOT required or permitted by this RFQ/RFP must be made 
by email to ALDOT’s Authorized Representative, using the appropriate forms provided in this RFQ/RFP.  

1.6 Funding Sources 

ALDOT’s preliminary estimate  for the Project is $1 billion. ALDOT’s plan of finance for the Project includes 
a combination of state funds, federal grants, bonds, and loans. Federal sources will include a TIFIA loan, 
INFRA grant, and other grant programs as available.  The TIFIA loan and bonds will be paid back with toll 
revenue generated by the Project.  Payments will be made by ALDOT in accordance with the Design-Build 
Agreement. 

1.7 Federal Requirements 

1.7.1 General Obligations 
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In order to preserve the ability of the Department to use federal funding for the Project, the Procurement 
Process and the Design-Build Agreement must comply with applicable federal laws. 

1.7.2 DBE Requirements 

The Design-Builder will be required to comply with 49 CFR Part 26 and all other applicable federal 
regulations concerning Disadvantaged Business Enterprise (“DBE”) firms, as well as applicable 
requirements set forth in the Design-Build Agreement. The proposed project DBE goal submitted for 
FHWA approval is 3.89% of the estimated contract amount. This proposed DBE goal (the “Project Goal”) is 
comprised of a 2.74% race-conscious portion and a 1.15% race-neutral portion. This Project Goal is based 
on an analysis of an expanded market area of ready, willing and able DBEs relative to all such businesses 
for the anticipated and typical highway construction work types. 

The Design-Builder must submit a DBE Performance Plan (“DPP”) with the Proposal which shall include a 
commitment to meet the Project Goal and provide details of the types of subcontracting work or services 
(with projected dollar amount) that they will solicit DBEs to perform. This DPP must also include an 
estimated time frame in which actual DBE subcontracts would be executed. The DPP will be revised in 
writing during the term of the DBA to reflect DBE participation obtained and adjustments to planned 
solicitations. The Design-Builder will be responsible for reporting their DBE commitments, awards, and 
payments separately from ALDOT’s uniform reporting for ALDOT’s overall triennial goal. 

ALDOT has identified many DBE opportunities for the types of anticipated work and typical highway 
construction work that will be needed for the Project. Those include, but are not limited to, professional 
services, such as architecture, civil engineering, electrical engineering, environmental engineering, 
geotechnical engineering and drilling, traffic engineering, inspection services, surveying, and testing 
services. Identified construction work types include, but are not limited to, bridge demolition, hauling, 
steel reinforcement, surface treatments, planing and micro-milling, retaining walls, concrete (culverts, curb 
and gutter, storm sewer pipe and structures, slope paving, sidewalks, and driveways), guardrail, water and 
sanitary sewer relocation, landscaping, roadside vegetation, erosion and sediment control, attenuators 
and barriers, traffic control and devices, and roadway lighting. This Project also has a high potential for 
DBE participation opportunities in work types not common to highway construction. 

The Design-Builder will be expected to continually make good faith efforts through race-neutral measures 
to seek opportunities for DBE participation throughout the term of the DBA. Examples of race-neutral 
measures include the following: 

• Specifying elements of the Project or specific subcontracts that are of a size that small businesses, 
including DBEs, can reasonably perform; 

• Identifying alternative acquisition strategies and structuring procurements to facilitate the ability 
of a consortia or joint ventures consisting of small businesses, including DBEs, to compete for and 
perform subcontracts; 

• Arranging solicitations, times for the presentation of bids, quantities, specifications, and delivery 
schedules in ways that facilitate participation by DBEs and other small businesses and by making 
subcontracts more accessible to small businesses, by means such as those provided under 49 CFR 
§26.39;  

• Providing assistance in overcoming limitations such as inability to obtain bonding or financing;  
• Disseminating information on subcontracting procedures and specific subcontract opportunities 

while ensuring the inclusion of DBEs, and other small businesses, on recipient mailing lists and 
providing information in languages other than English, where appropriate; and 
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• Identifying work types that do not have Alabama-certified DBEs to perform them, seeking DBEs 
certified in other states to perform those work types, and encouraging them to apply for DBE 
certification in Alabama, thus supplementing the market area capacity. 

SECTION 2.0 PROCUREMENT PROCESS 

2.1 Procurement Method 

The Procurement Process intended to be used by ALDOT is described below; provided that ALDOT 
reserves the right, in its sole discretion, to modify the Procurement Process to comply with applicable law 
and/or to address the best interests of ALDOT and the State, including canceling the procurement. 

ALDOT may issue one or more Addenda to this RFQ/RFP at its discretion or in response to receipt of 
Proposers’ RFCs within the procurement schedule in Section 1.5, as amended. Following receipt and 
evaluation of Proposals, ALDOT intends to shortlist Proposers for interviews. After ALDOT’s receipt and 
review of Proposals and evaluation of interviews, ALDOT may select a Proposer based on ALDOT’s 
determination of the best qualified Proposer to finalize a Design-Build Agreement for award and 
execution. If ALDOT and the selected Proposer do not execute a Design-Build Agreement, ALDOT may 
award the Project to the next highest rated Proposer. Alternatively, ALDOT may modify and re-issue the 
RFQ/RFP, or terminate the procurement. 

If an award is made, ALDOT will execute a Design-Build Agreement with the responsible Proposer offering 
a Proposal that meets the standards set by ALDOT and that is determined by ALDOT to provide the best 
qualifications. 

2.2 Authorized Representatives and Proposer Registration 

ALDOT has designated the following individual to be its authorized representative for the Procurement 
Process (the “Authorized Representative”):  

Edwin Perry III 
Alabama Department of Transportation Southwest Region 
1701 I-65 West Service Rd. N. 
Mobile, Alabama 36618 
Email: MRBBProcurement@dot.state.al.us 

All official Project communications from ALDOT shall be provided in writing by ALDOT’s Authorized 
Representative.   

Each Proposer shall register with ALDOT by submitting Form P by email to ALDOT’s Authorized 
Representative prior to the deadline established in the procurement schedule set forth in Section 1.5. A 
Proposer is not required to form a limited liability company, partnership or joint venture by this deadline.  
After registration, any change in a Proposer or a Proposer team’s organization as identified in its Form P 
will be subject to Section 3.7. ALDOT reserves the right, in its sole discretion, to reject any Proposal 
submitted by a Proposer or Proposer team that did not timely register pursuant to this Section 2.2 or that 
failed to timely seek approval of any post-registration change in its organization pursuant to Section 3.7. 

As part of Form P, each Proposer or Proposer team will identify a point of contact (“Procurement Point 
of Contact” or “PPC”). The PPC will be responsible for initiating or receiving all communication with 
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ALDOT and must be delegated the full authority of the Proposer to communicate with ALDOT throughout 
the Procurement Process. Following registration, all Proposer submissions and communications with 
ALDOT should be made through the PPC. 

ALDOT will not be responsible for any oral communication or any other information or contact that occurs 
outside the official communication process specified in this ITP. 

2.3 Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project beginning with the date 
of issuance of this RFQ/RFP and ending upon the execution of the Design-Build Agreement. These rules 
are designed to promote a fair and unbiased Procurement Process. Contact includes face-to-face, 
telephone, facsimile, electronic mail (email), or formal written communication. 

The specific rules of contact are as follows: 

(a) Each associated Component Firm must comply with all applicable Laws and refrain from 
lobbying any Governmental Authority in connection with the Procurement Process. 

(b) After a Proposer’s submission of its Form P, neither the Proposer nor any of its Principal 
Participants may communicate with another Proposer or its Principal Participants regarding the Project, 
this RFQ/RFP, or any Proposal. Once a Proposer has established a teaming arrangement with a Major 
Participant or Independent Quality Firm, such Major Participant or Independent Quality Firm may not 
communicate with another Proposer (or its Principal Participants, teamed Major Participants, or 
Independent Quality Firm) regarding the Project, this RFQ/RFP, or any Proposal. Other Component Firms 
(such as Subcontractors) that may be shared between two or more Proposers may communicate with their 
respective Proposer teams so long as those Proposers establish a protocol to ensure that the shared 
subcontractors will not act as a conduit of information between the Proposers. Contact among Proposers 
and Component Firms is allowed during ALDOT-sponsored informational meetings. 

(c) The Proposers shall correspond with ALDOT regarding the RFQ/RFP only through the 
PPCs as identified in Section 2.2. Commencing with the issuance of this RFQ/RFP and continuing until the 
earliest of (i) award and execution of the Design-Build Agreement, (ii) rejection of all Proposals by ALDOT, 
or (iii) cancellation of the procurement, no Proposer or representative thereof shall have any ex parte 
communications regarding the RFQ/RFP or the procurement described herein with any ALDOT staff, 
advisors, contractors, or consultants involved with the procurement, except for communications expressly 
permitted by the RFQ/RFP. The foregoing restriction shall not, however, preclude or restrict Proposers from 
communicating about matters unrelated to the RFQ/RFP or the procurement or from participating in 
ALDOT public meetings or any public or Proposer workshop related to this RFQ/RFP or the Project. Any 
Proposer engaging in any prohibited communications may be disqualified at the sole discretion of ALDOT. 

(d) The Proposers shall not contact the following identified stakeholders regarding the 
Project, including employees, representatives, and members of the entities listed below, except as may be 
specifically approved in advance by ALDOT in writing: 

• Federal Highway Administration (“FHWA”); 

• United States Department of Transportation (“USDOT”), including but not limited to the Office of 
the Secretary; 
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• Build America Bureau Credit Programs Office; 

• Environmental, regulatory or permitting agencies, including but not limited to: 

o US Army Corps of Engineers (“USACE”); 

o US Environmental Protection Agency; 

o US Coast Guard (“USCG”); 

• ALDOT; 

• Alabama Toll Road, Bridge and Tunnel Authority; 

• The State of Alabama (including Governor’s Office, State Legislators, and any State Court Judges); 

• Firms and affiliates thereof listed in Section 3.1; 

• Alabama Historical Commission; 

• USS Alabama Battleship Commission; 

• Baldwin County and Mobile County; 

• Municipalities/Cities of Daphne, Mobile, Prichard, and Spanish Fort; 

• All utility providers in the Project area; 

• Africatown Historic District; 

• Mobile Metropolitan Planning Organization;  

• Eastern Shore Metropolitan Planning Organization; 

• CSX and Canadian National Illinois Central railroads; and 

• Austal USA. 

(e) Any communications determined to be improper, at the sole discretion of ALDOT, may 
result in disqualification. 

(f) ALDOT will not be responsible for any oral exchange or any other information or 
exchange that occurs outside the official process specified herein. 

(g) For the avoidance of doubt, Proposers shall not contact any FHWA project or program 
office, representative, or FHWA consultant regarding any issues relating to the Project, including the TIFIA 
application process, other matter relating to ALDOT’s potential application for TIFIA credit assistance for 
the Project, or any environmental, grant, approval, or other application that may be submitted to FHWA or 
USDOT. 
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2.4 Requests for Clarification Regarding the RFQ/RFP 

Proposers shall be responsible for reviewing the RFQ/RFP and any Addenda issued by ALDOT prior to the 
Proposal Due Date, and for requesting written clarification or interpretation of any perceived mistake, 
discrepancy, deficiency, ambiguity, error, or omission contained therein, or of any provision which 
Proposer fails to understand. Proposers shall submit RFCs using Form Q. ALDOT will consider RFCs in 
issuing any Addenda, if any, to the RFQ/RFP. ALDOT also may elect, at its discretion, to respond to RFCs 
through written responses. Any written responses to RFCs given by ALDOT will be for the information of 
the Proposers only and will not become part of the Design-Build Agreement, except to the extent that 
ALDOT, in its discretion, may incorporate the substance of a response into, as appropriate, the ITP 
documents, the DBA Term Sheet and/or the Design-Build Agreement, whether in the RFQ/RFP or by 
means of an Addendum to the RFQ/RFP. 

ALDOT will only consider RFCs if submitted by a registered Proposer through its PPC by email to ALDOT’s 
Authorized Representative in accordance with the requirements described below. 

RFCs shall be submitted prior to the dates specified in Section 1.5. 

No RFCs will be considered confidential unless ALDOT, in its discretion, determines otherwise. If any 
question is determined by ALDOT to be confidential, the response will be transmitted exclusively to the 
applicable Proposer; provided, however, that if ALDOT determines that it is appropriate to provide a 
general response, ALDOT will modify the question to remove any information that ALDOT determines is 
confidential before issuing the general response.  

Except during one-on-one meetings and interviews, no telephone or oral requests will be considered.  

2.5 Pre-Proposal One-on-One Meetings 

ALDOT intends to offer each registered Proposer the opportunity for a one-on-one meeting with ALDOT 
prior to the Proposal Due Date to discuss issues and clarifications regarding the RFQ/RFP. One-on-one 
meetings will be held on the dates set forth in Section 1.5 (and/or on any such other dates that may be 
designated by ALDOT in writing to Proposers). Stakeholders and consultants to ALDOT may also 
participate in one-on-one meetings.  ALDOT reserves the right, in its sole discretion, to offer additional 
one-on-one meetings with the registered Proposers prior to the Proposal Due Date.  

During one-on-one meetings, Proposers may ask questions, and ALDOT may provide responses for 
informational purposes. Any responses provided by ALDOT during one-on-one meetings may not be 
relied upon or bind ALDOT; provided, however, that ALDOT may, in its discretion, and subject to Section 
2.4 above, respond in writing to questions or comments raised in one-on-one meetings and/or 
incorporate the substance of its responses into the RFQ/RFP by Addenda.  

The one-on-one meetings are not intended to be a marketing opportunity for the registered Proposers 
and no material presented by a registered Proposer at such meeting will be factored into ALDOT’s 
evaluation and scoring of such Proposer’s Proposal.  

2.6 Confidentiality/Open Records Act Disclosure Requests 

2.6.1 Confidentiality Rules 
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Subject to the requirements of Section 36-12-40 of the Code of Alabama (1975) (the “Alabama Open 
Records Act” or the “Act”), ALDOT Guidelines for Operation, and the terms of this RFQ/RFP, Proposals will 
not be publicly opened or evaluated. 

All written correspondence, exhibits, reports, printed material, photographs, tapes, electronic disks, and 
other graphic and visual aids submitted to ALDOT during the Procurement Process, including as part of 
the response to this RFQ/RFP, become the property of the State upon their receipt by ALDOT and will not 
be returned to the submitting parties. Except as provided by the Open Records Act and any other 
applicable law, rule, or regulation, these materials are subject to the Act. Proposers shall familiarize 
themselves with the provisions of the Act and other applicable law. 

If ALDOT receives a request for public disclosure of all or any portion of a Proposal, ALDOT will use 
reasonable efforts to notify the applicable Proposer of the request and give such Proposer an opportunity 
to assert, in writing and at its sole expense, a claimed exception under the Act or other applicable law 
within the time period specified in the notice issued by ALDOT and allowed under the Act. In no event 
shall the State, ALDOT, or any of their agents, representatives, consultants, directors, officers, or employees 
be liable to a Proposer for the disclosure of all or a portion of a Proposal submitted under this RFQ/RFP. 

If a Proposer has special concerns about information that it desires to make available to ALDOT but that it 
believes constitutes a trade secret, proprietary information, or other information excepted from disclosure, 
such Proposer shall specifically and conspicuously designate that information by placing 
“CONFIDENTIAL” in the header or footer of each such page affected. Nothing contained in this 
provision shall modify or amend requirements and obligations imposed on ALDOT by the Act or other 
applicable law. The provisions of the Act or other laws shall control in the event of a conflict between the 
procedures described above, and the applicable law and may still obligate ALDOT to disclose information 
a Proposer designates as “CONFIDENTIAL.” 

All prospective Proposers should obtain and thoroughly familiarize themselves with the Act and other 
applicable law. 

2.6.2 Observers During Evaluation 

Proposers are advised that officials or employees from federal or other State agencies and ALDOT 
consultants may observe and participate in the Proposal evaluation process and will be permitted to 
review the Proposals after the Proposal Due Date. The Department has agreed to allow FHWA officials, 
and their outside advisors, access to the Proposals.  Observers (other than FHWA officials) and participants 
in the evaluation process will be required to sign ALDOT’s project confidentiality agreement.  While ALDOT 
consultants may participate in pass/fail evaluation of Proposals, only ALDOT staff will participate in all 
other aspects of the evaluation, scoring, and selection. 

2.7 Improper Conduct and Non-Collusion 

Neither any Proposer nor any of its team members shall undertake any of the prohibited activities 
identified in the Non-Collusion Affidavit (Form D). 

SECTION 3.0 PROPOSER TEAM ORGANIZATION 
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3.1 Organizational Conflicts of Interest 

The regulations contained in 23 CFR Part 636, Subpart A, and, in particular, Subsection 636.116 regarding 
organizational conflicts of interest and the Alabama Ethics Act, codified at Chapter 25 of Title 36 of the 
Code of Alabama (1975) (the “Alabama Ethics Act”), (which may be found on the Alabama Ethics 
Commission’s website at www.ethics.alabama.gov) apply to this Project and this RFQ/RFP.  In addition to 
the Alabama Ethics Act, provisions of Alabama’s Toll Road, Bridge and Tunnel Act and other provisions of 
Alabama law applicable to ALDOT have language governing conflicts of interest; these provisions can be 
found in Sections 23-1-58, 23-2-144(a)(12), and 23-2-159 of the Code of Alabama (1975).  Proposers are 
advised that the laws provided in this Section 3.1 may preclude certain firms and their subsidiaries and 
affiliates from participating as a Component Firm for a Proposer for this Project.   

ALDOT will not be liable for any consequence, financial or otherwise, to a Proposer because of any ethics 
violation under the laws provided in this Section 3.1 due to teaming arrangements. 

The following firms and affiliates have known organizational conflicts of interests and are restricted from 
proposing or joining a Proposer (each a “Conflicted Firm”): 

• Ames & Gough 
• Barry A. Vittor & Associates, Inc. 
• CDM Smith, Inc. 
• Dan Brown and Associates, P.C. 
• Direct Communications 
• HDR Engineering, Inc. 
• HNTB 
• ICA 
• KPMG LLP 
• Mayer Brown LLP 
• Maynard Cooper & Gale, P.C. 
• Michael Baker International 
• Mott MacDonald 
• PFM 
• Public Resources Advisory Group 
• Shumer Consulting, LLC 
• Tam Consulting Services, LLC 
• Thompson Engineering, Inc. 

 
Any firm that is neither a Conflicted Firm nor precluded under law may participate in this solicitation as a 
Component Firm, regardless of having provided prior services that are directly or indirectly associated 
with the Project. 
 
By submitting its Proposal, each Proposer agrees that, if an organizational conflict of interest is thereafter 
discovered, the Proposer must make an immediate and full written disclosure to ALDOT that includes a 
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description of the action that the Proposer has taken or proposes to take to avoid or mitigate such 
conflicts. If an organizational conflict of interest that the Proposer knew or should have known about but 
did not disclose is determined to exist during the Procurement Process, ALDOT may, at its discretion, 
disqualify the Proposer. If an organizational conflict of interest that the Proposer knew or should have 
known about but did not disclose exists and the Proposer has entered into the Design-Build Agreement, 
ALDOT may, at its discretion, terminate the Design-Build Agreement, without penalty. In either case, 
ALDOT shall have the right to avail itself of any remedies it may have at law. 

Proposers are also advised that ALDOT’s policy is intended to augment applicable federal and state law, 
including federal laws and rules related to organizational conflicts of interest and the National 
Environmental Policy Act (“NEPA”). Such applicable law will also apply to Proposers and teaming and may 
preclude certain firms and their related entities from participating on a Proposer team. 

3.2 Unaffiliation of Independent Quality Firm 

No firm may participate on any Proposer team as an Independent Quality Firm if such firm is an Affiliate of 
the Proposer, or any Principal Participant or Major Participant of such team. Each Proposer will be required 
to acknowledge and certify that its Independent Quality Firm meet the requirements of this section at the 
time of Proposal submission.  If such certification is incorrect, ALDOT may, at its discretion, disqualify the 
Proposer, or, if the Design-Build Agreement has been entered into with such Proposer, ALDOT may, at its 
discretion, terminate the Design-Build Agreement, without penalty. In either case, ALDOT shall have the 
right to avail itself of any remedies it may have at law.   

3.3 Debarment or Suspension 

No firm may participate on any Proposer team as a Component Firm to the extent that such firm (A) is 
currently debarred, suspended, disqualified, or removed from bidding (including having been removed 
from bidding by ALDOT on account of pending liquidated damages on other projects or other violation of 
ALDOT specifications or procedures) or performing work for the State, the federal government, or more 
than three state governments; (B) is subject to any proposed or pending debarment, suspension, or similar 
actions; or (C) has been subject past debarment, suspension, or similar actions during the past three years 
prior to the Proposal Due Date. Each Proposer will be required to acknowledge and certify that all 
Component Firms meet the requirements of this section at the time of Proposal submission. 

3.4 Business Integrity 

ALDOT considers the integrity of all firms and personnel involved in the Project to be of high importance. 
No Principal Participant, Major Participant, nor any owner, officer, partner, director, or financial controller of 
such firms, or respective employee involved in the Project, may participate as a part of a Proposer team if 
such firm or person cannot meet the requirements of Section 5.2.1(c). 

Each Proposer will be required to acknowledge and certify in its Proposal Letter (Form A) that all Principal 
Participants and all Major Participants and their respective owners, officers, partners, directors, financial 
controllers, and employees meet the requirements of Section 5.2.1(c) at the time of Proposal submission 
and to submit Form C in accordance with the requirements set forth in Exhibit D. 

3.5 ALDOT Prequalification 

All Major Participants responsible for design and construction services on the Project and the 
Independent Quality Firm must be prequalified prior to the Proposal Due Date in accordance with 
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ALDOT’s prequalification process for designing and constructing transportation projects pursuant to the 
rules and regulation of the Alabama Department of Transportation. The Proposer is responsible for 
ensuring all Major Participants responsible for design and construction services on the Project and the 
Independent Quality Firm are prequalified with ALDOT prior to the Proposal Due Date. Failure by the 
Proposer to meet the requirements of Prequalification may result in the Proposer being disqualified from 
the Procurement Process. Accordingly, Proposers are advised to obtain such prequalification by the 
Proposal Due Date.   

3.6 Other Legal Considerations for Teaming 

Prior to finalizing teaming arrangements, Proposers are advised to carefully review Chapter 13 of Title 31 
of the Code of Alabama (1975), which requires, among other things, that companies doing business with 
the State (including ALDOT) make representations and covenants about their immigration practices. Prior 
to finalizing teaming arrangements, Proposers also are advised to carefully review Section 41­16­5 of the 
Code of Alabama (1975), which requires that companies doing business with the State (including ALDOT) 
make representations and covenants regarding certain boycotting activities. 

3.7 Changes in Proposer’s Organization 

Except as provided in the Design-Build Agreement and in this Section 3.7, Proposer’s organization as 
identified in its Proposer registration (Form P) and subsequently in its Proposal must remain the same for 
the duration of the Project unless otherwise approved in writing by ALDOT. If a Proposer wishes to make 
changes in the team members identified in its registration with ALDOT, including, without limitation, 
additions, deletions, reorganizations, and/or role changes in or of any of the foregoing, the Proposer shall 
submit to ALDOT a written request for approval of the change from ALDOT as soon as possible, but in no 
event later than the last date for Addenda to the RFQ/RFP set forth in Section 1.5. ALDOT is under no 
obligation to approve such requests and may approve or disapprove in writing a portion of the request or 
the entire request at its sole discretion. 

3.8 Self-Performance 

ALDOT expects the Design-Builder to self-perform at least 30% of the construction work on the Project, 
provided the price proposed by the Design-Builder during the Preconstruction Phase for such 
construction work is reasonable. 

SECTION 4.0 PROPOSAL REQUIREMENTS 

4.1 General Provisions Regarding Proposals 

4.1.1 Proposal Contents 

The instructions and requirements for the Administrative Proposal, the Technical Proposal, and the 
Financial Information are set forth in Exhibits C, D, and E, respectively. Each component of the Proposal 
shall be organized in the order listed in the respective Exhibit and shall be clearly indexed. Any (1) failure 
to provide all the information and all completed forms (Exhibit F) in the format specified or (2) submittal 
of a Proposal subject to any reservations, qualifications, conditions, or assumptions may result in ALDOT’s 
rejection of the Proposal or giving it a lower rating. 
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4.2 General Submittal Requirements 

Each Proposal shall include an Administrative Proposal, a Technical Proposal, and a Financial Information 
meeting the requirements set forth in Exhibits C, D, and E, respectively. The Proposal shall be submitted in 
recyclable, low-cost, sealed boxes in the format and manner set forth in Section 4.3. Proposals shall be 
written in the English language and U.S. Customary units. 

4.2.1 Proposal Due Date 

The completed Proposal shall be delivered no later than the Proposal Due Date and time specified in 
Section 1.5 to the address specified in Section 4.2.5 below. 

4.2.2 Signatures Required 

The Proposal Letter (Form A) shall be executed by all Principal Participants and shall be accompanied by 
evidence of signatory authorization as specified in Form A. Signatures on documents included in the 
original Administrative Proposal, Technical Proposal, and Financial Information may be original 
(handwritten in blue ink) or electronic (digital) signatures. Electronic signatures must be applied by an 
authorized representative using Adobe Sign or DocuSign and be accompanied by a written statement 
acknowledging the intent of the signatory, and that of the party on whose behalf the signatory is signing, 
that the signature be binding.  

4.2.3 Requirement to Submit Compliant Proposal 

The Proposal may not include any qualifications, conditions, exceptions to, or deviations from the 
requirements of the RFQ/RFP. If the Proposal does not fully comply with the instructions and rules 
contained in this ITP, including the ITP Exhibits, or contains an alteration or deviation or is non-compliant 
in any manner, ALDOT may disqualify the Proposal from further consideration, in its sole discretion. 

4.2.4 Format 

Hardcopy submittals must be on 8½ by 11 inch paper, bound in one or more binders (or in the case of the 
Surety letter, envelopes), each of which shall be labeled to indicate the binder’s or envelope’s contents and 
the name of the Proposer. Electronic copy submittals shall be submitted on a single non-password-
protected, unrestricted access USB flash drive including searchable PDFs (with an electronic table of 
contents) with any individual file size no greater than 100 MB, with separate PDFs for each of the 
Administrative Proposal, Technical Proposal, and Financial Information (or components thereof, if 
necessary, to meet file size requirements). 

Printed lines may be single-spaced using a non-narrow font no smaller than the 10-point Segoe UI used 
in this document (that is, other font types may be used, but the minimum font size may vary to meet the 
required size). Double-sided printed paper is encouraged for hardcopy submittals; provided that 
originally-executed signature and notarization pages shall be single-sided. 

4.2.5 Additional Requirements for Proposal Delivery 

The completed Proposal shall be submitted and delivered in a sealed box no later than the Proposal Due 
Date and time specified in Section 1.5. The Proposal is to be delivered to ALDOT at the address shown for 
Edwin Perry in Section 2.2. 
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The required hardcopy originals and duplicates of the Administrative Proposal, Technical Proposal, 
Financial Information, and the USB drive containing the requisite electronic copies of each, shall be 
submitted in a single box or container labeled “[Proposer’s Name]: Proposal for the I-10 Bayway Design-
Build Project.” The original hardcopy Administrative Proposal, Technical Proposal, and Financial 
Information shall be clearly identified as “original.”  

4.3 Proposal Contents and Organization 

4.3.1 Administrative Proposal 

The binder containing the original Administrative Proposal (as described in Exhibit C) shall be clearly 
labeled “[Proposer Name]: Original Administrative Proposal for the I-10 Bayway Design-Build Project.” 
Each Proposer shall also provide one duplicate hardcopy of the Administrative Proposal, labeled 
“[Proposer Name]: Copy of Administrative Proposal for the I-10 Bayway Design-Build Project.” 

Each Proposer shall also provide one electronic copy of the complete Administrative Proposal in PDF 
format on the USB flash drive. The corporate / partnership / joint venture / limited liability company 
documents (e.g., articles of incorporation, bylaws, partnership agreements, joint venture agreements, 
and/or limited liability company operating agreements) may be submitted in separate PDF(s) with 
appropriate file names to distinguish them from the PDF of the rest of the Administrative Proposal. 

No page limits apply to the Administrative Proposal.   

4.3.2 Technical Proposal 

The binder containing the original Technical Proposal (as described in Exhibit D) shall be clearly labeled 
“[Proposer Name]: Original Technical Proposal for the I-10 Bayway Design-Build Project.” Proposer shall 
also provide one duplicate hardcopy of the Technical Proposal, labeled “[Proposer Name]: Copy of 
Technical Proposal for the I-10 Bayway Design-Build Project.”  

Each Proposer shall also provide one electronic copy of the Technical Proposal in PDF format on the USB 
flash drive.  

All pages of the Technical Proposal (both hardcopies and electronic copies) shall be sequentially 
numbered. Components of the Technical Proposal shall comply with applicable page limits specified in 
Exhibit D.  

4.3.3 Financial Information 

The binder containing the original Financial Information (as described in Exhibit E), other than the Surety 
letter, shall be clearly labeled “[Proposer Name]: Original Financial Information for the I-10 Mobile River 
Bridge Design-Build Project.” Each Proposer shall also provide one duplicate hardcopy of such 
information, labeled “[Proposer Name]: Copy of Financial Information for the I-10 Mobile River Bridge 
Design-Build Project.” 

Each Proposer shall submit a letter from a surety company that satisfies the requirements of Exhibit E, 
Section 5.0. One original hardcopy and one duplicate hardcopy of the Surety letter shall be included in an 
envelope labeled “[Proposer Name]: Financial Information/Surety Letter for the I-10 Bayway Design-Build 
Project.” 

No page limits apply to the Financial Information. 
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4.4 Proposal Validity 

Proposals shall be valid for a period of 120 days after the Proposal Due Date.  

If the next best Proposer is notified within 60 days following the Proposal Due Date, such Proposer shall 
be automatically deemed to have extended the validity of its Proposal for the period until 150 days after 
the Proposal Due Date. Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal 
beyond the time periods set forth above. 

4.5 Withdrawals and Late Submittals 

A Proposer may withdraw its Proposal at any time prior to the time due on the applicable Proposal Due 
Date by means of a written request signed by the Proposer’s PPC. Such written request shall be submitted 
to ALDOT by email to ALDOT’s Authorized Representative. A withdrawal of a Proposal will not prejudice 
the right of a Proposer to file a new Proposal provided that such new Proposal is received before the time 
due on the Proposal Due Date. 

Proposals received after the time due on the Proposal Due Date may be rejected by ALDOT without 
consideration or evaluation. It is a Proposer’s sole responsibility to see that its Proposal is received as 
required by this RFQ/RFP. 

4.6 Ownership of Proposal 

All written and electronic correspondence, exhibits, photographs, reports, printed material, tapes, disks, 
designs, and other graphic and visual aids submitted to ALDOT during this Procurement Process, whether 
included in the Proposal or otherwise submitted, become the property of ALDOT and the State upon 
delivery to ALDOT, and will not be returned to the Proposer. 

4.7 Proposal Costs Not Reimbursable 

ALDOT will not provide any Proposer with reimbursement for any costs incurred in connection with this 
procurement, and the Proposer is solely responsible for all costs and expenses, of any nature, associated 
with responding to this RFQ/RFP and submitting a Proposal, including attending one-on-one meetings, 
submitting RFCs regarding the RFQ/RFP Documents, and providing any other pre-Proposal submittals, or 
supplemental information to ALDOT.  

SECTION 5.0 EVALUATION PROCESS 

ALDOT’s goal is to create a fair and uniform basis for the evaluation of the Proposals in compliance with all 
applicable legal requirements governing this procurement. The Proposal evaluation process will consist of 
the steps outlined herein. 

5.1 Evaluation Method  

The evaluation process will proceed as follows: 

(1) Review of each Proposal for responsiveness and pass/fail criteria; 

(2) Review and a qualitative evaluation of the Technical Proposals, resulting in a Technical 
Proposal score; 
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(3) Establishment of a shortlist of Proposers to be invited for interviews with ALDOT; 

(4) Interviews with shortlisted Proposers and a qualitative evaluation of interview 
performance, resulting in an interview score for each shortlisted Proposal; and  

(5) Determination of the overall technical ranking of shortlisted Proposals, based on the 
combined Technical Proposal and interview scores.  

ALDOT reserves the right to shortlist Proposers before the completion of the evaluation and scoring of the 
Technical Proposals if ALDOT has determined that all Proposers have successfully satisfied the 
responsiveness and pass/fail review.  

5.2 Pass/Fail and Responsiveness Evaluation 

Upon receipt, the Proposals will be reviewed by the pass/fail and responsiveness subcommittee. They will 
be reviewed (a) for the Proposal’s conformance to the RFQ/RFP instructions regarding organization and 
format and responsiveness to the requirements set forth in the RFQ/RFP and (b) based on the pass/fail 
criteria set forth below. 

5.2.1 Administrative Proposals 

Administrative Proposals will be evaluated based on the following pass/fail or responsiveness criteria: 

(a) The Administrative Proposal includes all forms described by Exhibit C;  

(b) The Proposer has provided evidence of its legal organization, or if the Proposer is 
unincorporated, the Proposer has provided evidence of the legal organization of the Principal Participants; 

(c) No Principal Participant or Major Participant, nor any owner, officer, partner, director, or 
financial controller of such firms, nor any of their respective employees involved in the Project, has, in the 
past three years prior to the Proposal Due Date: 

(1) Been convicted or included as the defendant in a criminal or civil judgment 
rendered against the firm or relevant individual by a court of competent 
jurisdiction in any matter involving fraud, anti-trust violations, theft, official 
misconduct, or other offenses indicating a lack of business integrity or business 
honesty; 

(2) Been indicted or otherwise criminally or civilly charged by a Governmental 
Authority with fraud, anti-trust violations, theft, official misconduct, or other 
offenses indicating a lack of business integrity or business honesty; or 

(3) Participated as a prime contractor or equity partner in (i) a contract that was 
terminated for cause or default by the State or the federal government or (ii) 
contracts that were terminated for cause or default by two or more other 
Governmental Authorities; and 

(d) All Major Participants responsible for design and construction services on the Project and 
the Independent Quality Firm are prequalified in accordance with Section 3.5 prior to the Proposal Due 
Date. 



 

 
Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project 18 Volume I – Instructions to Proposers 
September 2, 2022 

5.2.2 Technical Proposals 

Technical Proposals will be evaluated based on the following pass/fail or responsiveness criteria: 

(a) The Technical Proposal includes all forms described by Exhibit D; 

(b) The Technical Proposal includes all other information required pursuant to Exhibit D; and 

(c) The Principal Participants included in the Proposal have not changed since the Proposer’s 
registration with ALDOT, except with ALDOT’s prior written approval. 

5.2.3 Financial Information 

Financial Information will be evaluated on a pass/fail basis based on the Financial Information’s inclusion 
of all documents required by Exhibit E that are responsive to all of the criteria set forth in Exhibit E. 

5.2.4 ALDOT Right to Exclude Proposals from Consideration or to Waive Mistakes 

Those Proposals that are not responsive to the RFQ/RFP, or that do not pass the pass/fail criteria, may be 
excluded from further consideration, and Proposer will be so advised. ALDOT may also exclude from 
consideration any Proposer whose Proposal contains a material misrepresentation or omission. ALDOT 
reserves the right to waive minor informalities, irregularities, and apparent clerical mistakes that are 
unrelated to the substantive content of the Proposals. 
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5.3 Evaluation of Technical Proposals 

For each Proposal that has completed the pass/fail and responsiveness review, its Technical Proposal will 
be evaluated to determine its ability to meet or exceed the Project goals, values, and requirements and 
will be scored in the following categories, for a total maximum Technical Proposal score of 100 points: 

Technical Proposal Item Page Limit Maximum 
Points 

Executive Summary 2 n/a 

Table of Contents 1 n/a 

Organization 3 5 

Proposer Experience  6 (excluding Forms) 25 

Key Personnel Experience  5 (excluding Forms) 20 

Project Approach to Preconstruction Phase 5 20 

Project Approach to Construction Phase 5 20 

DBE Approach Narrative and DPP 0.5 for Narrative 
(excluding DPP) 5 

Safety Qualifications 0.5 5 

Forms — 

(evaluated 
with above) 

Proposer Experience — Form N-1 
14 

(two pages per project) 

Key Personnel Experience — Form N-2 
24 

(two pages per Key 
Personnel) 

Additional Key Personnel Experience — Form N-3 
optional, up to 10 

(two pages per Additional 
Key Personnel) 

Additional Personnel Experience — Form N-4 
10 

(two pages per Additional 
Personnel) 

Maximum Pages: 
(cover page and section dividers are not included in page 
count and any information contained thereon will not be 
factored into the evaluation) 

86  

Total Points Available: 100 
 

The evaluation criteria for each category are described below. Each of the evaluation criteria will be 
evaluated and scored as noted. ALDOT will add the points awarded for each evaluation factor to 
determine the Technical Proposal score. 

5.3.1 Organization 
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The Proposer team’s organization will be evaluated based on the extent to which such organization: 

(a) Demonstrates an understanding of the progressive design-build delivery method; 

(b) Demonstrates an efficient structure that is capable of effective coordination and 
collaboration with ALDOT, its consultants, and Stakeholders; 

(c) Identifies sufficient personnel to perform the work; and 

(d) Is likely to facilitate successful delivery of the Project. 

5.3.2 Proposer Experience  

The Proposer’s experience will be evaluated on the basis of the demonstrated competency, capability, and 
capacity of the Proposer team to successfully deliver a project of similar size and complexity using 
alternative project delivery methods, particularly progressive design-build delivery. Specifically, ALDOT will 
evaluate the extent to which the Proposer’s experience: 

(a) Demonstrates an understanding of the progressive design-build delivery method;  

(b) Demonstrates knowledge of ALDOT road and bridge improvement projects; and 

(c) Demonstrates relevant experience that will improve the likelihood of a successful project, 
including the experience specified in Section 3.0 of Exhibit D.  

Experience on completed projects will be given more weight than projects in progress. 

The information provided in the Technical Proposal regarding the Lead Designer, Lead Contractor, 
Principal Participants’, Major Participants’, and Independent Quality Firm’s project experience will be used 
as deemed appropriate by ALDOT for the evaluation of such firms’ technical experience and capability. At 
its discretion, ALDOT may elect to use other information provided in the Proposal, including reference 
information and disclosures, to make inquiries about or otherwise further examine the Proposer’s 
technical experience and capability and may consider such inquiries and examinations in assessing the 
criteria above. 

5.3.3 Key Personnel Experience  

The Proposer will be evaluated on the background, experience, and past performance of its required and 
Proposer-identified Key Personnel on projects of similar size and complexity. Key Personnel will be 
evaluated based on the extent to which; 

(a) The required Key Personnel meet or exceed minimum requirements for qualifications and 
experience, as specified in Section 4 of Exhibit D, noting that experience which exceeds the minimum 
requirements for qualifications may be considered a strength  

(b) The required Key Personnel demonstrates experience successfully completing projects 
that: 

(1) have precast, post-tensioned concrete construction; 

(2) are located in a marine or coastal environment;  
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(3) are located in an urban environment; and 

(4) are delivered via progressive design-build, construction manager/general 
contractor (CMGC), or traditional design-build procurement.  

(c) The extent to which the Proposer-identified additional Key Personnel provide experience 
that is likely to facilitate and improve successful delivery of the Project. 

The information provided in the Technical Proposal regarding the Proposer’s Key Personnel, including 
Forms N, will be used as deemed appropriate by ALDOT to assist in the evaluation of the Key Personnel 
qualifications and experience. At its discretion, ALDOT may elect to use other information provided in the 
Proposal, including reference information and disclosures, to make inquiries about or otherwise further 
examine the Proposer’s technical qualifications and capability and may consider such inquiries and 
examinations in assessing the criteria above. 

5.3.4 Project Approach  

The Proposer’s Project Approach, with respect to the Preconstruction Phase and the Construction Phase, 
will be evaluated on the extent to which each: 

(a) Demonstrates an understanding of the Project and progressive design-build delivery; 

(b) Demonstrates an understanding of the ALDOT’s goals, as provided in Section 1.3, and 
articulates an approach to meet such goals; 

(c) Demonstrates an understanding of the scope of work in Exhibits B and D; 

(d) Demonstrates an efficient and effective plan for coordination and collaboration with 
ALDOT, ALDOT’s consultants, the Alabama Toll Road, Bridge and Tunnel Authority, and Stakeholders in 
connection with the Project;  

(e) Demonstrates an innovative approach that increases revenue and/or lowers costs; 

(f) Demonstrates an effective plan for the performance of construction work, including work 
that is intended to be self-performed and work that is intended to be subcontracted; 

(g) Demonstrates a willingness and ability to assume risks associated with entering into and 
performing under the DBA, which may include the impact of any exceptions to the DBA Term Sheet 
identified in the Proposer’s Administrative Proposal; and 

(h) Demonstrates an effective plan for integrating an Independent Quality Firm for 
construction quality management.  

5.3.5 DBE Approach 

Proposer’s commitment and apparent ability to meet or exceed the Project Goal. 

5.3.6 Safety Qualifications 

The Proposer’s approach and apparent ability to provide a safe project. 

5.4 Shortlist 
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For all Proposers that pass the pass/fail and responsiveness evaluation, Technical Proposals will be scored.  
Unless ALDOT decides otherwise as provided in Section 5.1, Proposers submitting the highest scored 
Technical Proposals will become the shortlisted Proposers. ALDOT intends to shortlist three to four teams 
but reserves the right to adjust the number in the shortlist.  

5.5 Interviews 

Shortlisted Proposers will be required to attend a technical interview with ALDOT as described in this 
Section 5.5. 

Each shortlisted Proposer team may bring to its interview any material that Proposer believes may assist 
ALDOT in evaluating the team’s qualifications; however, no materials shall be left with ALDOT after the 
interview. Each team may bring up to seven (7) attendees to the interview. These seven must include 
Project Manager, Design Manager, and Construction Manager. Additional attendees must also be Key 
Personnel or Additional Key Personnel. 

Interview Item 
Approximate 

Time Allocation 
(minutes) 

Maximum Points 

Introductions 5 0 

Team Qualifications and Experience  10 5 

Project Understanding and Approach to Meeting ALDOT’s 
Goals 25 20 

Innovative Ideas 15 10 

Risk Management and Quality Management 10 5 

Questions and Answers 20 10 

Closing  5 0 

Maximum Total Time: 90  

Total Points Available: 50 
 

5.6 Evaluation Criteria 

ALDOT will use a rating system to evaluate Technical Proposals and interview performance pursuant to 
the criteria in Sections 5.3 and 5.5 above.  

5.7 Selection 

After the interviews, ALDOT will rank the shortlisted Proposals based on the combined Technical Proposal 
and interview scores. The highest ranked Proposal will be identified as the apparent best qualified 
Proposer for negotiation and finalization of the Design-Build Agreement as described in Section 6.0. 

5.8 Requests for Clarification on Proposals 

ALDOT may (but is not obligated to) at any time issue one or more requests for clarification to the 
individual Proposers, requesting additional information or clarification from a Proposer, or may request a 
Proposer to verify or certify any aspect of its Proposal. Any requests for clarification will be made by 
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ALDOT by email to the Proposer’s PPC and will be delivered to ALDOT by email to ALDOT’s Authorized 
Representative unless otherwise directed by ALDOT. Proposers shall respond to any such requests within 
two Business Days (or such other time as is specified by ALDOT) from receipt of the request. The scope, 
length, and topics to be addressed in clarifications shall be prescribed by, and subject to the discretion of, 
ALDOT. 

Upon receipt of requested clarifications and additional information as described above, if any, the 
Proposals may be re-evaluated to factor in the clarifications and additional information. 

SECTION 6.0 POST-EVALUATION PROCESS AND EXECUTION 

6.1 Incorporation of Proposal and Finalization of the Design-Build Agreement 

ALDOT will proceed with the best qualified Proposer, based on the selection criteria outlined in Section 
5.0, to finalize the Design-Build Agreement. By submitting its Proposal, each Proposer commits to enter 
into a form of the Design-Build Agreement that is consistent with the DBA Term Sheet included in the 
RFQ/RFP, subject to negotiation of any exceptions that the Proposer expressly identified in its 
Administrative Proposal. ALDOT may agree, in its sole discretion, to limited negotiations with the best 
qualified Proposer to clarify any remaining issues regarding scope, schedule, or any other information 
provided by that Proposer. Any decision to commence limited negotiations is at ALDOT’s sole discretion.  

In the event ALDOT elects to commence negotiations with a Proposer, such Proposer will be deemed to 
have failed to engage in good faith negotiations with ALDOT if the Proposer (a) fails to attend and actively 
participate in reasonably scheduled negotiation meetings with ALDOT, or (b) insists upon terms or 
conditions for any documents to be negotiated or provided by Design-Builder hereunder that are 
inconsistent with the DBA Term Sheet and any exceptions expressly identified by Proposer in its 
Administrative Proposal. 

6.2 Post-Selection Deliverables 

As a condition precedent to execution of the Design-Build Agreement, the successful Proposer shall 
deliver the following to ALDOT within five Business Days after notification of award: 

(a) Evidence of authority to transact business in the State for all members of Proposer’s team 
that will transact business in the State, dated no earlier than the Proposal Due Date. 

(b) If not previously submitted, a copy of the final organizational documents for Design-
Builder and, if Design-Builder is a limited liability company, partnership, or joint venture, for each member 
or partner of Design-Builder. The final form of the organizational documents may not differ materially 
from the draft organizational documents included with the Proposal. If Design-Builder is a joint venture, 
attach a letter from each joint venturer stating that the joint venture agrees to be held jointly and severally 
liable for any and all of the duties and obligations of Design-Builder under the Proposal and under any 
contract arising therefrom. 

(c) Certificates of insurance accompanied by one or more committed letters from insurance 
brokers confirming that coverage will be placed in accordance with the DBA Term Sheet. 

During the negotiation period, as a condition to execution of the Design-Build Agreement, the Proposer 
shall deliver drafts of the deliverables identified in Section 6.3 for pre-approval by ALDOT. 
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6.3 Execution and Delivery of Design-Build Agreement 

The following are conditions precedent to execution of the Design-Build Agreement: (1) successful 
completion of negotiations, (2) receipt by ALDOT of all of the documents required to be provided prior to 
execution of the Design-Build Agreement under this Section 6.3, and (3) execution of the Design-Build 
Agreement by ALDOT. 

Proposer shall deliver the documents listed below to ALDOT concurrently with the executed Design-Build 
Agreement as a condition to execution of the Design-Build Agreement by ALDOT. On or before the date 
that ALDOT delivers the execution sets of the Design-Build Agreement to Proposer, ALDOT shall notify 
Proposer regarding the number of originals and copies required to be delivered. 

(a) For entities formed after submission of the Proposal, a copy of the entity’s final 
organizational documents. The final form of the organizational documents may not differ materially from 
the draft organizational documents included with the Proposal. 

(b) Evidence of approval of the final form, and of due authorization, execution, delivery and 
performance, of the Design-Build Agreement by Design-Builder and, if Design-Builder is a joint venture, 
by its joint venture members. Such evidence shall be in a form and substance satisfactory to ALDOT. 

(c) Evidence that Design-Builder and its Major Participants hold all licenses required for 
performance of the work under the Design-Build Agreement. 

(d) A letter from a licensed Surety, rated in the top two categories by two nationally 
recognized rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best and 
Company, signed by an authorized representative as evidenced by a current certified power of attorney, 
committing to provide a performance bond and payment bond, each in the amount of $1 billion and in 
the forms provided by ALDOT during the Procurement Process The commitment letter may include no 
conditions, qualifications, or reservations for underwriting or otherwise, other than a statement that the 
commitment is subject to award and execution of the Design-Build Agreement and, with respect to the 
performance bond and payment bond securing the construction work, issuance of the Construction Phase 
Amendment/NTP; provided, however, that the Surety may reserve in its letter the right to reasonably 
approve any material adverse changes made to the Design-Build Agreement or the terms thereof set forth 
in the RFQ/RFP, but excluding any changes or information reflected in the Proposal.  

(e) Any other requirements identified by ALDOT during pre-award negotiations. 

6.4 Debriefings 

All Proposers submitting Proposals will be notified in writing of the results of the evaluation process. 
Proposers may request a debriefing. Debriefings shall be provided at the earliest feasible time after 
execution of the Design-Build Agreement. The debriefing shall be conducted by a procurement official 
familiar with the rationale for the selection decision and Design-Build Agreement award. 

Debriefings shall: 

(a) Be limited to discussion of the Proposer’s Proposal and may not include specific 
discussion of a competing Proposal; 

(b) Be factual and consistent with the evaluation of the Proposer’s Proposal; and 
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(c) Provide information on areas in which the Proposer’s Technical Proposal had weaknesses 
or deficiencies. 

Debriefing may not include discussion or dissemination of the thoughts, notes, or rankings of individual 
members of any evaluation committee, but may include a summary of the rationale for the selection 
decision. 

SECTION 7.0 PROTESTS 

7.1 Applicability 

This Section 7, and Titles 23 and 39 of the Code of Alabama (1975) and the regulations, rules, and 
specifications promulgated thereunder set forth the exclusive protest remedies available with respect to 
this RFQ/RFP. To the extent that any provisions in this Section 7 are inconsistent with those set forth in 
Titles 23 and 39 of the Code of Alabama (1975) and the regulations, rules, and specifications promulgated 
thereunder, as they may be amended, the provisions in Titles 23 and 39 of the Code of Alabama (1975) 
and the regulations, rules, and specifications promulgated thereunder that are current at the time of the 
protest shall govern. These provisions prescribe the exclusive procedures for protests regarding: 

1. Allegations that the terms of the RFQ/RFP are wholly ambiguous, contrary to legal 
requirements applicable to the procurement, or exceed ALDOT’s authority; 

2. A determination whether a Proposal is responsive to RFQ/RFP requirements; and 

3. Shortlisting/award determinations. 

7.2 Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 7.1(1) may be filed only after the Proposer has 
informally discussed the nature and basis of the protest with ALDOT, following the procedures prescribed 
in this Section 7.2. Informal discussions shall be initiated by a written request for a one-on-one meeting 
delivered to the address specified in Section 2.2 for the Authorized Representative. The written request 
should include an agenda for the proposed one-on-one meeting. ALDOT will meet with the Proposer as 
soon as practicable to discuss the nature of the allegations. If necessary to address the issues raised in a 
protest, ALDOT may, in its sole discretion, make appropriate revisions to the RFQ/RFP Documents by 
issuing Addenda. 

7.3 Deadlines for Protests 

1. Protests concerning the issues described in Section 7.1(1) must be filed as soon as the basis 
for the protest is known but no later than 20 days prior to the Proposal Due Date, unless the 
protest relates to an Addendum to the RFQ/RFP, in which case the protest must be filed no 
later than five Business Days after the Addendum is issued. 

2. Protests concerning the issues described in Section 7.1(2) must be filed no later than five 
Business Days after receipt of the notification of non-responsiveness. 

3. Protests concerning the issues described in Section 7.1(3) must be filed no later than 10 
Business Days after the earliest of the notification of the shortlist/award and the public 
announcement of the shortlist/award. 
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7.4 Content of Protest 

Protests (a) shall completely and succinctly state the grounds for protest, its legal authority, and its factual 
basis, and (b) shall include all factual and legal documentation in sufficient detail to establish the merits of 
the protest. Statements shall be sworn and submitted under penalty of perjury. 

7.5 Filing of Protest 

Protests shall be filed by hand delivery on or before the applicable deadline provided in Section 7.3. For 
any protests filed after the Proposal Due Date, the Proposer filing the protest shall concurrently file a copy 
of the protest with the other Proposers whose addresses may be obtained from ALDOT’s website. 

Protests must be filed to the following address: 

John R. Cooper, Director 
Alabama Department of Transportation 
1409 Coliseum Boulevard 
Montgomery, Alabama 36110 

Duplicates of the protest must be sent to the Legal Bureau at the following address: 

William F. Patty, Chief Counsel 
Alabama Department of Transportation 
1409 Coliseum Boulevard 
Montgomery, Alabama 36110 

7.6 Comment from Other Proposers 

Other Proposers may file statements in support of or in opposition to the protest within seven days of the 
filing of the protest. ALDOT shall promptly forward copies of all such statements to the protestant. Any 
statements shall be sworn and submitted under penalty of perjury. 

7.7 Burden of Proof 

The protestant shall have the burden of proving its protest. ALDOT may, in its sole discretion, discuss the 
protest with the protestant and other Proposers. No hearing will be held on the protest. The protest shall 
be decided on the basis of written submissions. 

7.8 Decision on Protest 

The Director of ALDOT or his designee shall issue a written decision regarding the protest within 30 days 
after the filing of the detailed statement of protest. If necessary to address the issues raised in a protest, 
ALDOT may, in its sole discretion, make appropriate revisions to this RFQ/RFP by issuing Addenda. 

7.9 Protestant’s Payment of Costs 

If a protest is denied, the Proposer filing the protest shall be liable for ALDOT’s costs reasonably incurred 
to defend against or resolve the protest, including legal and consultant fees and costs, and any 
unavoidable damages sustained by ALDOT as a consequence of the protest. 

7.10 Rights and Obligations of Proposers 
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Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its rights to protest 
provided in this Section 7, and Titles 23 and 39 of the Code of Alabama (1975) and the regulations, rules, 
and specifications promulgated thereunder, which govern public bid protests, and expressly waives all 
other rights and remedies and agrees that the decision on the protest is final and conclusive. If a Proposer 
disregards, disputes, or does not follow the exclusive protest remedies provided in this Section 7.0, it shall 
indemnify and hold ALDOT and its officers, employees, agents, and consultants harmless from and against 
all liabilities, fees, and costs, including legal and consultant fees and costs, and damages incurred or 
suffered as a result of such Proposer’s actions. Each Proposer, by submitting a Proposal, shall be deemed 
to have irrevocably and unconditionally agreed to this indemnity obligation. 

SECTION 8.0 ALDOT RIGHTS AND DISCLAIMERS 

In addition to the reserved rights articulated throughout the RFQ/RFP, ALDOT reserves the right, in its sole 
and absolute discretion, to do the following: 

(a) reject any or all Proposals; 

(b) issue a new or revised RFQ/RFP; 

(c) cancel, modify, or withdraw the RFQ/RFP; 

(d) appoint an evaluation team to review Proposals and seek the assistance of outside 
technical experts in the Proposal evaluation; 

(e) extend the Proposal Due Date; 

(f) seek or obtain data from any source that has the potential to improve the understanding 
and evaluation of the Proposal on one or all the Proposers; 

(g) if ALDOT is unable to negotiate a Design-Build Agreement to its satisfaction with a 
Proposer, it may negotiate with the next best qualified Proposer, terminate this procurement and pursue 
other development or solicitations relating to the Project or exercise such other rights under Titles 23 and 
39 of the Code of Alabama (1975) and the regulations, rules, and specifications promulgated thereunder, 
or under other applicable law, as ALDOT deems appropriate; and 

(h) refuse to receive or open a Proposal, once submitted, or reject a Proposal if such refusal 
or rejection is based on, but not limited to, any of the following: 

(1) failure on the part of a Principal Participant or Major Participant to pay, 
satisfactorily settle, or provide security for the payment of claims for labor, 
equipment, material, supplies, or services legally due on previous or ongoing 
contracts; 

(2) violation of the terms of the RFQ/RFP on the part of a Principal Participant or 
Major Participant; 

(3) issuance of a notice of debarment or suspension to a Principal Participant or 
Major Participant; 
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(4) submittal by the Proposer of more than one Proposal under the Proposer’s own 
name or under a different name;  

(5) existence of a conflict of interest or evidence of collusion in the preparation of a 
proposal or bid for any design or construction project by a Principal Participant or 
Major Participant; and  

(6) submittal by the Proposer of a Proposal after the Proposal Due Date. 

The issuance of the RFQ/RFP is not a commitment by ALDOT to enter into the Design-Build Agreement, 
nor does it obligate ALDOT to pay for any costs incurred in preparation and submission of the Proposal or 
in anticipation of the Design-Build Agreement. By submitting a Proposal, a Proposer disclaims any right to 
seek compensation for such costs from ALDOT. By submission of a Proposal in response to the RFQ/RFP, 
the Proposer thereby specifically acknowledges acceptance of the above rights and disclaimers. 
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EXHIBIT A 
DEFINITIONS AND ACRONYMS 

 
“Addenda/Addendum” means supplemental additions, deletions, and modifications to the provisions of 
the RFQ/RFP after the release date of the RFQ/RFP.  

“Additional Key Personnel” means the individuals designated by a Proposer pursuant to ITP Exhibit D, 
Section 4.2. 

“Additional Personnel” means the individuals designated by a Proposer pursuant to ITP Exhibit D, 
Section 4.3. 

“Administrative Proposal” means the proposal materials submitted by a Proposer providing the 
information requested in ITP Exhibit C. 

“Affiliate” means (i) any person, organization or firm that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with the Proposer, any Principal 
Participant or any Major Participant; or (ii) any organization or firm for which 10 percent or more of the 
interest in such organization or firm is held directly or indirectly, beneficially or of record, by (a) the 
Proposer; (b) any Principal Participant; (c) any Major Participant; or (d) any Affiliate under part (i) of this 
definition. 

“ALDOT” means the Alabama Department of Transportation. 

“Authorized Representative” has the meaning set forth in ITP Section 2.2. 

“Mobile River Bridge Project” has the meaning set forth in ITP Section 1.1. 

“Business Day” means days on which ALDOT is officially open for business. 

“CFO” has the meaning set forth in ITP Exhibit D, Section 2.0. 

“Component Firm” means any firm associated with a Proposer that is contemplated by the Proposer to 
perform work on the Project, including the Proposer, Principal Participants, Major Participants, Designers, 
Independent Quality Firm, and subcontractors that perform design or construction activities. 

“Conflicted Firm” has the meaning set forth in ITP Section 3.1. 

“Construction Manager” or “CM” means the individual employed by the Proposer or a Principal 
Participant, who is designated as having the lead responsibility for managing the construction on the 
Project. 

“Day” or “day” shall mean calendar days unless otherwise expressly specified. 

“DBA Term Sheet” means the term sheet with respect to the Design-Build Agreement set forth in Volume 
II of the RFQ/RFP. 

“Design-Build Agreement” means the design-build agreement for the design and construction of the 
Project, the term sheet for which is set forth in Volume II of the RFQ/RFP, together with associated 
documents, including any technical provisions attached thereto. 

“Design-Builder” has the meaning set forth in ITP Section 1.1. 
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“Design Manager” means the individual employed by a Lead Designer, and satisfying the requirements 
of such position, designated as having the lead responsibility for managing the design on the Project. 

“Designers” means firms that hold a current valid license as required by the State under applicable law 
and provides professional engineering, architecture, surveying, or landscape architecture services for the 
Design-Builder on the Project up to and including providing signed-sealed final design plans and 
specifications for the Project. 

“Disadvantaged Business Enterprise” or “DBE” has the meaning set forth in ITP Section 1.7.2. 

“DPP” has the meaning set forth in ITP Section 1.7.2. 

“Financial Information” means the financial information submitted by a Proposer providing the 
information requested in ITP Exhibit E. 

“Financially Responsible Party” means (a) with respect to the Proposer, any entity guaranteeing the 
financial capabilities of the Proposer, and may be (i) the Proposer itself, and/or (ii) a Principal Participant 
that will provide financial support to serve as a guarantor with respect to the Proposer’s financial 
capabilities; and (b) with respect to the Lead Contractor, any entity guaranteeing the financial capabilities 
of the Lead Contractor, and may be (i) the Lead Contractor itself, and/or (ii) a parent company or an 
affiliate of the Lead Contractor that will provide financial support to serve as a guarantor with respect to 
the Lead Contractor’s financial capabilities. 

“GMP” has the meaning set forth in ITP Section 1.4. 

“Governmental Authority” means any (a) federal, State, or local government, and any political 
subdivision of any of them, and (b) any interstate, governmental, quasi-governmental, judicial, public, 
regulatory, statutory instrumentality, administrative agency, authority, body, or entity of, or formed by, any 
such government or subdivision thereof; in each case other than ALDOT. 

“IFRS” has the meaning set forth in ITP Exhibit D, Section 2.0. 

“Independent Cost Estimating Firm” or “ICE” means a firm procured by ALDOT, independent of the 
Design-Builder, to provide cost estimating information to ALDOT during the preconstruction phase and 
assist with negotiation of the GMP. 

“Independent Quality Firm” or “IQF” means a firm procured by the Design-Builder that performs the 
functions and services of an independent observer, inspector, and auditor of the construction work. 

“Instructions to Proposers” or “ITP” means the documents, including exhibits and forms, included in 
the RFQ/RFP containing directions for the preparation and submittal of information by the Proposers in 
response to the RFQ/RFP. 

“Key Personnel” means the individuals designated by a Proposer pursuant to ITP Exhibit D, Section 4.0. 

“Lead Contractor” means the Component Firm to bear primary and lead responsibility for construction 
services on the Project. The Lead Contractor must be the Proposer, a Principal Participant, or Major 
Participant, and is anticipated to perform a minimum of 30% of the construction services on the Project, 
provided the price proposed during the Preconstruction Phase for such construction services is 
reasonable. 
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“Lead Designer” means the Component Firm to bear primary and lead responsibility for design services 
on the Project. The Lead Designer must be the Proposer, a Principal Participant, or Major Participant, and 
is anticipated to perform a minimum of 30% of the design services on the Project.  

“Major Participant” means any Component Firm for a Proposer that is contemplated to be responsible 
for performing more than 15% of the design or more than 20% of the construction of the Project, 
provided the price proposed during the Preconstruction Phase for such construction work is reasonable. 

“Owner’s Project Manager” or “OPM” means the firm(s) hired by ALDOT to provide support services 
intended to ensure compliance of design work and construction work with the contract documents, and 
to assist ALDOT with procurement and development of the Project and Mobile River Bridge Project.   

“Principal Participant” means, with respect to a Proposer, any of the following entities: (i) any joint 
venture, partner, or firm holding an interest in the Proposer if the Proposer is a joint venture, partnership 
or other form of unincorporated legal entity; (ii) any person or firm holding (directly or indirectly) a 15% or 
greater interest in the Proposer if the Proposer is a corporation, limited liability company or other form of 
incorporated legal entity; or (iii) parent company or Affiliate of the Proposer or another Principal 
Participant that will provide financial support to such firm (guarantor) to meet the financial obligations of 
the Design-Build Agreement. 

“Procurement Point of Contact” or “PPC” means the authorized representative of the Proposer 
identified as the sole representative for communication with ALDOT. 

“Procurement Process” means the entire process by which ALDOT offers to outside parties an 
opportunity to undertake the Project, including the RFQ/RFP, beginning with the release of the RFQ/RFP 
and ending with the selection of the Design-Builder to design and construct the Project. 

“Professional Engineer” means individual licensed under applicable law to practice engineering in the 
State. 

“Project” has the meaning set forth in ITP Section 1.1. 

“Project Goal” has the meaning set forth in ITP Section 1.7.2. 

“Project Manager” or “PM” means the individual employed by the Proposer, or a Principal Participant, 
who is designated as having the lead responsibility for managing the Proposer (and Design-Builder) 
organization including authority to provide full direction and control for the Project. 

“Proposal” means a Proposer’s complete response to the RFQ/RFP, including (a) an Administrative 
Proposal, (b) a Technical Proposal and (c) a Financial Information. 

“Proposal Due Date” means the deadline (date and time) for submission of Proposals identified in ITP 
Section 1.5. 

“Proposer” means the entity submitting a Proposal for the Project in response to the RFQ/RFP. 

“Protest” has the meaning set forth in ITP Section 7.0. 

“Request for Qualifications and Proposals” or “RFQ/RFP” means the set of documents identifying the 
Project and the work to be performed and materials to be furnished in response to which a Proposal may 
be submitted by a Proposer.  



 

 
Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project 4 Volume I – Instructions to Proposers 
September 2, 2022 Exhibit A 

“RFC” means Proposer written requests for clarification as described in ITP Section 1.5. 

“RFQ/RFP Documents” has the meaning set forth in ITP Section 1.2.1. 

“Stakeholder” means parties that may have a stake in the Project by virtue of their location or funding, 
including, but not limited to, utility providers affected by the Project; railroads in the Project area; adjacent 
landowners; municipalities of Daphne, Mobile, Prichard, and Spanish Fort; counties of Baldwin and Mobile; 
the Mobile Metropolitan Planning Organization and Eastern Shore Metropolitan Planning Organization; 
USDOT; FHWA; and their respective officers, directors, and employees. 

“State” means the State of Alabama. 

“Surety” means the individual or entity committing to provide any of the bonds identified in the RFQ/RFP. 

“Technical Proposal” means the technical proposal submitted by a Proposer providing the information 
requested in ITP Exhibit D. 

“U.S. GAAP” has the meaning set forth in ITP Exhibit D, Section 2.0. 

For definitions of other initially capitalized terms, please refer to the DBA Term Sheet. 
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EXHIBIT B 
PROJECT DESCRIPTION, PROJECT INFORMATION AND SCOPE OF WORK 

 
1.0 Project Description 

The improvements to be completed by the Design-Builder will include improvements on I-10 from  the 
Mobile/Baldwin county line to east of the US 90/98 Eastern Shore interchange in Daphne by replacing the 
two existing two-lane I-10 bridges across the Mobile Bay with two three-lane bridges built above the 100-
year storm event maximum wave height, plus required operational, merge, acceleration, and deceleration 
lanes to be identified and provided in reference documents through the issuance of Addenda. In addition, 
all required overpasses/underpasses and the Midbay (90/98) and the Eastern Shore (US 90/98 in Daphne) 
interchanges will be designed and constructed by the Design-Builder to support these lanes and connect 
them to existing facilities.  As part of the Project, the Design-Builder will also be responsible for 
developing, designing, and constructing or demolishing, as applicable, the following improvements: 

• An all-electronic, open road toll collection system as necessary to allow collection of tolls from 
users, that is interoperable with other electronic toll collection systems. 

• An ITS for the full length of the Project and the Mobile River Bridge Project. 

• Identified on and off ramps as depicted in the Reference Documents and modified 
interchanges. These on and off ramps will include all approaches and departures of the 
connectors to ensure existing connectors are preserved. 

• Other potential related facilities necessary for connectivity, mobility, and safety, including 
drainage and utility coordination. 

• Demolition of those existing corridor elements which are replaced as part of the Project, 
including segments of the Bayway that are within the Mobile River Bridge Project’s limits.  
Such elements include bridges, ramps, portions of roadways, and roadway appurtenances. 

• A replacement US 90/98 Bridge over I-10. 
 

ALDOT intends to procure a single Design-Builder under a Design-Build Agreement with two separately 
authorized phases as follows and as more fully described in Section 3.0 below: 

1. Preconstruction Phase; and  

2. Construction Phase. 

The Preconstruction Phase is anticipated to commence in the third quarter of 2023 and conclude 
concurrently with the Construction Phase. The Construction Phase, if authorized, would follow based on 
schedules to be developed during the Project. Although the phases are generally consecutive, ALDOT may 
authorize certain elements of the work to proceed early to optimize the overall schedule. 
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2.0 Project Information 

2.1 Environmental Status 

The Design-Builder will be responsible for (i) obtaining all permits and approvals needed for design and 
construction of the Project, except for those that the contract documents expressly make the responsibility 
of ALDOT; (ii) complying with mitigation requirements and any other requirements or general conditions 
of any permit or approval related to the Project; and (iii) except as otherwise provided in the contract 
documents, designing and constructing, and/or paying for any and all required approval and permit 
modifications/mitigation related to the Project after the initial approvals and permits are acquired.   

FHWA approved the Combined Final Environmental Impact Statement/Record of Decision (“FEIS/ROD”) 
for the new I-10 Bayway and proposed I-10 bridge over the Mobile River on August 15, 2019. ALDOT 
completed a Supplemental Draft Environmental Impact Statement (“SDEIS”) to document changes made 
since the SDEIS was signed in 2014. The SDEIS was signed by FHWA on March 26, 2019. A re-evaluation of 
the FEIS/ROD for changes made between the approval of the FEIS/ROD and issuance of the DBA will be 
completed by ALDOT. All necessary environmental permits have not been secured for the Project as of the 
issuance of this RFQ/RFP. It is anticipated that additional Governmental Authorities, including, but not 
limited to, the USACE, USCG, the Federal Aviation Administration, United States Fish and Wildlife Service, 
National Marine Fisheries Service, Alabama Department of Environmental Management, and Alabama 
Department of Conservation and Natural Resources, will need to issue environmental permits and/or 
approvals for the Project.  As identified in the FEIS/ROD, mitigation will be required to obtain permits and 
satisfy environmental commitments of the FEIS/ROD.  

If the Design-Builder chooses to modify the data on which any permits or approvals are based or a permit 
or approval itself, a re-evaluation of the FEIS/ROD and modification of the mitigation requirements may 
ensue. 

Phase III archeological investigations are underway on a portion of the acquired ROW as part of the 
FEIS/ROD requirements.  Such investigations are due to be completed during the first quarter of 2023 and 
should not impact the design or construction phases.  

2.2 Right of Way Acquisition 

ALDOT has acquired all right-of-way (“ROW”) necessary for construction of the Project.  

Available information on ROW owned by ALDOT can be found at www.mobileriverbridge.com. More 
detailed information will be made available in future Addenda.  

If the Design-Builder determines it needs additional ROW for its design solution, the Design-Builder will 
be responsible for such necessary ROW acquisition services per federal requirements included in the 
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C. 
Chapter 61), in 23 C.F.R. Part 710, and the Code of Alabama (1975). 

2.3 Geotechnical Exploration Program 

The Design-Builder will be responsible for determining geotechnical data and testing, performing 
geotechnical investigations, and performing tests, analyses, and calculations. ALDOT has performed 
certain geotechnical exploration work regarding the Project.  ALDOT does not anticipate that Proposers 
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will need to conduct any additional geotechnical exploration in order to submit a Proposal, and Proposers 
are not permitted to undertake any geotechnical explorations prior to submitting a Proposal except as 
otherwise provided pursuant to this Section 2.3.  To the extent that any Proposer desires additional site 
information prior to submitting its Proposal, such Proposer shall coordinate with ALDOT prior to 
conducting any field exploration, including, without limitation, coordinating permitting, traffic control, and 
required notifications.   

2.4 Utility Investigation and Relocation 

The Design-Builder will be responsible for performing Project utility relocation according to approved 
utility relocation agreements.  ALDOT has undertaken early utility coordination efforts, including: (i) 
creating a list of public and private utilities located along the corridor; (ii) creating a utility location map; 
and (iii) meeting with select major utilities that are anticipated to be impacted by the Project. ALDOT has 
obtained Subsurface Utility Engineering information for likely potential conflict areas, including pier 
locations and drainage outfalls along the Midbay interchange. 

2.5  Aesthetic Requirements 

The Design-Builder will comply with the aesthetic guidelines established by the Aesthetic Steering 
Committee, which have been developed through coordination with ALDOT to establish attractive, yet 
functional and economical, aesthetic requirements for the Project.  The Design-Builder will cooperate with 
ALDOT in ALDOT’s continued coordination with the Aesthetics Steering Committee during the design 
phase to ensure all designs are following the previously established requirements.  

Additional aesthetic details and requirements may be set forth in future Addenda.  

3.0 Scope of Design-Builder’s Work 

The Design-Builder’s obligations will generally include all efforts, except for those responsibilities retained 
by ALDOT as set forth in the DBA Term Sheet, required to develop, design, and construct the Project as 
authorized by ALDOT in accordance with the requirements of the Design-Build Agreement. Work under 
the Design-Build Agreement will proceed as authorized by Amendments/NTPs issued by ALDOT as 
described in the Design-Build Agreement.  

Immediately following execution of the Design-Build Agreement and issuance of an initial notice to 
proceed, the Design-Builder shall commence work for the Preconstruction Phase.  The Design-Builder will 
be required to provide and maintain and repair, in good operating condition, office space and related 
facilities, equipment and parking for the exclusive use of ALDOT and its consultants to use in connection 
with the Project.  Such office space shall be co-located with the Design-Builder’s Project office.  Additional 
details regarding the office size, location, and timing of use will be released during the Procurement 
Process.    

ALDOT may decline to issue an Amendment/NTP for any phase of the work.  Please refer to the DBA Term 
Sheet for further and more detailed information regarding the terms of the Design-Builder’s obligations. 

3.1 Preconstruction Phase 

As more fully set forth in the DBA Term Sheet, ALDOT will either negotiate an Amendment/NTP to 
authorize the Design-Builder to proceed with work for the Preconstruction Phase, with agreed scope and 
schedule, or will terminate the Design-Build Agreement.  
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ALDOT intends to procure an Independent Cost Estimating Firm, with the responsibility of providing cost 
estimating information to ALDOT during the Preconstruction Phase. Information provided to ALDOT by 
the Independent Cost Estimating Firm will be used to assist ALDOT with negotiating the GMP and 
approving commencement of the Construction Phase. The Design-Builder will be expected to collaborate 
with the Independent Cost Estimating Firm by providing sufficient information to allow the Independent 
Cost Estimating Firm to establish an independent cost estimate based on the Design-Builder’s proposed 
solution. 

The Design-Builder scope of work for the Preconstruction Phase is expected to include, but not be limited 
to, the following: 

• Design Services 

o Design for purposes of GMP development 

o Cost Estimation 

o Development of breakdown of work packages by trade or project component 

o Design and development of construction documents (drawings and specifications) 

o Design of utility adjustments and relocations 

o ROW plans (if necessary) 

o Any remaining site investigations and surveys 

• Preconstruction Services 

o Subcontractor bidding and selection 

o Cost estimation and coordination with the ICE 

o Permitting, including addressing NEPA environmental commitments 

o Construction schedule development 

o Other third-party coordination for utilities (anticipated to be led by the Design-Builder 
under ALDOT oversight) 

o Constructability reviews  

o Procurement of long-lead items, as authorized by ALDOT 

o Development and completion of GMP 

o Development of work order(s) for individual work packages 

o Risk register and mitigation plans 

o Community outreach and public relations services 
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• Project management plan development 

o Project management plan for preconstruction phase 

o Document control plan 

o Design standards 

o Maintenance manual  

o Preliminary construction management plan 

o Maintenance of traffic plan 

o Development of community outreach and engagement plan 

o Design Quality Management Plan  

o Construction Quality Management Plan, including proposed strategy for utilization of the 
Independent Quality Firm for construction quality assurance 

o Subcontracting plan 

o Estimating plan for GMP 

o Coordination with the Mobile River Bridge Project  

• DBE outreach 

The Design-Builder’s compensation for the Preconstruction Phase will be at fully loaded hourly rates, 
(subject to a reasonableness evaluation by ALDOT) plus reasonable and documented reimbursable 
expenses, subject to any limitations on reimbursable rates and expenses under applicable law. In ALDOT’s 
discretion, a lump sum for preconstruction phase services may be established in lieu of hourly rates. The 
total compensation for this phase will be capped at a not-to-exceed (NTE) amount set by ALDOT, subject 
to adjustment in accordance with the Design-Build Agreement. The fully loaded hourly rates and NTE 
amount will be documented in the Design-Build Agreement at execution. 

3.2 Construction Phase 

Authorization to proceed with any construction work will also require an Amendment/NTP in accordance 
with the Design-Build Agreement, which will be contingent on ALDOT and Design-Builder agreeing to a 
Guaranteed Maximum Price (GMP) and schedule for such work. 

The Design-Builder will perform construction of the Project subject to an agreed plan/breakdown that 
may include the following elements: 

• Early Work: Work package authorizations issued prior to establishment of overall GMP will be 
limited to work that has independent value to ALDOT (such as utility adjustments or relocations) 
and will be developed on a case-by-case basis where schedule considerations dictate. 

• Individual work packages broken down by schedule and procurement considerations and in sum 
equal in value to the overall GMP. 

• All packages to include Construction Phase design support. 
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3.3 Quality Management 

Certain construction quality assurance functions on the project will be performed by an IQF. The IQF will 
report directly to the Lead Contractor, but will have independence and reporting obligations to ALDOT, 
and owe ALDOT a duty of care. Except as provided otherwise in the DBA, the Lead Contractor will be 
responsible for the costs of the IQF. ALDOT will bear no responsibility or liability to the Proposer for the 
performance of the IQF. The IQF shall not be an Affiliate of the Proposer, any Principal Participant or any 
Major Participant. 
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EXHIBIT C 
ADMINISTRATIVE PROPOSAL INSTRUCTIONS 

 
1.0 Transmittal Package 

1.1 Proposal Letter (Form A) 

The Administrative Proposal shall include the Proposal Letter (Form A). Proposer shall attach to the 
Proposal Letter the documents and information described in the Section entitled “Additional Information 
To Be Provided With Proposal Letter” of Form A; provided, however, that Proposer may attach to the 
original Form A an envelope including two certified copies of the required organizational documents in 
lieu of providing organizational documents with each of the copies of the Administrative Proposal.  

1.2 Informational Forms (Forms B) and Legal Information 

The Administrative Proposal shall include a completed Form B-1, including the names, contact 
information, role in the organization, licensing information, and description of work (if applicable) for 
Proposer and Principal Participants. 

The Administrative Proposal shall include a completed Form B-2 providing information about Proposer 
and its team as specified therein. 

The Administrative Proposal shall include a completed Form B-3 providing information regarding each 
Major Participant and the Independent Quality Firm. 

The Administrative Proposal shall include copies of organizational documentation described in the section 
entitled “Additional Information to Be Provided with Proposal Letter” of Form A for Proposer, Design-
Builder and Principal Participants, as well as other documentation required by Form B-2. If any 
modification to the organizational documents for such entity is contemplated prior to award or if 
Proposer intends to form an affiliated entity to be the Design-Builder, Proposer shall provide a brief 
description of the proposed legal structure and draft copies of the underlying organizational documents 
(described in the section entitled “Additional Information To Be Provided With Proposal Letter” of Form A) 
for such proposed entity. 

1.2.1 Responsible Proposer Questionnaire (Form C) 

Each Proposer will be required to acknowledge and certify in Form A that all Principal Participants and all 
Major Participants and their respective owners, officers, partners, directors, financial controllers, and 
employees meet the requirements of ITP Section 5.2.1(c) as of the time of Proposal submission and 
include in the Administrative Proposal Form C, the “Responsible Proposer Questionnaire,” with respect to 
the Proposer, each Major Participant, and each Principal Participant. As noted on the form, it may be 
provided by Proposer on its own behalf and on behalf of each Major Participant and Principal Participant, 
or it may be provided by Proposer on its own behalf and the individual Major Participants and Principal 
Participants on their own behalf. The form executed by Proposer shall be signed by the same individual(s) 
who sign the Proposal Letter. The forms signed by Major Participants and Principal Participants shall be 
signed by an authorized representative of such Major Participant and Principal Participant and the 
Administrative Proposal shall include evidence of signature authorization for each such individual. 

1.2.2 Non-Collusion Affidavit (Form D) 
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The Administrative Proposal shall include Form D, certifying that the Proposal is not the result of and has 
not been influenced by collusion. 

1.2.3 Organizational Conflict of Interest Disclosure (Form E) 

The Administrative Proposal shall include a certification on Form E describing potential organizational 
conflicts of interest, including disclosure of all relevant facts concerning any past, present, or currently 
planned interest that may present an organizational conflict of interest. 

1.2.4 Debarment and Suspension Certificate (Form F) 

The Administrative Proposal shall include a certification on Form F with respect to the Principal 
Participants and Major Participants. 

1.2.5 DBE Requirements (Form G) 

The Administrative Proposal shall include a Certification of DBE Goal Attainment or Good Faith Efforts 
(Form G) confirming that Proposer will ensure that Disadvantaged Business Enterprises as defined in 49 
CFR Part 26 have the maximum opportunity to participate in the performance of contracts and 
subcontracts financed in whole or in part under this agreement if selected as the Design-Builder for the 
Project.  

1.2.6 Certification Regarding Equal Employment Opportunity (Form H) 

The Administrative Proposal shall include Form H, regarding participation in contracts or subcontracts 
subject to the equal opportunity clause and the filing of required reports. A Form H in respect of the 
Proposer, each Major Participant and all known subcontractors shall be provided, whether in a single Form 
H executed by the Proposer or in multiple forms executed by the respective entities. 

1.2.7 Certification Regarding Alabama Law (Form I) 

The Administrative Proposal shall include Form I executed by Proposer and each Major Participant, 
certifying that Proposer and each such Major Participant do not and will not violate federal immigration 
law and is not and will not engage in the boycott of a person or entity based on doing business with a 
jurisdiction with which the State can enjoy open trade. 

1.2.8 Certification Regarding Buy America (Form K) 

The Administrative Proposal shall include Form K, regarding Buy America requirements. 

1.2.9 Certification Regarding Use of Contract Funds For Lobbying (Form L) 

The Administrative Proposal shall include Form L, executed by Proposer, all members or joint venture 
members of Proposer, and all of the other Major Participants, including Principal Participants, certifying 
that no federal appropriated funds have been or will be paid for lobbying activities, and no other funds 
have been paid or will be paid to influence governmental decisions regarding this Project. 
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  1.2.10 Certification Regarding Ineligible Contractors (Form M) 

The Administrative Proposal shall include Form M, certifying that Proposer and its subcontractors are not 
declared by the federal government or have not voluntarily declared themselves debarred, suspended, or 
ineligible from doing transactions with the federal government or any of its agencies and making other 
certifications as described on Form M. 

1.3 Exceptions to DBA Term Sheet 

The Administrative Proposal shall contain an outline of all exceptions that Proposer proposes to take to 
the terms set forth in the DBA Term Sheet, which may take the form of (a) a concise issues list identifying 
specific provisions of the DBA Term Sheet that Proposer wishes to negotiate and Proposer’s proposed 
approach to such provisions or (b) a redline mark-up of the DBA Term Sheet. In each case, Proposer shall 
identify any exceptions or conditions on which its Proposal is contingent. ALDOT will not be required to 
consider any such exceptions or conditions and may accept or reject them in its discretion, subject to 
applicable law and requirements for a competitive Procurement Process. ALDOT may reject any Proposal 
to the extent that it is contingent on conditions and exceptions not acceptable to ALDOT. 
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EXHIBIT D 
TECHNICAL PROPOSAL INSTRUCTIONS 

1.0 Executive Summary 

Provide an executive summary written as a narrative, in a non-technical style, containing supplemental 
information for evaluators addressing the Proposer’s experience, qualifications, and approach to the 
Project. 

2.0 Organization 

The Technical Proposal shall include an organizational chart (not more than two 8 ½” x 11” pages), and a 
narrative description of such organizational chart showing Proposer’s organization and reflecting 
relationship structure among Proposer and the Component Firms. The chart and narrative shall identify 
the Lead Designer, the Lead Contractor, all Principal Participants and Major Participants and 
subcontractors responsible for all major Project functions to be performed and describe the functional 
structure of the organization. The chart shall also include the names, roles, and reporting structure of the 
Key Personnel and list any other personnel that Proposer proposes for the Project. 

3.0 Proposer Experience 

With respect to the Proposer, each of the Component Firms noted in the chart below should have the 
qualifications, experience, and requirements identified in such chart (noting that some qualifications and 
experiences, while not mandatory, are preferred).  The Technical Proposal shall include evidence, in a 
narrative form, demonstrating how each of the noted Component Firms satisfies the applicable criteria 
contained in the chart.  Please also describe how such experience is relevant to the success of this Project.   

Component Firm Qualifications, Experience and Requirements 

Lead Designer and any 
Principal Participant or 
Major Participant 
involved in design work 

1. Experience in designing for large, complex structural transportation 
projects with complex environmental conditions.  Such design 
experience should include: 

a. Experience with precast, prestressed concrete construction; 
b. Experience with projects located in a marine and coastal 

environment (preferred); and 
c. Experience with projects in a terrain surrounding the bridge 

site that is a combination of open water and urban terrain 
(preferred). 

2. Experience with design-build contracting (projects within the U.S. and 
completed projects most preferred). 

3. Experience in designing safe, reliable maintenance of traffic plans for 
projects on high volume interstates or freeways. 

4. Understanding of the Project scope and complexity related to design, 
whereby delivering timely, compliant, and responsive designs for the 
Project. 

5. Experience and degree of success related to quality control and 
assurance aspects of the design of projects of a similar, size, scope, 
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Component Firm Qualifications, Experience and Requirements 

and complexity. 
6. Depth of experience of the management team for the Project as 

pertaining to design responsibilities 
7. Experience with Alternative Technical Concept (ATC) or equivalent 

processes. 
8. With respect to the Lead Designer, experience on transportation 

projects with a construction value of at least $250 million within the 
prior 15 years. 

Lead Contractor and any 
Principal Participant or 
Major Participant 
involved in construction 
work 

1. With respect to the Lead Contractor, experience in managing 
construction on time to a demanding schedule for large, complex 
structural transportation projects with complex environmental 
conditions.  Such construction management experience should 
include: 

a. Experience with precast, prestressed concrete construction; 
b. Experience with projects located in a marine and coastal 

environment; and 
c. Experience with projects in a terrain surrounding the bridge 

site that is a combination of open water and urban terrain 
(preferred). 

2. Experience with design-build contracting (projects within the U.S. and 
completed projects most preferred). 

3. Experience and degree of success related to quality assurance aspects 
of the construction work of projects of a similar size, scope, and 
complexity. 

4. Experience with traffic management, maintenance of traffic, and 
interfacing with maritime transportation during project construction. 

5. Experience in construction toll projects, including toll collection 
system design and toll systems integration. 

6. Experience with procurement and management of subcontractors and 
subconsultants. 

7. Experience with Alternative Technical Concept (ATC) or equivalent 
processes. 

8. Experience with and degree of success related to managing safety, 
reducing safety-related incidents and conducting construction work in 
a safe manner. 

9. With respect to the Lead Contractor, experience on transportation 
projects with a construction value of at least $250 million within the 
prior 15 years. 

Independent Quality 
Firm  

1. Experience in independent quality functions for construction of large, 
complex structural transportation projects.  Such experience should 
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Component Firm Qualifications, Experience and Requirements 

include: 
a. Quality function experience with construction of precast, 

post-tensioned concrete structures;  
b. Quality function experience with construction of projects 

located in a marine and coastal environment;  
c. Quality function experience with design build contracting; 

and 
d. Quality function experience with construction of roadway, 

traffic, drainage, utilities and maintenance of traffic for high 
volume freeways and/or interstate highways. 

2. Must be a registered business entity in the State and have an “Active”
 
license status with the Alabama Board of Licensure for Professional 
Engineers and Land Surveyors.  Must also be prequalified by the 
ALDOT pursuant to Section 3.5 in the following functional areas: 
Bridge, Construction, Design, and Materials and Tests.  

 

4.0 Key Personnel Experience 

4.1 Required Key Personnel 

Describe how the experience of the Key Personnel will facilitate and improve successful delivery of the 
Project. Provide information on which Key Personnel will be co-located and during which phases will each 
be full-time on the Project. 

The Technical Proposal shall include a completed Form N-2 with respect to each of the required Key 
Personnel described in the table below. 

Provide at least two references for all Key Personnel, indicating the name, position, agency, reference 
project(s) by name and date, current phone number, and current email address for each reference.  
References must be owners or clients for whom the relevant Key Personnel performed relevant work in the 
15 years prior to the Proposal Due Date and must not be current employers of the relevant Key Personnel 
or other members of the Key Personnel’s Proposer team.  

Each individual proposed for a required Key Personnel position must have the minimum qualifications and 
experience and satisfy the requirements identified in the following chart. With respect to individuals 
required to be Professional Engineers, licensure by the State will be required on or before execution of the 
Design-Build Agreement.  

A Proposer may not replace a Key Personnel identified herein at any time after submission of its Proposal 
and prior to execution of the DBA, without prior written approval from ALDOT. Any proposed replacement 
shall meet the minimum qualifications and experience listed below, and, in ALDOT’s sole discretion, have 
experience and qualifications equal to or better than the Key Personnel to be replaced. 

Key Personnel Position Minimum Qualifications and Experience 
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Key Personnel Position Minimum Qualifications and Experience 

Project Manager Shall lead the Design-Builder’s efforts and be responsible for overall design, 
construction, and contract administration on behalf of the Design-Builder, 
including safety and environmental compliance for the Project. Will be 
designated as ALDOT’s point of contact throughout the Project and must be 
delegated with the authority to make decisions affecting any aspect of the 
Project.  Will be assigned to the Project full time and co-located/on-site until 
substantial completion. 
Must have a minimum of 10 years of recent experience managing the design 
and construction of major urban freeway systems, including a minimum of 7 
years’ design-build experience.  

Design Manager Responsible for ensuring that the overall Project design is completed and 
design criteria are met. Co-located whenever design activities are being 
performed, including preconstruction development phase design and design 
activities related to field design changes. Must be a direct, full-time employee 
of the Lead Designer (unless otherwise approved by ALDOT). 
Must possess a minimum of 10 years of experience in managing design for 
multidisciplinary highway projects of similar scope, nature, and complexity as 
the Project. Must have design manager experience on at least one design-
build project with a construction cost of $200 million or greater. 
Must be a Licensed Professional Engineer as of DBA execution. 

Construction Manager Responsible for ensuring that the Project is constructed in accordance with 
the Project requirements. Assigned to the Project full-time and co-
located/on-site until final acceptance. Must be a direct, full-time employee of 
the Proposer, a Principal Participant or the Lead Contractor. 
Must possess a minimum of 10 years of recent experience managing 
construction of major urban freeway systems of similar scope, nature, and 
complexity as the Project, including experience with large design-build 
projects and experience coordinating with relevant regulatory agencies. 

Lead Roadway Engineer Will be the Engineer of Record (EOR) for and will oversee roadway design and 
will report to the Design Manager. Must have at least 10 years of recent 
experience with transportation for projects with similar scope and complexity 
having reached substantial completion. May be employed by the lead 
engineering firm or a dedicated sub-consultant.  Must co-locate until ALDOT 
accepts roadway plans to be released for construction.  
Must be a Licensed Professional Engineer as of DBA execution. 

Lead Bridge Engineer Will be the Engineer of Record (EOR) for and will oversee structural design and 
will report to the Design Manager. Must have at least 15 years of experience with 
bridge projects of similar scope and complexity, having reached substantial 
completion.  Must co-locate until ALDOT accepts bridge plans to be released 
for construction.  
Must be a Licensed Professional Engineer as of DBA execution. 
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Key Personnel Position Minimum Qualifications and Experience 

Lead MOT Engineer Responsible for ensuring the Maintenance of Traffic (MOT) plans are prepared 
in accordance with the design criteria. Will work with the Design Manager to 
coordinate with ALDOT, Design-Builder, and appropriate Governmental 
Authorities. Must have at least 10 years of recent experience overseeing the 
development of MOT plans during the design and construction phase of 
highway projects similar in size and scope as the Project.  Must co-locate until 
ALDOT accepts MOT plans to be released for construction. 
Must be a Licensed Professional Engineer as of DBA execution. 

Lead Geotechnical 
Engineer 

Responsible for overseeing the geotechnical exploration and design for the 
overall Project and will report to the Design Manager. May be employed by 
the lead engineering firm or a dedicated sub-consultant. Must have at least 10 
years of recent experience with bridge foundation design, soft soils and 
retaining walls for projects  with similar in size and scope as the Project. 
Must be a Licensed Professional Engineer as of DBA execution. 

Construction Manager, 
Foundations 

Reports to Construction Manager.  Shall coordinate and lead Design-Builder’s  
operations in wet foundation construction. Must have experience on projects  
with  similar  hydraulic conditions as may be encountered on the Project site. 
Must be co-located/on-site until substructure construction is complete. 

Roadway Construction 
Lead 

Responsible for overseeing the roadway construction for the Project. Reports 
to the Construction Manager. Assigned to the Project full-time and co-
located/on-site while roadway construction is underway. Has at least 10 years 
of recent experience in a similar role for projects similar in size and scope as 
the Project. 

Bridge Construction Lead Responsible for overseeing bridge construction for the Project. Reports to the 
Construction Manager. Assigned to the Project full-time and co-located/on-
site while bridge construction is underway. Has at least 15 years of recent 
experience in a similar role for projects similar in size and scope as the 
Project having reached substantial completion.  

Independent Quality 
Manager 

Responsible for management of the IQF’s quality efforts and shall oversee the 
IQF’s quality staff.  Must be on-site full-time during construction work.  Shall 
have the authority to stop construction work.  Shall be an employee of the 
IQF and shall report jointly to the Project Manager and ALDOT.  Must have 
experience in quality management including preparation and implementation 
of quality plans and procedures for construction of projects of similar 
magnitude.   
Must be a Licensed Professional Engineer as of DBA execution. 

 
4.2 Additional Key Personnel 

In the discretion of Proposer, the Technical Proposal may include a completed Form N-3 for each 
individual that Proposer suggests participating in the Project as Additional Key Personnel, with a total of 
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up to five Additional Key Personnel. As more specifically prescribed on Form N-3, provide a brief 
explanation as to why the suggested Additional Key Personnel position is important to the Project. 

Additional Key Personnel will be subject to the same requirements for replacement as described above in 
Section 4.1 for Key Personnel included in the table. 

4.3 Additional Personnel 

The Proposer shall include a completed Form N-4 for each of the roles listed below. Such individuals will 
be evaluated by ALDOT as part of the Proposer’s Proposal.  While the Proposer will not be subject to the 
same requirements for replacement as described above in Section 4.1 for Key Personnel, ALDOT 
nonetheless expects that individuals proposed for replacement of any Additional Personnel shall have 
qualifications and experience equal to or better than the personnel being replaced. 

Additional Personnel 
Position 

Minimum Qualifications and Experience 

Environmental 
Compliance Manager 

Responsible for ensuring compliance of all on-site activities with the 
requirements of all environmental permits and regulatory requirements. 
Reports directly to Project Manager. Independent of the lead contractor’s 
production team and has the authority to stop work.  Must have experience 
successfully managing environmental compliance of urban highway 
construction, including (i) developing and managing a storm water pollution 
protection plan, (ii) developing and managing a hazardous substance and 
petroleum products management plan; (iii) implementing environmental 
mitigation plans; (iv) providing environmental and personal protection 
training; and (v) monitoring compliance with Section 401 and 404 permits. 

Utility Coordinator Responsible for leading utility coordination efforts.  Assigned to the Project 
full time and co-located/on-site until completion of utility agreements.  Must 
have decision making authority regarding utility issues that affect the Project 
schedule. Shall be authorized by the Design-Builder to approve all financial 
and technical modifications associated with utility adjustments and 
modifications to the utility agreements.  The Utility Manager may be 
employed by a subcontractor (at any tier) or to the Design-Builder.  Has at 
least 7 years of recent experience in a similar role for transportation projects 
similar in size and scope as the Project. 

Quality Manager Responsible for managing the quality control of the design and construction 
work for the project, implementing quality planning and training, and 
managing the team’s quality management processes Reports directly to the 
Project Manager. Is independent of Design-Builder’s production team and 
has the authority to stop work.  Shall be co-located and on-site until final 
acceptance. 
Has at least 10 years of recent experience overseeing quality programs for 
projects similar in size and scope as the Project. 
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Additional Personnel 
Position 

Minimum Qualifications and Experience 

Safety Manager Responsible for carrying out the Design-Builder’s safety plan and all safety-
related activities, including training and enforcement of safety operations.  
Must be co-located/on-site from beginning of construction activities through 
final acceptance.  Must have project safety experience with over-water 
construction. May be an employee of Design-Builder or an independent firm 
working for the Design-Builder. Must be designated as a Construction Health 
and Safety Technician by the Board of Certified Safety Professionals, must 
have completed the OSHA 30-hour Construction Safety and Health Course, 
must have completed training and current certification for CPR and first aid, 
and must have current certification for having completed training for flaggers 
in the work zone and work zone traffic control, or be able and commit to 
obtain such designation and certifications and complete such training before 
contract execution.  
Reports directly to the Project Manager and has the authority to stop work. 

Civil Rights Compliance 
Manager 

Shall be responsible for the day-to-day operational components of and serve 
as the primary contact to ALDOT for all matters and requirements concerning 
civil rights requirements.  Shall be an employee of the IQF but may not be an 
employee of the Design-Builder. 

Quality Control Manager Responsible for managing the quality control of the design and construction 
work for the project, implementing quality planning and training, and 
managing the team’s quality management processes reports directly the 
Project Manager. Is independent of Design-Builder’s production team and 
has the authority to stop work.  Shall be co-located and on-site until final 
acceptance. 
Has at least 10 years of recent experience overseeing quality programs for 
projects similar in size and scope as the Project. 

 

5.0 Project Approach 

5.1 General 

Separately, for each of the Preconstruction Phase and the Construction Phase, describe the Proposer’s 
approach to deliver the work described in Exhibit B and the DBA Term Sheet. The narrative for each phase 
shall:  

(a) Demonstrate the Proposer’s understanding of the Project goals set forth in Section 1.3 
and describe the proposed approach to helping ALDOT achieve the Project goals; 

(b) Describe the Proposer’s approach to coordination and communications with ALDOT and 
ALDOT’s advisors in connection with the Project; 

(c) Describe the Proposer’s approach to completing the scope of work; 
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(d) Explain how the Proposer will engage Key Personnel and other resources; 

(e) Describe the Proposer’s approach to supporting ALDOT in working with Stakeholders, 
such as regulatory agencies, and other third parties, such as railroads and utilities;  

(f) Summarize the Proposer’s approach to scheduling, quality and risk management for all 
phases of the work, which should include: 

(i) descriptions of managing design quality, including reporting relationships and 
responsibilities, implementation of ALDOT oversight, documentation, and correction of design 
deficiencies; and  

(ii) descriptions of the Proposer’s construction quality management approach, including 
quality control, documentation of construction deficiencies and non-compliance, incorporation of 
the IQF’s quality acceptance testing, coordination with ALDOT owner verification processes and 
oversight, and conformance with federal oversight requirements; and 

(g)   Describe any innovations that the Proposer’s team will recommend to help reduce cost 
and schedule while helping ALDOT achieve all Project goals. 

5.2 Preconstruction Phase Approach 

In addition to the requirements set forth in Section 5.1, the narrative for the Preconstruction Phase Project 
Approach shall describe the Proposer’s approach to:  

(a) Development and delivery of design, including collaboration with ALDOT and integration 
of related issues, such as right of way, permitting, and utilities; 

(b) Delivery and management of ROW acquisition support services if additional ROW is 
required based on the Proposer’s design upon request by ALDOT; 

(c) Ensuring that ALDOT receives a fair price for construction, including a description of the 
major cost components (i.e., cost drivers) for the Project and the Proposer’s approach to obtaining a fair 
price for these major cost drivers and minimizing cost escalation over the construction period and 
coordination with the Independent Cost Estimating Firm; 

(d) (i) Competitively soliciting subcontractor quotes and how subcontracting packages will be 
developed and advertised to the subcontracting community, (ii) obtaining reasonable proposals from 
qualified sub-consultants as needed, and (iii) openness and transparency in the subcontracting solicitation 
and selection process; 

(e) Risk identification and mitigation during the Preconstruction Phase of the Project, 
identifying at least two key risks for this Project and proposing at least one mitigation strategy for each 
identified risk, to be performed during the Preconstruction Phase, to eliminate or minimize the impact of 
the risk to the Project; and 

(f) Project innovations and the potential impacts of the innovations on risk 



 

 
Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project 9 Volume I – Instructions to Proposers 
September 2, 2022 Exhibit D 

5.3 Construction Phase Approach 

In addition to the requirements set forth in Section 5.1, the narrative for the Construction Phase Project 
Approach shall describe:  

(a) The Proposer’s overall construction management approach, including project controls 
methods and approach to quality assurance and control;  

(b) The scope of work that the Proposer intends to self-perform and the scopes of work that 
the Proposer intends to subcontract, and the Proposer’s approach to development of Work Packages 
(including early work packages) that would optimize project delivery; 

(c) The Proposer’s approaches to maintenance of traffic; 

(d) The Proposer’s approach to risk management during the Construction Phase of the 
Project, identifying at least two risks for this Project (which may be different from, or the same as, the 
Project risks identified in the Preconstruction Phase Project Approach) and proposing at least one 
mitigation strategy for each identified risk, to be performed during the Construction Phase, to eliminate or 
minimize the impact of the risk to the Project; and 

(e) Any Proposer innovations and the potential impacts of the innovations on risk mitigation, 
time, safety, costs, and quality. 

5.4 DBE Approach 
 

Provide a DPP. Also provide a narrative statement summarizing your approach to meet or exceed the 
Project Goal. The narrative should also comment on the success of meeting or exceeding DBE 
participation goals for similar, recent projects.  

5.5 Safety Qualifications 
 

Provide a narrative statement on your team’s approach to safety as well as safety statistics from similar, 
recent projects. 

5.6 Forms 

Form N-1 is to be completed for seven reference projects. The Lead Contractor’s qualifications and the 
Lead Designer’s qualifications are to be demonstrated on at least two of the seven reference projects. The 
same reference project(s) may be used to demonstrate both the Lead Contactor’s and the Lead Designer’s 
qualifications. Two of the seven reference projects are to be specific to demonstrating the qualifications of 
the IQF.  Form N-2 is to be completed for each required Key Personnel. Form N-3 may be completed for 
Additional Key Personnel at the option of the Proposer.  Form N-4 is to be completed for each required 
Additional Personnel. 
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EXHIBIT E 
FINANCIAL INFORMATION INSTRUCTIONS 

 
 
1.0 General Instructions 

This Exhibit E describes the submission format for Financial Information and outlines the required 
information that will comprise the Financial Information for the Design-Build Agreement. 

Each Proposer shall submit the information required by this Exhibit E in the organization and format 
specified herein, and it shall be clearly titled and identified. 

2.0 Financial Statements and Credit Ratings 

The Financial Information shall include financial statements for (i) the Financially Responsible Party for the 
Proposer, and (ii) if the Proposer is not the Lead Contractor, also for the Financially Responsible Party for 
the Lead Contractor, for the three most recent completed fiscal years, provided consistent with the 
requirements below, to demonstrate financial capability.  

Information for each Financially Responsible Party should be clearly separated within the relevant binder 
and include a cover sheet identifying the name of the organization and its role as the Proposer, a Principal 
Participant, the Lead Contractor or a parent company or affiliate of the Lead Contractor. 

Financial statement information for each entity must include: 

(a) Opinion Letter (Auditor’s Report);  

(b) Balance Sheet;  

(c) Income Statement;  

(d) Statement of Changes in Cash Flow; and  

(e) Footnotes. 

In addition, financial statements must meet the following requirements:  

1. GAAP – Financial statements must be prepared in accordance with U.S. Generally 
Accepted Accounting Principles (“U.S. GAAP”) or International Financial Reporting 
Standards (“IFRS”). If financial statements are prepared in accordance with principles 
other than U.S. GAAP or IFRS, a letter must be provided from a certified public accountant 
discussing the areas of the financial statements that would be affected by a conversion to 
U.S. GAAP or IFRS. 

2. U.S. Dollars – Financial statements must be provided in U.S. dollars, if available. If 
financial statements are not readily available in U.S. dollars, the Proposer or Principal 
Participant must include summaries of the income statements and balance sheets for the 
applicable time periods converted to U.S. dollars by a certified public accountant. 
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3. Audited – Financial statements must be audited by an independent party qualified to 
render audit opinions (e.g., a certified public accountant). If audited financials are not 
available for a Financially Responsible Party, the Proposal shall include unaudited financial 
statements for such entity, certified as true, correct, and accurate by the chief financial 
officer (“CFO”) or treasurer of the entity. 

4. English – Financial statement information must be prepared in English. If audited financial 
statements are prepared in a language other than English, translations of all financial 
statement information, including footnotes, must be provided with the original financial 
statement information. 

5. Newly Formed/Not Yet Formed Entity – If a Financially Responsible Party is a newly 
formed entity or has not yet formed a legal entity and does not have independent 
financial statements, financial statements for each individual member of such entity shall 
be provided (and the Proposer shall expressly indicate which entities are newly formed or 
not yet formed, as applicable, and do not have independent financial statements for the 
three most recent completed fiscal years). 

6. SEC Filings – If the team or any other entity for which financial information is submitted 
hereby files reports with the Securities and Exchange Commission, then such financial 
statements shall be provided through a copy of their annual report on Form 10K. For all 
subsequent quarters, provide a copy of any report filed on Form 10Q or Form 8-K that 
has been filed since the latest filed 10K. Instead of providing hard copies of such forms, 
Proposers may submit digital copies of such information in a read-only format on a flash 
drive with each submission. 

7. Confidentiality – The Proposer shall identify any information that it believes is entitled to 
confidentiality under the Alabama Open Records Act or other applicable law by placing 
the word “CONFIDENTIAL” on each page as described in ITP, Section 2.6.1. 

8. Credit Ratings – Appropriate credit ratings must be supplied for each Financially 
Responsible Party to the extent such entities have credit ratings. If no credit ratings exist, 
include a statement specifying that no credit ratings exist for that entity. 

3.0 Material Changes in Financial Condition 

The Financial Information shall include information regarding any material changes in financial condition 
for each Financially Responsible Party providing financial statements for the past three years and 
anticipated for the next reporting period. If no material change has occurred and none is pending for such 
an entity, the Financially Responsible Party shall provide a letter from its CFO or treasurer so certifying. 

Set forth below is a representative list of events intended to provide examples of what ALDOT considers a 
material change in financial condition. This list is intended to be indicative only. 

At the discretion of ALDOT, any failure to disclose a prior or pending material change may result in 
disqualification from further participation in the selection process. In instances where a material change 
has occurred or is anticipated, the affected entity shall provide a statement describing each material 
change in detail, the likelihood that the developments will continue during the period of performance of 
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the Project development and the projected full extent of the changes likely to be experienced in the 
periods ahead. Estimates of the impact on revenues, expenses, and the change in equity should be 
provided separately for each material change as certified by the CFO or treasurer. References to the notes 
in the financial statements are not sufficient to address the requirement to discuss the impact of material 
changes. 

Where a material change will have a negative financial impact, the affected entity shall also provide a 
discussion of measures that would be undertaken to insulate the Project from any recent material 
changes, and those currently in progress or reasonably anticipated in the future. If the financial statements 
indicate that expenses and losses exceed income in each of the three completed fiscal years (even if there 
has not been a material change), the affected entity shall provide a discussion of measures that will be 
undertaken to make the entity profitable in the future and an estimate of when the entity will be 
profitable. 

List of Representative Material Changes 

(a) An event of default or bankruptcy involving the affected entity, a related business unit 
within the same corporation, or the parent corporation of the affected entity;  

(b) A change in tangible net worth of 10% of shareholder equity;  

(c) A sale, merger, or acquisition exceeding 10% of the value of shareholder equity prior to 
the sale, merger, or acquisition that in any way involves the affected entity, a related business unit, or 
parent corporation of the affected entity;  

(d) A change in credit rating for the affected entity, a related business unit, or parent 
corporation of the affected entity;  

(e) Inability to meet conditions of loan or debt covenants by the affected entity, a related 
business unit or parent corporation of the affected entity that has required or will require a waiver or 
modification of agreed financial ratios, coverage factors or other loan stipulations, or additional credit 
support from shareholders or other third parties; 

(f) In the current and three most recent completed fiscal years, the affected entity, a related 
business unit in the same corporation, or the parent corporation of the affected entity either: (i) incurs a 
net operating loss; (ii) sustains charges exceeding 5% of the then shareholder equity due to claims, 
changes in accounting, write-offs, or business restructuring; or (iii) implements a restructuring/reduction in 
labor force exceeding 200 positions or involves the disposition of assets exceeding 10% of the then 
shareholder equity; or 

(g) Other events known to the affected entity, a related business unit, or parent corporation 
of the affected entity that represents a material change in financial condition over the past three years or 
may be pending for the next reporting period. 

4.0 Off-Balance Sheet Liabilities  

The Financial Information shall include a letter from the CFO or treasurer of the entity or the certified 
public accountant for each entity for which financial information is submitted, identifying as applicable 
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each off-balance sheet liability exceeding $10 million and its associated dollar amount and providing 
explanation for off-balance sheet treatment. 

5.0 Surety Letter 

The Financial Information shall include a letter from a surety company that meets the following 
requirements: 

(a) The letter includes a statement that the Proposer is capable of obtaining a performance 
bond and payment bond for a minimum amount of $1 billion each (corresponding to ALDOT’s estimate of 
what would equal 100% of the costs under the Design-Build Agreement), and may not state that the 
Proposer has “unlimited” bonding/security capability; 

(b) Such surety company is listed in the current United States Secretary of the Treasury, Fiscal 
Service, Circular 570, Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and as Acceptable Reinsuring Companies;  

(c) Such surety company is rated in the top two categories by two nationally recognized 
rating agencies or has at least an A minus (A-) or better and Financial Size Category of Class VIII or better 
rating by A.M. Best and Company, and evidence of the surety company’s rating must be attached to the 
letter; and 

(d) The letter must include a statement that the surety company has read the RFQ/RFP and 
has evaluated the backlog, current disputes (both litigation and non-litigation), and work-in-progress of 
the Proposer and relevant Component Firms in determining its bonding capacity. 

Please note that the amount to be shown in the surety letter is based on ALDOT’s current estimate 
of 100% of the costs for the full Project.  If such estimates change, payment and performance bonding 
requirements may be subject to change. The actual payment and performance bonding requirements will 
be set forth in the DBA and will be subject to any requirements of ALDOT’s financiers. 
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EXHIBIT F 
REQUIRED FORMS 

ALABAMA DEPARTMENT OF TRANSPORTATION 
I-10 BAYWAY DESIGN-BUILD PROJECT 

INSTRUCTIONS TO PROPOSERS — Form A 

PROPOSAL LETTER 

PROPOSER:    

Proposal Date:  __________, 2022 

Alabama Department of Transportation 
1701 I-65 West Service Rd. N. 
Mobile, Alabama 36618  
Attn: Edwin Perry III 
 

The undersigned (“Proposer”) submits this proposal (this “Proposal”) in response to that certain Request 
for Qualifications and Proposals (“RFQ/RFP”) issued by the Alabama Department of Transportation 
(ALDOT), dated September 2, 2022, as amended, to develop, design, and potentially construct the I-10 
Bayway Design-Build Project (the “Project”), as more specifically described in the RFQ/RFP Documents. 
Initially capitalized terms not otherwise defined herein shall have the meanings set forth in the RFQ/RFP 
and the RFQ/RFP Documents. 

In consideration for ALDOT supplying us, at our request, with the RFQ/RFP Documents and agreeing to 
examine and consider this Proposal, the undersigned undertakes [ jointly and severally] [if Proposer is a 
joint venture or association other than a corporation, limited liability company or a partnership, leave in 
words “jointly and severally” and delete the brackets; otherwise delete the entire phrase]: 

(1) To keep this Proposal open for acceptance initially for 120 days after the Proposal Due 
Date, and if the undersigned is notified within 60 days following the Proposal Due Date that it is the next 
best qualified Proposer, for  the period until 150 days after the Proposal Due Date, without unilaterally 
varying or amending its terms and without any member or partner withdrawing or any other change 
being made in the composition of the partnership/joint venture/limited liability company/consortium on 
whose behalf this Proposal is submitted, without first obtaining the prior written consent of ALDOT, in 
ALDOT’s sole discretion; and  

(2) If this Proposal is accepted, to provide security (including bonds and insurance) for the 
due performance of the Design-Build Agreement, as stipulated in the RFQ/RFP. 

If selected by ALDOT as the best qualified Proposer, Proposer agrees to do the following or, if not the 
Design-Builder, to cause Design-Builder to do the following: (a) if requested by ALDOT in its sole 
discretion, enter into good faith negotiations with ALDOT regarding the terms of the Design-Build 
Agreement, in accordance with the requirements of the RFQ/RFP; (b) enter into the Design-Build 
Agreement without varying or amending the terms set forth in the DBA Term Sheet, except if requested 
by ALDOT, in its sole discretion, or as agreed by ALDOT, in its discretion, in connection with negotiation of 
any exceptions that Proposer has expressly identified in its Administrative Proposal; (c) satisfy all other 
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conditions to award of the Design-Build Agreement; and (d) perform its obligations as set forth in the 
Instructions to Proposers (ITP), as amended, and the DBA Term Sheet, including compliance with all 
commitments contained in this Proposal. 

The following individual is designated as the Proposer Point of Contact in accordance with Section 2.2 of 
the ITP:  ____________________________________ 

Enclosed, and by this reference incorporated herein and made a part of this Proposal, are the following: 

• Administrative Proposal; 

• Technical Proposal; and 

• Financial Information. 

Proposer acknowledges receipt of the following Addenda and sets of questions and responses: 

[List all Addenda by number and date issued.]  

Responses issued [list dates on which ALDOT responded to Proposers’ 
questions regarding the RFQ/RFP Documents or this procurement.] 

Proposer certifies that its Proposal is submitted without reservation, qualification, assumptions, or 
conditions. Proposer certifies that it has carefully examined and is fully familiar with all of the provisions of 
all of the RFQ/RFP Documents, the Addenda (if any), and ALDOT responses to questions (as and when 
posed), and is satisfied that the RFQ/RFP Documents provide sufficient detail regarding the obligations to 
be performed by the Design-Builder and do not contain internal inconsistencies; that it has carefully 
checked all the words, figures and statements in this Proposal; that it has conducted such other field 
investigations and additional design development which are prudent and reasonable in preparing this 
Proposal; and that it has notified ALDOT of any deficiencies in or omissions from any RFQ/RFP Documents 
or other documents provided by ALDOT and of any unusual site conditions observed prior to the date 
hereof. 

Proposer acknowledges the requirements of ITP Section 5.2.1(c) and hereby certifies that all Principal 
Participants and all Major Participants and their respective owners, officers, partners, directors, financial 
controllers, and employees meet such requirements as of the date of this Proposal. 

Proposer represents that all statements made in the Proposal are true, correct, and accurate as of the date 
hereof, except as otherwise specified in the enclosed Proposal and Proposal forms.  

Proposer understands that ALDOT is not bound to accept any Proposal that ALDOT may receive. 

Proposer further understands that all costs and expenses incurred by it in preparing this Proposal and 
participating in the RFQ/RFP process will be borne solely by the Proposer. 

Proposer consents to ALDOT’s disclosure of its Proposal pursuant the applicable provisions of law to any 
Persons in ALDOT’s sole discretion after award of the Design-Build Agreement by ALDOT. Proposer 
acknowledges and agrees to the disclosure terms described in ITP Section 2.6. Proposer expressly waives 
any right to contest such disclosures as may exist under applicable law. 
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Proposer agrees that ALDOT will not be responsible for any errors, omissions, inaccuracies, or incomplete 
statements in this Proposal. 

This Proposal shall be governed by and construed in all respects according to the laws of the State of 
Alabama. 

Proposer’s business address: 

  
(No.) (Street) (Floor or Suite) 

  
(City) (State or Province) (ZIP or Postal Code) (Country) 

State or Country of Incorporation/Formation/Organization:   

[Insert appropriate signature block from following pages.] 
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1. Sample signature block for corporation or limited liability company: 

[Insert the Proposer’s name] 

By:   

Print Name:   

Title:   

 
2. Sample signature block for partnership or joint venture: 

[Insert the Proposer’s name] 

By: [Insert general partner’s or member’s name] 

By:   

Print Name:   

Title:   

[Add signatures of additional general partners or members as appropriate] 

 
3. Sample signature block for attorney in fact: 

[Insert the Proposer’s name] 

By:   

Print Name:   
Attorney in Fact 
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ADDITIONAL INFORMATION TO BE PROVIDED WITH PROPOSAL LETTER: 

A. Describe in detail the legal structure of the Proposer/ Design-Builder and Principal Participants. 

1. If the Proposer/Design-Builder and/or Principal Participant is a corporation or includes a 
corporation as a joint venture member, partner or member, provide articles of 
incorporation and bylaws for Proposer/Design-Builder and any Principal Participant and 
each corporation, in each case certified by an appropriate individual within each such 
entity. If any entity is not yet formed, so state and indicate that these documents will be 
provided prior to award. 

2. If the Proposer/Design-Builder and/or Principal Participant is a partnership or includes a 
partnership as a joint venture member, partner or member, attach full names and 
addresses of all partners and the equity ownership interest of each entity, provide the 
incorporation/formation documentation (certificate of partnership for a partnership, 
articles of incorporation for a corporation, certificate of formation for a limited liability 
company or similar formation document) and organizational documentation for the 
Proposer/Design-Builder and any Principal Participant (partnership agreement for a 
partnership,  bylaws for a corporation, operating agreement for a limited liability 
company and joint venture agreement for a joint venture), in each case certified by an 
appropriate individual within each such entity. If any entity is not yet formed, so state and 
indicate that these documents will be provided prior to award. 

3. If the Proposer/Design-Builder and/or Principal Participant is a joint venture or includes a 
joint venture as a joint venture member, partner or member, attach full names and 
addresses of all joint venture members and the equity ownership interest of each entity, 
provide the incorporation/formation  documentation (certificate of partnership for a 
partnership, articles of incorporation for a corporation, certificate of formation for a 
limited liability company or similar formation document) and organizational 
documentation for the Proposer/Design-Builder and any Principal Participant (partnership 
agreement for a partnership, and bylaws for a corporation, operating agreement for a 
limited liability company and joint venture agreement for a joint venture), in each case 
certified by an appropriate individual with each such entity. If any entity is not yet formed, 
so state and indicate that these documents will be provided prior to award. 

4. If the Proposer/Design-Builder and/or Principal Participant is a limited liability company 
or includes a limited liability company as a joint venture member, partner or member, 
attach full names and addresses of all members and the equity ownership interest of each 
entity, provide the formation documentation (certificate of formation for a limited liability 
company or similar formation document) and organizational documentation for the 
Proposer/Design-Builder and any Principal Participant (operating agreement for a limited 
liability company and joint venture), in each case certified by an appropriate individual 
within each such entity. If any entity is not yet formed, so state and indicate that this 
information will be provided prior to award. 

Attach evidence to the Proposal and to each letter that the person signing has authority to do so. 

B. With respect to authorization of execution and delivery of the Proposal and validity thereof, if the 
Proposer is a corporation, it shall provide evidence in the form of a resolution of its governing 
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body certified by an appropriate and authorized officer of the corporation. If the Proposer is a 
partnership, such evidence shall be in the form of a partnership resolution and a general partner 
resolution (as to each general partner) providing such authorization, in each case, certified by an 
appropriate and authorized officer of each general partner. If the Proposer is a limited liability 
company, such evidence shall be in the form of a limited liability company resolution and, if 
required by its operating agreement, a manager/managing member(s) resolution providing such 
authorization, certified by an appropriate and authorized officer of the managing member(s). If 
there is no managing member, each member shall provide the foregoing information. If the 
Proposer is a joint venture, such evidence shall be in the form of a resolution of each joint venture 
member, certified by an appropriate and authorized officer of such joint venture member. If the 
Proposer is a joint venture or a partnership, the Proposal must be executed by all joint venture 
members or all general partners, as applicable. 

C. The Design-Builder partnership agreement, limited liability company operating agreement, and 
joint venture agreement, as applicable, must include an express provision satisfactory to ALDOT, 
in its sole discretion, stating that, in the event of a dispute between or among joint venture 
members, partners or members, as applicable, no joint venture member, partner or member, as 
applicable, shall be entitled to stop, hinder or delay work on the Project. Proposers should submit 
the applicable agreement to ALDOT and identify on a cover page where in the agreement the 
provision can be found. If the Design-Builder is not yet formed, provide draft organizational 
documents and indicate where the provision is found. 
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IDENTIFICATION OF PROPOSER AND PRINCIPAL PARTICIPANTS — Form B-1 

NAME OF ENTITY AND CONTACT 
INFORMATION (address, 

representative, phone, e-mail) 
ROLE IN ORGANIZATION 

Alabama Contractor 
License and License Limit 

(if applicable) 

Description of Work/Services To Be 
Performed By Entity 

    

    

    

    

    

    

    

    

 
The above information is true, correct, and accurate. 

[Insert Proposer’s name] 

By:   

Name:   

Title:   
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INFORMATION ABOUT PROPOSER ORGANIZATION — Form B-2 

1.0 Name of Proposer:    

2.0 Type of entity:   

3.0 Proposer’s address:   

  

  

  

Telephone                                                Email 

4.0 How many years has the Proposer and each Principal Participant been in its current line of 
business, and how many years has each entity been in business under its present name? 

Name Years in business Years under present 
name 

   

   

   

   

   

   

   

 
5.0 Under what other or former names have the Proposer and Principal Participants operated? 

Proposer:   

 :   

 :   

 :   

 :   

 
6.0 List all Alabama professional licenses held by the Proposer and any Principal Participants. Attach 

copies of all Alabama licenses. Attach a separate sheet if necessary. 
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7.0 The Proposal shall include the following information regarding the Surety(ies) committing to 
provide the bonds in accordance with the Design-Build Agreement: 

(a) Name(s), address(es) and phone numbers of the Surety(ies) that will provide the above-
referenced bonds (must be rated in the top two categories by two nationally recognized 
rating agencies or at least A minus (A-) or better and Class VIII or better by A.M. Best 
Company, Inc.), and the name(s), address(es) and phone number(s) of the designated 
agent(s). 

  

  

  

  

(b) Whether or not each listed Surety has defaulted on any obligation within the past 10 
years, and, if so, a description of the circumstances and the outcome of such default. 
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STATE OF  ) 
 ) 
COUNTY OF  ) 

Each of the undersigned, being first duly sworn, deposes and says that _________________ is the 
______________ of _________________ and ___________________ is the ____________ of ______________________, which 
entity(ies) is/are the ___________________________ of _________________, the entity making the foregoing 
Proposal, and that the answers to the foregoing questions and all other statements therein are true and 
correct. 

  
(Signature) 

  
(Signature) 

  
(Name Printed) 

  
(Name Printed) 

  
(Title) 

  
(Title) 

Subscribed and sworn to before me this _____ day of _____, 2022. 

   
Notary Public in and for  
said County and State 

[Seal]  

My commission expires:     
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INFORMATION ABOUT MAJOR PARTICIPANTS AND THE INDEPENDENT  
QUALITY FIRM — Form B-3 

[This form will be used to provide information about Major Participants (excluding Principal Participants) 
and the Independent Quality Firm that have been identified as of the Proposal Due Date.] 

Proposer Name   

Entity Name / Contact Address of Head Office Telephone / Email Specialty / Assignment 
    
    
    
    
    
Add additional sheet(s) as necessary. 

The undersigned Proposer hereby certifies that it has not entered into any substantive negotiations with 
Major Participants or Independent Quality Firms resulting in an agreement to enter into any Subcontracts 
with respect to the Project, except for those listed above. The Proposer agrees that it will follow applicable 
Design-Build Agreement requirements with respect to Subcontractors. Proposer further declares that it 
has carefully examined the RFQ/RFP Documents, including the DBE requirements for the Project, 
acknowledges the requirements thereof, and agrees that Proposer’s efforts to obtain participation by 
Subcontractors can reasonably be expected to accomplish Project Goal for the Project once identified in 
accordance with the Design-Build Agreement. 

The undersigned Proposer hereby certifies that all Major Participants that will be performing design or 
construction work and the Independent Quality Firm are currently prequalified with ALDOT. 

The undersigned Proposer hereby certifies that the Independent Quality Firm listed above is not an 
Affiliate of the Proposer, any Principal Participant or any Major Participant listed above. 

Initially capitalized terms not otherwise defined herein shall have the meanings set forth in the in the 
Request for Qualifications and Proposals I-10 Bayway Design-Build Project (“RFQ/RFP”) issued by the 
Alabama Department of Transportation (ALDOT), dated September 2, 2022, as amended. 

I declare under penalty of perjury under the laws of the State of Alabama that the foregoing declaration is 
true and correct. 

Executed:  __________, 2022. 

 _____________________________________________________________  
(Signature) 

 _____________________________________________________________  
(Name printed) 

 _____________________________________________________________  
(Title) 
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 _____________________________________________________________  
(Proposer) 
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STATE OF  ) 
 ) 
COUNTY OF  ) 

Each of the undersigned, being first duly sworn, deposes and says that _________________ is the 
______________ of _________________ and ___________________ is the ____________ of ______________________, which 
entity(ies) are the ___________________________ of _________________, the Proposer identified in the foregoing 
questionnaire, and that the answers to the foregoing questions and all other statements therein are true 
and correct. 

  
(Signature) 

  
(Signature) 

  
(Name Printed) 

  
(Name Printed) 

  
(Title) 

  
(Title) 

Subscribed and sworn to before me this _____ day of _____, 2022_. 

  
  

Notary Public in and for  
said County and State 

[Seal]  

My commission expires:     



 

 
Alabama Department of Transportation  RFQ/RFP  
I-10 Bayway Design-Build Project  1 Volume I – Instructions to Proposers 
September 2, 2022 Exhibit F – Form C 

RESPONSIBLE PROPOSER QUESTIONNAIRE — Form C 

PROPOSER NAME:   

NAME OF ENTITY ON WHOSE BEHALF FORM IS PROVIDED: __________________ 

1. Questions 

The Proposer/ Principal Participant/Major Participant shall respond either “yes” or “no” to each of 
the following questions. If the response is “yes” to any question(s), a detailed explanation of the 
circumstances shall be provided in the space following the questions. The Proposer/Principal 
Participant/Major Participant/team member shall attach additional documentation as necessary to 
fully explain said circumstances. Failure to either respond to the questions or provide adequate 
explanations may preclude consideration of the proposal and require its rejection. For the 
Proposer, the term “affiliate” shall mean Design-Builder, any Principal Participant, or any entity 
which owns a substantial interest in or is owned in common ownership with the Proposer, Design-
Builder or any Principal Participant, or any such entity in which the Proposer, Design-Builder or 
any Principal Participant owns a substantial interest. For all other entities providing this form, the 
term “affiliate” shall mean the entity signing the form, any entity which owns a substantial 
interest in or is owned in common with the entity signing the form, or any entity in which the 
entity signing the form owns a substantial interest. 

Within the past 10 years, has the identified entity, any affiliate, or any officer, director, responsible 
managing officer or responsible managing employee of such entity or affiliate who has a 
proprietary interest in such entity: 

a) Been disqualified, debarred, removed, or otherwise prevented from bidding or proposing 
on or completing a federal, state, or local contract anywhere in the United States or any 
other country because of a violation of law or safety regulation? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

b) Been convicted by a court of competent jurisdiction of any criminal charge of fraud, 
bribery, collusion, conspiracy or any act in violation of state, federal or foreign antitrust 
law in connection with the bidding or proposing upon, award of or performance of any 
public works contract with any public entity? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

c) Had filed against it, him or her, any criminal complaint, indictment, or information 
alleging fraud, bribery, collusion, conspiracy or any action in violation of state or federal 
antitrust law in connection with the bidding or proposing upon, award of or performance 
of any public works contract with any public entity? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 
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d) Had filed against it, him or her, any civil complaint (including but not limited to a cross-
complaint) or other claim arising out of a public works contract, alleging fraud, bribery, 
collusion, conspiracy or any act in violation of state or federal antitrust law in connection 
with the bidding or proposing upon, award of or performance of any public works 
contract with any public entity? 

Yes _____ No _____ 

e) Been found, adjudicated or determined by any federal or state court or agency (including, 
but not limited to, the Equal Employment Opportunity Commission, the Office of Federal 
Contract Compliance Programs and any applicable Alabama governmental agency) to 
have violated any laws or Executive Orders relating to employment discrimination or 
affirmative action, including but not limited to Title VII of the Civil Rights Act of 1964, as 
amended (42 U.S.C. Sections 2000e et seq.); the Equal Pay Act (29 U.S.C. Section 206(d)); 
and any applicable or similar Alabama law. 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

f) Been found, adjudicated, or determined by any state court, state administrative agency, 
federal court or federal agency, to have violated or failed to comply with any law or 
regulation of the United States or any state governing prevailing wages (including but not 
limited to payment for health and welfare, pension, vacation, travel time, subsistence, 
apprenticeship or other training, or other fringe benefits) or overtime compensation? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

g) Been convicted of violating a state or federal law respecting the employment of 
undocumented aliens? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

h) Been assessed liquidated or other damages for failure to complete any contract on time? 

If yes, please explain the circumstances. If no, so state. 

Yes _____ No _____ 

 

 

Explain the circumstances underlying any “yes” answers for the aforementioned questions on 
separate sheets attached hereto. 
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2. Verification / Declaration 

I declare under penalty of perjury under the laws of the State of Alabama that the foregoing 
declaration is true, correct and accurate to the best of my knowledge following due inquiry. 
Executed __________, 2022. 

 _____________________________________________________________  
(Signature) 

 
 _____________________________________________________________  

(Name printed) 
 

 _____________________________________________________________  
(Title) 

 
 _____________________________________________________________  

(Name of Organization) 

[Evidence of signature authorization for such individual attached] 
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NON-COLLUSION AFFIDAVIT — Form D 

STATE OF  ) 

 ) ss: 

COUNTY OF  ) 

Each of the undersigned, being first duly sworn, deposes and says that: 

A. __________ is the __________ of __________ and __________ is the __________ of __________, which 
entity(ies) are the __________ of __________, the entity making the foregoing Proposal. 

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, joint venture, limited liability company or corporation; the 
Proposal is genuine and not collusive or a sham; the Proposer has not directly or indirectly 
induced or solicited any other Proposer to put in a false or sham Proposal, and has not directly or 
indirectly colluded, conspired, connived or agreed with any Proposer or anyone else to put in a 
sham Proposal or that anyone shall refrain from proposing; the Proposer has not in any manner, 
directly or indirectly, sought by agreement, communication or conference with anyone to fix the 
prices of the Proposer or any other Proposer, or to fix any overhead, profit or cost element 
included in the Proposal, or of that of any other Proposer, or to secure any advantage against 
ALDOT or anyone interested in the proposed agreement; all statements contained in the Proposal 
are true; and further the Proposer has not, directly or indirectly, submitted its prices or any 
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or 
paid, and will not pay, any fee to any corporation, partnership, company, association, joint venture, 
limited liability company, organization, Proposal depository or any member, partner, joint venture 
member or agent thereof to effectuate a collusive or sham Proposal. 

C. The Proposer will not, directly or indirectly, divulge information or data regarding the price or 
other terms of its Proposal to any other Proposer, or seek to obtain information or data regarding 
the price or other terms of any other Proposal, until after award of the Design-Build Agreement or 
rejection of all Proposals and cancellation of the RFQ/RFP. 

 

  
(Signature) 

  
(Signature) 

  
(Name Printed) 

  
(Name Printed) 

  
(Title) 

  
(Title) 
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Subscribed and sworn to before me this _____ day of _____, 2022. 

   
Notary Public in and for  
said County and State 

[Seal]  

My commission expires:     

 
[Duplicate or modify this form as necessary so that it accurately describes the entity making the Proposal 
and so that it is signed on behalf of the entity(ies) making the Proposal.] 
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CONFLICT OF INTEREST DISCLOSURE STATEMENT — Form E 

Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in particular to Subsection 636.116 
regarding organizational conflicts of interest. Section 636.103 defines “organizational conflict of interest” 
as follows: 

Organizational conflict of interest means that because of other activities or relationships with 
other persons, a person is unable or potentially unable to render impartial assistance or advice to 
the owner, or the person’s objectivity in performing the contract work is or might be otherwise 
impaired, or a person has an unfair competitive advantage. 

 

Proposers are advised that certain firms will not be allowed to participate on any Proposer’s team for the 
Project because of their work with ALDOT in connection with the Project procurement and document 
preparation and the Design-Build Agreement. 

1. Pursuant to Section 636.116(2)(v) 

In the space provided below, and on supplemental sheets as necessary, identify all relevant facts 
relating to past, present, or planned interest(s) of the Proposer’s team (including the Proposer, 
Design-Builder, the Major Participants, proposed consultants and proposed subcontractors, and 
their respective chief executives, directors, and key project personnel) which may result, or could 
be viewed as, an organizational conflict of interest in connection with this RFQ/RFP. 

Proposer should disclose (a) any current contractual relationships with ALDOT, (b) any past, 
present, or planned contractual or employment relationships with any ALDOT officer or employee; 
and (c) any other circumstances that might be considered to create a financial interest in the 
contract by any ALDOT officer or employee if Proposer is awarded the contract. Proposer should 
also disclose matters such as ownership of 10% or more of the stock of, or having directors in 
common with, any of the RFQ/RFP preparers. Proposer should also disclose contractual 
relationships with an RFQ/RFP preparer in the nature of a joint venture, as well as relationships 
wherein the RFQ/RFP preparer is a contractor or consultant (or subcontractor or subconsultant) to 
Proposer or a member of Proposer’s team. The foregoing is provided by way of example, and shall 
not constitute a limitation on the disclosure obligations. 
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2. Explanation 

In the space provided below, and on supplemental sheets as necessary, identify steps that have 
been or will be taken to avoid, neutralize, or mitigate any organizational conflicts of interest 
described herein. 
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3. Certification 

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest 
exists that is required to be disclosed in this Conflict of Interest Disclosure Statement, other than 
as disclosed above. 

  
Signature 

  
Name 

  
Title 

  
Company Name 

___________________, 2022 
Date 



 

 
Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project  1 Volume I – Instructions to Proposers 
September 2, 2022 Exhibit F – Form F 

DEBARMENT/SUSPENSION CERTIFICATION — Form F 

 Name of Proposer:   

 Name of Firm:   

Complete one copy of form to cover all Principal Participants and Major Participants as 
identified on Forms B-1, B-2 and B-3.1 

1. None of the Proposer, the Principal Participants and the Major Participants1 are 
currently debarred, suspended, disqualified, or is currently removed from bidding or performing 
work, voluntarily or involuntarily, for the State of Alabama, the federal government or more than 
three state governments. 

2. None of the Proposer, the Principal Participants and the Major Participants1 have been 
debarred suspended, disqualified, or removed from bidding or performing work, voluntarily or 
involuntarily, the State of Alabama, the federal government or more than three state 
governments during the three-year period preceding the Proposal Due Date. 

3. None of the Proposer, the Principal Participants, and the Major Participants is subject to 
any proposed or pending debarment, suspension, or similar actions. 

Proposer Certification: 

I hereby certify that, to the best of my knowledge, the three above statements are valid, true, and 
represent a complete and accurate understanding of the condition of the firms represented and 
identified on Form B as a Principal Participant or Major Participant1. It is understood and agreed upon 
that any false acknowledgement, misrepresentation, or inaccuracy may be cause for disqualification of 
the Proposer from the Procurement Process whether discovered during the Procurement Process or 
after the Design-Builder selection has been completed. 

 

 

Proposer’s Authorized Representative: 

  
 (Printed Name) 

  Date:   
 (Signature) 

  
 (Title) 

1 Note: Firm includes any Affiliate. 
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DBE CERTIFICATION — Form G 

DISADVANTAGED BUSINESS ENTERPRISES REQUIREMENTS 

Certification 

Policy. It is the policy of ALDOT that Disadvantaged Business Enterprises (DBE) as defined in 49 CFR Part 
26 shall have the opportunity to participate in the performance of contracts financed in whole or in part 
under the Design-Build Agreement. Consequently, the DBE requirements of 49 CFR Part 26 apply to this 
RFQ/RFP and Design-Build Agreement.  
 
DBE Obligation. The successful Design-Builder agrees to ensure that Disadvantaged Business Enterprises 
as defined in 49 CFR Part 26 have the maximum opportunity to participate in the performance of 
contracts and subcontracts financed in whole or in part under the Design-Build Agreement if selected as 
the Design-Builder. The Design-Builder shall take all necessary and reasonable steps in accordance with 49 
CFR Part 26 to see that Disadvantaged Business Enterprises have the opportunity to compete for and 
perform contracts and shall not discriminate on the basis of race, color, national origin, or sex in the award 
and performance of any contracts financed in whole or in part under the Design-Build Agreement.  
 
Failure of the selected Design-Builder, or failure of its subcontractor (if a subcontractor is authorized) to 
carry out the DBE requirements of the Design-Build Agreement shall constitute a breach of contract and 
may result in termination of the contract by ALDOT, or such other remedy may be undertaken by ALDOT 
as it deems appropriate. 

 

 ____________________________________________  
[Name] 

 ____________________________________________  
[Title] 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION — Form H 

The undersigned certifies on behalf of __________________________________ that: 
(Name of entity making certification) 

(Check one of the following boxes) 

 It has developed and has on file at each establishment affirmative action programs pursuant to 41 
CFR Part 60-2 (Affirmative Action Programs). 

 It is not subject to the requirements to develop an affirmative action program under 41 CFR Part 
60-2 (Affirmative Action Programs). 

(Check one of the following boxes) 

 It has not participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246. 

 It has participated in a previous contract or subcontract subject to the equal opportunity clause 
described in Executive Orders 10925, 11114 or 11246 and, where required, it has filed with the 
Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a federal 
government contracting or administering agency, or the former President’s Committee on Equal 
Employment Opportunity, all reports due under the applicable filing requirements. 

Signature:   

Title:   

Date:   

If not Proposer, relationship to Proposer:   
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the 
Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Proposers only in connection with 
contracts which are subject to the equal opportunity clause. Contracts that are exempt from the equal 
opportunity clause are set forth in 41 CFR 60-1.5. (Generally, only contracts of $10,000 or under are 
exempt.) Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Major Participants, and proposed subcontractors who have participated in a previous contract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-
1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor submits a report 
covering the delinquent period or such other period specified by the Federal Highway Administration or 
by the Director, Office of Federal Contract Compliance, U.S. Department of Labor. 
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CERTIFICATION REGARDING ALABAMA LAW — Form I 

ALABAMA LAW CERTIFICATION 
 
 

[To be executed separately by the Proposer and each Major Participant. Duplicate form as needed.] 

The undersigned hereby certifies that, as of the Proposal Due Date and for the duration of the Design-
Build Agreement:  

A. The undersigned is authorized to provide the representations set forth in this Certificate on behalf 
of the entity set forth below. 

B. It will not violate federal immigration Law or knowingly employ, hire for employment, or continue 
to employ an unauthorized alien within the State of Alabama, and, if it is found to be in violation of this 
paragraph A, it shall be deemed in breach hereunder and shall be responsible for all damages resulting 
therefrom. 

C. The undersigned, for compliance with the Beason-Hammond Alabama Taxpayer and Citizen 
Protection Act, specifically Section 31-13-9(k), Code of Alabama (1975), which requires the following 
clause in all contracts or agreements to which the state, a political subdivision or state-funded entity, 
provides the following assurance: 

By signing this contract, the contracting parties affirm, for the duration of the agreement, that 
they will not violate federal immigration law or knowingly employ, hire for employment, or 
continue to employ an unauthorized alien within the State of Alabama.  Furthermore, a 
contracting party found to be in violation of this provision shall be deemed in breach of the 
agreement and shall be responsible for all damages resulting therefrom. 

D. In compliance with Act 2016-312, it is not currently engaged in, and will not engage in, the 
boycott of a person or an entity based in or doing business with a jurisdiction with which the State of 
Alabama can enjoy open trade.  

 

[Insert Entity name] 

 

Signature:          

Print Name:          

Title:           

Date:          . 
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NOT USED — Form J 
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CERTIFICATION REGARDING BUY AMERICA — Form K 

(To be signed by authorized signatory(ies) of Proposer) 

The undersigned certifies on behalf of itself and all proposed subcontractors (at all tiers) that the road 
building materials used in the Project will comply with Buy America standards . 

A. Proposer shall comply with the Federal Highway Administration (“FHWA”) Buy America 
Requirements of 23 CFR 635.410, as modified by the Infrastructure Investment and Jobs Act (Pub. 
L. No. 117-58 (2021)), and subject to the Office of Management and Budget Memorandum M-22-11, 
Initial Implementation Guidance on Application of Buy America Preference in Federal Financial 
Assistance Programs for Infrastructure (2022), which permits FHWA participation in the Design-
Build Agreement only if domestic iron, steel, manufactured products and construction materials 
will be used on the Project.  To be considered domestic, (i) all steel and iron used must be 
produced in the United States, and all manufacturing processes, including application of a 
coating, for iron and steel must occur in the United States; (ii) each manufactured product used is 
manufactured in the United States and the cost of the components of the manufactured product 
that are mined, produced or manufactured in the United States is greater than the requisite 
percentage applicable by law of the total cost of all components of the manufactured product; 
and (iii) all construction materials are manufactured in the United States, with all manufacturing 
processes occurring in the United States.  

B. A false certification is a criminal act in violation of 18 U.S.C. 1001. Should the Design-Build 
Agreement be investigated, Proposer has the burden of proof to establish that it is in compliance. 

C. At Proposer’s request and cost, ALDOT may, but is not obligated to, seek a waiver of Buy America 
requirements if grounds for the waiver exist. In the event Proposer requests ALDOT to seek a 
waiver, the Proposer will provide ALDOT with the necessary information and sufficient 
documentation for the waiver request, all at the Proposer's cost.  However, Proposer certifies that 
it will comply with the applicable Buy America requirements if a waiver of those requirements is 
not available or not pursued by ALDOT. 

PROPOSER  

SIGNATURE  

NAME (printed or typed)  

TITLE  

DATE  

 
 
 



 

Alabama Department of Transportation RFQ/RFP 
I-10 Bayway Design-Build Project 1 Volume I – Instructions to Proposers 
September 2, 2022 Exhibit F – Form L 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING — Form L 
 

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and investigation), 
that: 

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of any 
federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member 
of Congress in connection with the awarding of any federal contract, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement; 

2. If any funds other than federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any federal agency, a member 
of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection 
with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by 31 U.S.C. § 1352. Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

The undersigned shall require that the language of this certification be included in all lower tier 
subcontracts which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 

Date:  __________, 2021   
Signature 

   
Title 

   
Name of Entity 

 
[Duplicate or modify this form as necessary so that it accurately describes the entity making the Proposal 
and so that it is signed on behalf of all partners, members, or joint venturers of the Proposer and all other 
Major Participants]  
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CERTIFICATION REGARDING INELIGIBLE CONTRACTORS—Form M 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER 
INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS 

FINANCED IN PART BY THE U.S. GOVERNMENT 

I,  hereby certify that 
 (Name and title of Certifying Officer)  
 

(Name of Proposer) 
 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation by any federal department or agency or from 
participation in the Project; 

2. Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, State or 
local) transaction or contract under a public transaction; violation of federal or State 
antitrust statues or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (federal, State or local) with commission of any of the offenses enumerated in 
Paragraph 2 of this certification; and 

4. Have not within a three-year period preceding this proposal had one or more public 
transactions (federal, State or local) terminated for cause or default. 

If any Major Participant is unable to certify to any of the statements in this certification, such prospective 
Major Participant shall attach an explanation to this certification. 

I hereby certify and affirm the truthfulness and accuracy of the above statement, and I understand that 
the provisions of 31 United States Code (U.S.C.) §3801 et seq. (Administrative Remedies for False Claims 
and Statements) are applicable hereto. 

Name of Proposer   

Street Address of Proposer   

City, State, Zip   

Telephone Number of Proposer   

Signature of Certifying Officer   

Date   
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Note:  The above certification merely certifies that a Proposer and its subcontractors are not declared by 
the federal government or have not voluntarily declared themselves debarred, suspended, or 
declared ineligible from doing transactions with the federal government or any of its agencies. 
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PROPOSER EXPERIENCE— Form N-1 

Name of Proposer:    

Name of Reference Project:  

Owner:  

Location:  

Delivery Method: 
☐ Design-Build 
☐ Design-Bid-Build 
☐ P3 

☐ Progressive Design-Build 
☐ Other, describe: 

Project Cost in US Dollars:  

Principal Participants, Major 
Participants, or IQF involved in 

reference project, their roles, 
and level of participation: 

•   
•  

Key Personnel or Additional 
Key Personnel involved in 

reference project and their 
roles: 

•  
•  

Project Start Date:  Project End Date:  

Owner’s Project Manager 
(name, email, phone):  

Similarities to This Project:  
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KEY PERSONNEL EXPERIENCE— Form N-2 

Name of Proposer:    

Note: Provide a separate Form N-2 for each required Key Personnel. 

Key Personnel 
Position [Insert title here] [Insert individual’s name here] 

Project 
Experience 1 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Explanation regarding the relevance of this experience to 
the minimum qualifications for the Key Personnel position  

Reference name, if applicable  

Project 
Experience 2 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Explanation regarding the relevance of this experience to 
the minimum qualifications for the Key Personnel position  

Reference name, if applicable  
Project 
Experience X 

[Copy and paste as needed to demonstrate additional 
project experience]  

Summary of 
Experience 

Total number of years’ experience in a position relevant to 
experience required for the Key Personnel Position 

[Insert cumulative total years of experience as demonstrated by the 
above experience that are applicable to the Key Personnel position.] 

 

Reference Information 
Name Information 
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Reference Information 

[Reference Name 1] 

Position/Agency  
Project(s)  
Phone  
Email  

[Reference Name 2] 

Position/Agency  
Project(s)  
Phone  
Email  



 

Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project 1 Volume I – Instructions to Proposers 
September 2, 2022  Exhibit F – Form N-3 

ADDITIONAL KEY PERSONNEL EXPERIENCE— Form N-3 

Name of Proposer:    

Note: Provide a separate Form N-3 for each proposed Additional Key Personnel. 

Additional Key 
Personnel 
Position 

[Insert title here] [Insert individual’s name here] 

Explanation regarding the importance of 
this position with respect to the Project  

Project 
Experience 1 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Reference name, if applicable  

Project 
Experience 2 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Reference name, if applicable  
Project 
Experience X 

[Copy and paste as needed to demonstrate additional 
project experience]  

Summary of 
Experience 

Total number of years’ experience in a position relevant to 
experience required for the Additional Key Personnel 
Position 

[Insert cumulative total years of experience as demonstrated by the 
above experience that are applicable to the Additional Key 
Personnel position.] 

 

Reference Information 
Name Information 
[Reference Name 1] Position/Agency  
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Reference Information 
Project(s)  
Phone  
Email  

[Reference Name 2] Position/Agency  
Project(s)  
Phone  
Email  

 

  



 

Alabama Department of Transportation  RFQ/RFP 
I-10 Bayway Design-Build Project 3 Volume I – Instructions to Proposers 
September 2, 2022  Exhibit F – Form N-3 
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ADDITIONAL PERSONNEL EXPERIENCE— Form N-4 

Name of Proposer:    

Note: Provide a separate Form N-4 for each proposed Additional Personnel. 

Additional 
Personnel 
Position 

[Insert title here] [Insert individual’s name here] 

Explanation regarding the importance of 
this position with respect to the Project  

Project 
Experience 1 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Reference name, if applicable  

Project 
Experience 2 

Project Name  
Project Description  
Position Title   
Number of years serving in this position  
Detailed description of project responsibilities for this 
position title  

Reference name, if applicable  
Project 
Experience X 

[Copy and paste as needed to demonstrate additional 
project experience]  

Summary of 
Experience 

Total number of years’ experience in a position relevant to 
experience required for the Additional Personnel Position 

[Insert cumulative total years of experience as demonstrated by the 
above experience that are applicable to the Additional Personnel 
position.] 
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NOT USED –FORM O 
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PROPOSER REGISTRATION — FORM P 

INSTRUCTIONS: 

1. Submit one PDF copy of Form P on behalf of the Proposer team in accordance with ITP Section 2.2 
by email to ALDOT’s Authorized Representative. 

2. All Principal Participants of a Proposer must be listed on this Form P. A Proposer may also, but need 
not, identify other Component Firms of the Proposer team. For each identified firm, identify their 
respective role(s) (e.g., Principal Participant, Lead Designer, etc.). 

3. An authorized representative of the Proposer must sign this Form P. 

4. This Form P must be submitted prior to the last date for Proposer registration set forth in ITP 
Section 1.5. 

Name of Proposer:   

Date:   

Principal Participants of Proposer: 

Firm Name Role Contact Information 

   

   

   

The following individual is identified as the Proposer’s Procurement Point of Contact (PPC), authorized to 
submit this Form P on behalf of the Proposer team: 

Name:   

Title:    

Firm:   

Telephone:   

Email Address:   

Mailing Address:   

As Proposer’s PPC, I certify that the above information is true, correct, and accurate. 

By:    

Name:   
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RFC FORM — FORM Q 

PROPOSER NAME:         

DATE:        

PROPOSER PROCUREMENT POINT OF CONTACT: 

Name:           

Telephone:           

Email:            

Comments Previously Submitted: [#] – [#] 

No.1 Document2 Section2 Page2 Comment/Question3 Confidentiality4 

1      

2      

3      

INSTRUCTIONS: 

1. Sequentially number comments/questions across the Forms Q submitted by Proposer. Add additional lines as needed.  

2. Identify the relevant RFQ/RFP Document and section and page number(s) or indicate that the comment/question is general in nature. 

3. Do not identify the Proposer in the body of the comment/question. 

4. If the Proposer believe the Comment/Question is confidential between ALDOT and the Proposer, describe the basis for the need for 
confidentiality. If ALDOT disagrees that a Comment/Question is confidential, it will notify the Proposer, who will be given the option to 
withdraw the Comment/Question. If ALDOT agrees that the Comment/Question relates to a confidential matter, the response will only be 
provided to the Proposer that initiated the Comment/Question. 
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VOLUME II 
 

DBA Term Sheet 
 
[To be provided via addendum.] 
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VOLUME III 
 

Reference Documents 
 
An index of Reference Documents is set forth below.  All Reference Documents can be accessed via a link 
that will be sent after submitting the Mobile River Bridge and Bayway Reference Documents Request form 
found at the Design Build Projects section on ALDOT’s website 
(www.dot.state.al.us/businees/DesignBuild.html) and being approved.  
 

Index of Reference Documents 
 
Items Available by September 2, 2022 
 

General 

1. Preliminary Utility Maps 
2. Preliminary ROW Map 
3. Geotechnical Data Reports, Historic Information, and Load Test Program 
4. Approved Draft EIS and Supplemental EIS 
5. Final EIS and ROD 
6. Preliminary Hazardous Material Investigation Report 
7. Storm Surge Impact Analysis Level 3 and Addendum 
8. Draft Aesthetic Guidelines 
9. 2019 Interchange Modification Report 
10. Survey Files 
11. Reference Plans from 2019 

 

Please be advised that the information provided in the Reference Documents may not reflect all recent 
changes or updates. 
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