
West Central Alabama Highway
Provide 4-Lane Access from Fayette, AL to I-22

Corridor Study
• Alternates Analysis
• Environmental Survey

Ø Wetlands
Ø Streams
Ø Species / Habitat

• Cultural Resource Survey
Ø Archaeology
Ø Historical

• Field Survey
Ø Topography
Ø Parcel Data
Ø Utilities

Preliminary Engineering
• Minimize Impacts

Ø Residential
Ø Environmental
Ø Cultural Resources
Ø Utilities

• Geometry Corrections
Ø Improve Safety
Ø Cost Reduction

• Geotechnical Survey
Ø Soil Borings

• Stormwater Design
• Bridge Design

Stakeholder Coordination
• US Army Corp of Engineers

Ø Permitting
• US Fish & Wildlife

Ø Habitat Assessments
• Railroad
• Utilities

Ø Relocations
• Local Agencies

Ø Cities
Ø Counties
Ø ALDOT

Public Involvement Meetings (TBD)
• Media Advertisements

Ø Newspaper
Ø Social Media

• Notices to Property Owners
• Project Website
• Review Preliminary Design

Ø Public Comments
Ø Identify Missing Data

• Design Revisions
Ø Address Comments

Design-Build Procurement (TBD)
• Right-of-Way Acquisition

Ø Appraisals
Ø Relocations

• Contractor Selection
Ø Final Design
Ø Optimizations
Ø Construction Schedule

• Project Completion
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