
 ADA Accessibility for Alabama 

Welcome Centers & Rest Areas 

Phase 2 - Emergency Restroom Renovations

and

Phase 3 - Major Renovations/Full Replacement

3535 Grandview Pkwy, Suite 500, Birmingham, AL 35243
Phone: 205-298-6074 Fax: 205-298-6075

September 30, 2016



ADA Accessibility for Alabama  
Welcome Centers & Rest Areas 
Phase 2 – Emergency Restroom Renovations 
Phase 3 – Major Renovations/Full Replacement 
 

Barge, Waggoner, Sumner & Cannon, Inc.    

 

TABLE OF CONTENTS            pg 

 

I. Introduction          2  

 

II. Phase 2 – Emergency Restroom Renovations      3  

Priority 1 - RA5 Butler County Rest Area, I-65-NB (MP 132)    5 

Priority 2 - RA4 Butler County Rest Area, I-65-SB (MP 133)     11 

Priority 3 - RA15 Macon County Rest Area, I-85-NB (MP 43)    17 

Priority 4 - RA14 Macon County Rest Area, I-85-SB (MP 44)    23 

Priority 5 - RA1 Cullman County Rest Area, I-65-NB/SB (MP300/301)    29 

Priority 6 - WC1 Ardmore Welcome Center, I-65-SB (MP 363)    36 

Priority 7 - WC4 Lanett Welcome Center, I-85-SB (MP 78)    42 

Priority 8 - WC3 Robert S. Hardy Welcome Center, I-20-WB (MP 213)   48 

Priority 9 - WC5 Houston County Welcome Center, US-231-NB/SB (MP 0.7)  54 

Priority 10 - RA19 Barbour County Rest Area, US-431-NB/SB (MP 58)   60 

Priority 11 - RA18 Covington County Rest Area, US-331-NB/SB (MP 8)   66 

Priority 12 - RA17 Dale County Rest Area, US-231-NB/SB (MP 37)   72 

Priority 13 - RA16 Chilton County Rest Area, US-82-EB/WB (MP 105)    78 

III. Phase 3 – Major Renovations/Full Replacement     85 

 

 

1



ADA Accessibility for Alabama  
Welcome Centers & Rest Areas 
Phase 2 – Emergency Restroom Renovations 
Phase 3 – Major Renovations / Full Replacement 

Barge, Waggoner, Sumner & Cannon, Inc.   
 

 
 
I. Introduction 
The Alabama Department of Transportation (ALDOT) maintains and operates 8 Welcome Centers and 19 Rest 
Areas located throughout the State. The Department has initiated a three-phase plan to address ADA 
accessibility at these facilities: Phase 1 – Accessibility Assessment, Phase 2 – Emergency Restroom 
Renovations, and Phase 3 – Major Renovations/Full Replacement.  
 
ALDOT retained the services of Barge Waggoner Sumner & Cannon in October 2015 to perform “An 
Assessment of ADA Accessibility for ALDOT Welcome Centers and Rest Areas” (Phase 1). The assessment was 
completed in April 2016 and is available for review from ALDOT. This assessment evaluated 26 of the 27 
Welcome Centers and Rest Areas for compliance with accessibility standards as defined by the Americans 
with Disabilities Act (ADA). The Grand Bay Welcome Center in Mobile County was under construction as part 
of a full replacement of this facility until June 2016 and was evaluated under a separate report which 
identified all non-compliant elements requiring correction. These corrections were made as part of the 
construction closeout process. 
The Phase 1 assessment identified all non-compliant elements and developed a complete summary of 
corrective actions required along with a corrections budget for each facility. The assessment included 
evaluation of parking areas, sidewalks, vending areas, picnic tables, as well as building elements including 
restrooms, water coolers, public telephones, signage, and tourism counters.  The estimated budget for 
corrections at each location included design, construction, construction oversight, and administrative costs. 
The corrections identified in this assessment related only to ADA compliance and did not address aesthetic or 
functional deficiencies which may exist. 
While many of the elements evaluated in Phase 1 did not fully meet ADA Accessibility Requirements, most 

elements still provide accessibility for the majority of users. The Phase 1 assessment identified an estimated 

$16.7 million in corrections required to attain full ADA compliance. It did not seem prudent to invest millions 

of dollars when many of the facilities have reached the end of their useful service life. Over 55% of the 

Welcome Centers/Rest Areas (15/27) are 38 to 48 years old and are in need of major renovations or full 

replacement. Because the time and funding required to implement major renovations or full replacement are 

significant, a plan for interim improvements was needed to address the greatest barriers to accessibility.  

2



ADA Accessibility for Alabama  
Welcome Centers & Rest Areas 
Phase 2 – Emergency Restroom Renovations 

Barge, Waggoner, Sumner & Cannon, Inc.   
 

 

II. Phase 2 – Emergency Restroom Renovations 
ALDOT believes the primary function of Welcome Centers and Rest Areas is to provide restroom facilities. The 
Phase 1 assessment identified 13 facilities (4 Welcome Centers and 9 Rest Areas) that did not provide an 
accessible restroom due to non-compliant doorway, interior path, or toilet stall dimensions (See Table 1 
below). These deficiencies (non-compliant doorway, interior path, or stall dimensions) have the potential to 
limit access for users with special needs and were therefore established as the criteria for determining where 
Phase 2 Emergency Restroom Renovations should be performed. The Phase 2 Emergency Restroom 
Renovations will correct these deficiencies and provide accessible restrooms at each facility listed in Table 1 
below, until such time that Major Renovations / Full Replacement can be accomplished (Phase 3).  
 
The initial thought was to prioritize the Phase 2 Emergency Restroom Renovations in order of the greatest 
number of visitors based on 2015 Average Daily Traffic (ADT). Due to a citizen complaint related to toilet stall 
dimensions, the two Butler County Rest Areas were moved to the top of the priority list. ALDOT has issued an 
Emergency Letter to expedite restroom renovations to the two Butler County Rest Areas. ALDOT is 
committed to take all reasonable steps to expedite Emergency Restroom Renovations for the remaining 11  
sites.  The two Macon County Rest Areas were selected second because these buildings are identical to the 
two Butler County buildings, thus allowing reuse of documents to speed the design/construction process. 
Because the Lanett Welcome Center has the same floorplan as the Ardmore Welcome Center, it was selected 
to follow the Ardmore Welcome Center to again take advantage of reuse of documents. The remaining 
facilities were prioritized in order of the greatest number of visitors. This Phase 2 plan for Emergency 
Restroom Renovations assumes that restroom accessibility can be accomplished without major renovations 
requiring extensive electrical, mechanical, or structural modifications.  
 

Table 1. 
 Phase 2 - Emergency Restroom Renovations 

P
ri

o
ri

ty
 

ID Name/Location 
2015 Average 
Daily Traffic 

(ADT)* 

Proposed 
Schedule 

Estimated 
Budget 

1 RA 5 Butler County Rest Area, I-65 NB 1418 2016 $140,000 

2 RA 4 Butler County Rest Area, I-65 SB 1414 2016 $130,000 

3 RA 15 Macon County Rest Area, I-85 NB 855 2017 $140,000 

4 RA 14 Macon County Rest Area, I-85 SB 831 2017 $140,000 

5 RA 1 Cullman County Rest Area, I-65 NB/SB 1767 2017 $120,000 

6 WC 1 Ardmore Welcome Center, I-65 SB 1610 2017 $170,000 

7 WC 4 Lanett Welcome Center, I-85 SB 1165 2017 $160,000 

8 WC 3 Robert S. Hardy Welcome Center, I-20 WB 1218 2017 $120,000 

9 WC 5 Houston County Welcome Center, US-231 NB/SB 416 2017 $130,000 

10 RA 19 Barbour County Rest Area, US-431 NB/SB 389 2017 $130,000 

11 RA 18 Covington County Rest Area, US-331 NB/SB 368 2017 $140,000 

12 RA 17 Dale County Rest Area, US-231 NB/SB 313 2017 $120,000 

13 RA 16 Chilton County Rest Area, US-82 EB/WB 149 2017 $240,000 

        

 

WC = Welcome Center, RA = Rest Area 

 

* Average Daily Traffic (ADT) represents total vehicles (cars and trucks) entering facility (2015  
counts provided by ALDOT Maintenance Bureau) 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.43 Modification threshold Door threshold modification EA 1 $2,000 $2,000

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $2,400

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars

Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door
Toilet stall door EA 1 $500 $500

Subtotal $33,200

Priority 3- Signs at Toilet Rooms

Priority 3- Toilet Rooms

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 1- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA5 Butler Co. Rest Area I-65-NB (Mile Post: 132)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7
Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.24
Reconfigure lavatory to provide required 

knee clearance Reconfigure Lavatory LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA Pipe Insulation Kit LS 1 $400 $400

3.30, 3.31
Reconfigure toilet stall to provide accessible 

clearances
Reconfigure water closet EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars
Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

Subtotal $32,700

Corrections Total $68,300

Contingency (25%) $17,075

$85,375

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $17,075

Indirect Costs (12%) $10,245

ESTIMATED PROJECT BUDGET: $137,195

Priority 3- Toilet Rooms

END OF SUMMARY

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- Lavatories

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Barge, Waggoner, Sumner & Cannon, Inc. 
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Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.43 Modification of existing threshold Door threshold modification EA 1 $2,000 $2,000

1.46 Adjust or install door closer Door Closer Kit EA 1 $500 $500

1.49 Secure rugs or mats Rug/Mat Replacement EA 2 $200 $400

Subtotal $2,900

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $500 $500

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace/ Install grab bars Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

Subtotal $27,400

Priority 3- Signs at Toilet Rooms

Priority 3- Toilet Rooms

MEN'S TOILET 1 ADA Accessibility Evaluated

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA4 Butler Co. Rest Area I-65-SB (Mile Post: 133)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 1- Entrance

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 2 $300 $600

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34
Replace/ Install grab bars

Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door

Toilet stall door EA 1 $500 $500

3.45 Install accessible toilet stall lock Toilet stall lock EA 1 $100 $100

Subtotal $27,600

Corrections Total $57,900

Contingency (25%) $14,475

$72,375

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $14,475

Indirect Costs (12%) $8,685

ESTIMATED PROJECT BUDGET: $120,035

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

END OF SUMMARY

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama      

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.46 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

Subtotal $500

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.10 Replace door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30, 3.31, 

3.32

Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.34 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.37 Relocate manual flush control or install 

automatic flush control

Automatic flush control

EA 1 $500 $500

Subtotal $32,700

Priority 1- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA15 Macon Co. Rest Area I-85-NB (Mile Post: 43)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 3- Lavatories

Priority 3- Toilet Rooms

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror

Reconfigure Lavatory Mirror

EA 1 $500 $500

3.24 Reconfigure lavatory to provide knee 

clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

Subtotal $33,200

Corrections Total $66,400

Contingency (25%) $16,600

$83,000

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $16,600

Indirect Costs (12%) $9,960

ESTIMATED PROJECT BUDGET: $134,060

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

END OF SUMMARY

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- Lavatories

Priority 3- In the Toilet Room

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $400

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.10 Replace door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance Reconfigure Lavatory LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA Pipe Insulation Kit LS 1 $400 $400

3.30, 3.31, 

3.32

Reconfigure toilet stall to provide accessible 

clearances Reconfigure water closet EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars

Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door

Toilet stall door EA 1 $500 $500

Subtotal $34,200

Priority 3- Toilet Rooms

Priority 1- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA14 Macon Co. Rest Area I-85-SB (Mile Post: 44)

Priority 1 - Approach & Entrance

CAR PARKING

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.10 Replace door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance Reconfigure Lavatory LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA Pipe Insulation Kit LS 1 $400 $400

3.29 Relocate towel dispenser Towel Dispenser EA 1 $500 $500

3.30, 3.31, 

3.32

Reconfigure toilet stall to provide accessible 

clearances Reconfigure water closet EA 1 $20,000 $20,000

3.33, 3.34
Replace grab bars

Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door

Toilet stall door EA 1 $500 $500

Subtotal $34,700

Corrections Total $69,300

Contingency (25%) $17,325

$86,625

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $17,325

Indirect Costs (12%) $10,395

ESTIMATED PROJECT BUDGET: $138,845

Priority 3- In the Toilet Room

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

END OF SUMMARY

Priority 3- Lavatories

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Priority 3- Soap Dispensers and Hand Dryers

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.39 Provide directional signage at side building 

entrance (near vending) to accessible 

entrance

Signage

EA 1 $300 $300

1.40 Provide signage at accessible entrance 

doors Signage EA 1 $300 $300

Subtotal $600

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $400

3.5 Replace signage Interior Signage LS 1 $300 $300

3.7 Relocate wall heater that protrudes into 

maneuring clearance or reconfigure door 

entry/swing

Relocate protruding heater

LS 1 $2,000 $2,000

3.9 Replace door hardware Door Hardware EA 1 $500 $500

3.12 Replace door closer Door Closer Kit EA 1 $500 $500

3.20 Relocate coat hook to accessible height Coat Hook EA 1 $100 $100

3.22, 3.23 Reconfigure lavatory to provide reach and 

height requirements

Reconfigure Lavatory
EA 1 $2,500 $2,500

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30 Reconfigure water closet centerline from 

side of stall/partition wall

Reconfigure water closet 

centerline EA 1 $6,000 $6,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

Subtotal $14,900

Priority 3- Soap Dispensers and Hand Dryers

Priority 1- Entrance

Priority 3- Lavatories

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- In the Toilet Room

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA1 Cullman Co. Rest Area I-65-NB/SB (Mile Post: 300/301)

Priority 1 - Approach & Entrance

CAR PARKING NB

CAR PARKING SB

Priority 1- Entrance

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Replace signage Interior Signage LS 1 $300 $300

3.9 Replace door hardware Door Hardware EA 1 $500 $500

3.11 Replace door closer Door Closer Kit EA 1 $500 $500

3.22 Reconfigure lavatory to provide reach 

requirements

Reconfigure Lavatory
EA 1 $2,500 $2,500

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30 Reconfigure water closet centerline from 

side of stall/partition wall

Reconfigure water closet 

centerline EA 1 $6,000 $6,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

Subtotal $12,800

3.5 Relocate signage Interior Signage LS 1 $300 $300

3.9 Replace door hardware Door Hardware EA 1 $500 $500

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.20 Relocate coat hook to accessible height Coat Hook EA 1 $100 $100

3.22 Reconfigure lavatory to meet reach 

requirements

Reconfigure Lavatory
EA 1 $2,500 $2,500

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30 Reconfigure water closet centerline from 

side of stall/partition wall

Reconfigure water closet 

centerline EA 1 $6,000 $6,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

Subtotal $12,900

Priority 3- Lavatories

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Toilet Compartments

Priority 3- Signs at Toilet Rooms

Priority 3- Signs at Toilet Rooms

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Lavatories

Priority 3- Entrance

Priority 3- Entrance

MEN'S TOILET 2 ADA Accessibility Evaluated

Priority 3- In the Toilet Room

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Relocate signage Interior Signage LS 1 $300 $300

3.9 Replace door hardware Door Hardware EA 1 $500 $500

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.22 Reconfigure lavatory to meet reach 

requirements

Reconfigure Lavatory
EA 1 $2,000 $2,000

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30 Reconfigure water closet centerline from 

side of stall/partition wall

Reconfigure water closet 

centerline EA 1 $6,000 $6,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $1,000 $1,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

Subtotal $11,300

Corrections Total $52,900

Contingency (25%) $13,225

$66,125

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $13,225

Indirect Costs (12%) $7,935

ESTIMATED PROJECT BUDGET: $111,785

END OF SUMMARY

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Priority 3- Toilet Compartments

Priority 3- Lavatories

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Entrance

WOMEN'S TOILET 2 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama      

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.44 Replace door hardware Door Hardware EA 3 $500 $1,500

1.46 Adjust or install door closers: (1) at main 

exterior door into lobby and (2) located at 

each exterior door into toilet room foyer

Door Closer Kit

EA 3 $500 $1,500

Subtotal $3,000

3.5 Replace/relocate signage Interior Signage LS 1 $300 $300

3.8 Modification of existing door threshold Threshold EA 1 $2,000 $2,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.13 Reconfigure space to provide 48" minimum 

clearnace in toilet room vestibule or modify 

door swings 

Toilet Room Vestibule 

Modification (cost assumes 

removal of outer vestibule 

door) LS 1 $5,000 $5,000

3.19 Replace and or/relocate accessible lavatory 

mirror

Reconfigure Lavatory Mirror

EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars (side and rear) Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.37 Relocate manual flush control or install 

automatic flush control 

Flush control

EA 1 $800 $800

3.41 Minimum clear door width at accessible stall 

is not provided- reconfigure door as required 

and repair wall or partition as required

Reconfigure stall door

EA 1 $1,000 $1,000

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

Subtotal $41,000

Priority 3- Toilet Rooms

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 1- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Toilet Compartments

Priority 3- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: WC1 Ardmore Welcome Center I-65-SB (Mile Post: 363)

Priority 1 - Approach & Entrance

CAR PARKING

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama      

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Remove/Relocate signage Interior Signage LS 1 $300 $300

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.13 Reconfigure space to provide 48" minimum 

clearnace in toilet room vestibule or modify 

door swings 

Toilet Room Vestibule 

Modification (cost assumes 

removal of outer vestibule 

door) LS 1 $5,000 $5,000

3.19 Replace and or/relocate accessible lavatory 

mirror

Reconfigure Lavatory Mirror

EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

EA 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars (side and rear) Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

3.45 Install or replace operable toilet stall door 

lock

Toilet stall door lock

EA 1 $300 $300

Subtotal $37,500

Corrections Total $81,500

Contingency (25%) $20,375

$101,875

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $25,000

Preliminary Engineering Total $29,500

CE&I (20%) $20,375

Indirect Costs (12%) $12,225

ESTIMATED PROJECT BUDGET: $163,975

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

END OF SUMMARY

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.44 Replace door hardware Door Hardware EA 3 $500 $1,500

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $1,900

1.44 Replace door hardware Door Hardware EA 1 $500 $500

1.46 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

Subtotal $1,000

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.10 Replace door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.13 Reconfigure space to provide 48" minimum 

clearnace in toilet room vestibule or modify 

door swings 

Toilet Room Vestibule 

Modification (cost assumes 

removal of outer vestibule 

door) LS 1 $5,000 $5,000

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.39 Relocate toilet paper dispenser Toilet paper dispenser EA 1 $500 $500

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

Subtotal $38,700

Priority 3- Toilet Compartments

Priority 1- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: WC4 Lanett Welcome Center I-85-SB (Mile Post: 78)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 1- Entrance

TRUCK PARKING

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Entrance

Priority 3- Toilet Rooms

MEN'S TOILET ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Lavatories

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.10 Replace door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.13 Reconfigure space to provide 48" minimum 

clearnace in toilet room vestibule or modify 

door swings 

Toilet Room Vestibule 

Modification (cost assumes 

removal of outer vestibule 

door) LS 1 $5,000 $5,000

3.24 Reconfigure lavatory to provide required 

knee clearance

Reconfigure Lavatory

LS 1 $6,000 $6,000

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA

Pipe Insulation Kit

LS 1 $400 $400

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet
EA 1 $20,000 $20,000

3.34 Provide grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.41 Minimum clear door width at accessible stall 

is not provided- reconfigure door as required 

and repair wall or partition as required

Reconfigure stall door

EA 1 $1,000 $1,000

3.43 Install or replace self-closing toilet stall door
Toilet stall door EA 1 $500 $500

3.45 Install accessible toilet stall lock Toilet stall lock EA 1 $100 $100

3.46 Relocate door hardware Toilet stall lock EA 1 $100 $100

Subtotal $36,900

Corrections Total $78,500

Contingency (25%) $19,625

$98,125

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $25,000

Preliminary Engineering Total $29,500

CE&I (20%) $19,625

Indirect Costs (12%) $11,775

ESTIMATED PROJECT BUDGET: $159,025

Priority 3- Toilet Rooms

WOMEN'S TOILET ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

END OF SUMMARY

Priority 3- Lavatories

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $400

1.46 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

Subtotal $500

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.22 Reconfigure lavatory to provide required 

reach requirements Reconfigure Lavatory EA 1 $2,500 $2,500

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.37 Relocate manual flush control or install 

automatic flush control Automatic flush control EA 1 $1,500 $1,500

3.39 Relocate toilet paper dispenser Toilet paper dispenser EA 1 $500 $500

3.43 Install or replace self-closing toilet stall door

Toilet stall door EA 1 $500 $500

3.45 Install accessible toilet stall lock Toilet stall lock EA 1 $100 $100

Subtotal $29,900

Priority 1- Entrance

TRUCK PARKING

Priority 1- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: WC3 Robert S. Hardy Welcome Center I-20-WB (Mile Post: 213)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

Priority 3- Lavatories

Priority 3- Entrance

MEN'S TOILET (RM 106) ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.22 Reconfigure lavatory to provide required 

reach requirements Reconfigure Lavatory EA 1 $2,500 $2,500

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances Reconfigure water closet EA 1 $20,000 $20,000

3.34
Replace grab bar

Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door

Toilet stall door EA 1 $500 $500

3.45 Install accessible toilet stall lock Toilet stall lock EA 1 $100 $100

3.46 Relocate door hardware Toilet stall lock EA 1 $100 $100

Subtotal $26,000

Corrections Total $56,800

Contingency (25%) $14,200

$71,000

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $14,200

Indirect Costs (12%) $8,520

ESTIMATED PROJECT BUDGET: $118,220

END OF SUMMARY

Priority 3- Toilet Rooms

WOMEN'S TOILET (RM 107) ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- Lavatories

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Accessibility for Alabama     

Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.9, 3.10 Replace and relocate door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.22 Reconfigure lavatory to provide space under 

lavatory

Reconfigure Lavatory

EA 1 $2,500 $2,500

3.24 Reconfigure lavatory to provide height 

requirement

Reconfigure Lavatory

LS 1 $2,500 $2,500

3.30, 3.31 

3.41

Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.43 Install or replace self-closing toilet stall door Toilet stall door EA 1 $500 $500

3.44 No door pull or handle provided Install door pulls at toilet stall EA 1 $100 $100

Subtotal $31,400

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Entrance

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: WC5 Houston Co. Welcome Center US-231-NB/SB (Mile Post: 0.7)

Priority 3- Lavatories

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

Priority 3- Signs at Toilet Rooms

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.5 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.9, 3.10 Replace and relocate door hardware Door Hardware EA 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.20 Relocate coat hook to accessible height Coat Hook EA 1 $100 $100

3.22 Reconfigure lavatory to provide space under 

lavatory

Reconfigure Lavatory

EA 1 $2,500 $2,500

3.24 Reconfigure lavatory to provide height 

requirement

Reconfigure Lavatory

LS 1 $2,500 $2,500

3.30, 3.31 Reconfigure toilet stall to provide accessible 

clearances

Reconfigure water closet

EA 1 $20,000 $20,000

3.33, 3.34 Replace grab bars Grab Bar Relocation and 

Wall Repair EA 2 $2,000 $4,000

3.41 Minimum clear door width at accessible stall 

is not provided- reconfigure door as required 

and repair wall or partition as required

Reconfigure stall door

EA 1 $1,000 $1,000

3.43 Install or replace self-closing toilet stall door Toilet stall door

EA 1 $500 $500

Subtotal $32,400

Corrections Total $63,800

Contingency (25%) $15,950

$79,750

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $15,950

Indirect Costs (12%) $9,570

ESTIMATED PROJECT BUDGET: $129,770

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

END OF SUMMARY

Priority 3- In the Toilet Room

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

Priority 3- Lavatories

Priority 3- Entrance

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Barge, Waggoner, Sumner & Cannon, Inc. 
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Welcome Centers & Rest Areas

Phase 2 - Emergency Restroom Renovations

ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.46 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $900

3.3 Provide ADA signage at accessible toilet Interior Signage LS 1 $300 $300

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.19 Replace and/or relocate accessible lavatory 

mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.22 Relocate lavatory Reconfigure Lavatory LS 1 $2,500 $2,500

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA Pipe Insulation Kit LS 1 $400 $400

3.28 Remove and relocate soap dispenser and 

repair wall or mirror at original location as 

required Soap Dispenser EA 1 $300 $300

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30, 3.32, 

3.42, 3.50

Reconfigure toilet stall to provide accessible 

clearances Reconfigure water closet EA 1 $20,000 $20,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door Toilet stall door EA 1 $500 $500

3.46 Relocate door hardware Toilet stall lock EA 1 $100 $100

Subtotal $28,600

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA17 Dale Co. Rest Area US-231-NB/SB (Mile Post: 37)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 1- Entrance

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Toilet Rooms

Priority 3- Toilet Compartments

MEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Signs at Toilet Rooms

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.7 Reconfigure door to provide maneuvering 

clearances

Toilet room manurvering 

clearances LS 1 $1,000 $1,000

3.11 Adjust or install door closer Door Closer Kit EA 1 $500 $500

3.22 Relocate lavatory Reconfigure Lavatory LS 1 $2,500 $2,500

3.26 Lavatory piping should be insulated or 

protected from contact at (1) lavatory 

designated for ADA Pipe Insulation Kit LS 1 $400 $400

3.28 Remove and relocate soap dispenser and 

repair wall or mirror at original location as 

required Soap Dispenser EA 1 $300 $300

3.29 Relocate Towel Dispenser Towel Dispenser EA 1 $500 $500

3.30, 3.42 Reconfigure toilet stall to provide accessible 

clearances Reconfigure water closet EA 1 $20,000 $20,000

3.33 Replace grab bar Grab Bar Relocation and 

Wall Repair EA 1 $2,000 $2,000

3.43 Install or replace self-closing toilet stall door Toilet stall door EA 1 $500 $500

Subtotal $27,700

Corrections Total $57,200

Contingency (25%) $14,300

$71,500

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $20,000

Preliminary Engineering Total $24,500

CE&I (20%) $14,300

Indirect Costs (12%) $8,580

ESTIMATED PROJECT BUDGET: $118,880

Priority 3- Toilet Rooms

WOMEN'S TOILET 1 ADA Accessibility Evaluated

Priority 3- Entrance

END OF SUMMARY

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Lavatories

Priority 3- Toilet Compartments

1ESTIMATED CONSTRUCTION BUDGET:

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

Barge, Waggoner, Sumner & Cannon, Inc. 
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II. Existing Facility Floor Plan (not to scale) 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

1.45 Modify or replace door hardware Door Hardware EA 1 $2,000 $2,000

1.46 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

1.49 Loose rug/mats at building entrance Rug/Mat Replacement EA 2 $200 $400

Subtotal $2,900

3.1, 3.13 Toilet room does not provide accessible 

entry clearances

Reconfigure Toilet room 

door and entry
LS 1 $18,000 $18,000

3.5 Remove existing signage and provide 

accessible signage for toilet room

Interior Signage: 

Remove/Relocate New
EA 2 $300 $600

3.10 Replace door hardware Door Hardware EA 1 $2,000 $2,000

3.11 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.19 Relocate accessible lavatory mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.20 Relocate coat hook to accessible height Coat Hook EA 1 $100 $100

3.23 Reconfigure lavatory to provide required 

height

Reconfigure Lavatory
EA 1 $2,500 $2,500

3.29 Remove and relocate accessible paper 

towel dispenser and repair wall at original 

location as required

Paper towel Dispenser

EA 1 $500 $500

3.30, 3,32 Reconfigure water closet centerline from 

side of stall/partition wall and seat height

Reconfigure water closet
EA 1 $6,000 $6,000

3.34 Remove and relocate grab bar and repair 

wall or partition at original location as 

required

Grab bar relocation and wall 

repair EA 1 $2,000 $2,000

3.37 Relocate manual flush control or install 

automatic flush control

Automatic flush control
EA 1 $1,500 $1,500

3.39 Remove and relocate toilet paper dispenser 

and repair wall or partition at original 

location as required

Toilet paper Dispenser 

Relocation and Wall Repair LS 1 $500 $500

Priority 3- Signs at Toilet Rooms

Priority 3- Toilet Rooms

MEN'S TOILET ADA Accessibility Evaluated

Priority 3- Toilet Rooms

The corrections listed below were taken from the Phase 1 Report: "An Assessment of ADA 

Accessibility for ALDOT Welcome Centers & Rest Areas". This list includes only the corrections 

required to provide an accessible building entrance and restrooms.

Corrections Summary - Emergency Restroom Renovations

Site: RA16 Chilton Co. Rest Area US-82-EB/WB (Mile Post: 105)

Priority 1 - Approach & Entrance

CAR PARKING

Priority 1- Entrance

Priority 3- Entrance

Priority 3- In the Toilet Room

Priority 3- Lavatories

Priority 3- Soap Dispensers and Hand Dryers

Priority 3- Water Closets in Single-User Toilets Rooms and Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

3.44 No door pull or handle provided Install door pulls at toilet 

stall
EA 1 $100 $100

3.45 Install or replace operable stall lock Install operable lock at toilet 

stall
EA 1 $100 $100

3.47 Stall compartment is less than 60" wide. 

Reconfigure as required.

Reconfigure toilet stall width
EA 1 $25,000 $25,000

Subtotal $60,400

3.1, 3.13 Toilet room does not provide accessible 

entry clearances

Reconfigure Toilet room 

door and entry
LS 1 $20,000 $20,000

3.5 Remove existing signage and provide 

accessible signage for toilet room

Interior Signage: 

Remove/Relocate New
EA 2 $300 $600

3.10 Modify or replace door hardware Door Hardware EA 1 $2,000 $2,000

3.11, 3.12 Adjust or replace door closer Door Closer Kit EA 1 $500 $500

3.19 Relocate accessible lavatory mirror Reconfigure Lavatory Mirror EA 1 $500 $500

3.24 Reconfigure lavatory to provide required 

height clearances

Reconfigure Lavatory
EA 1 $2,500 $2,500

3.26 Protect under lavatory pipes against contact Pipe Insulation Kit
LS 1 $400 $400

3.27 Provide touchless or manual faucet that 

does not require tight grasping or pinching

Accessible lavatory faucet
EA 1 $800 $800

3.30, 3.32 Reconfigure water closet centerline from 

side of stall/partition wall and seat height

Reconfigure water closet
EA 1 $6,000 $6,000

3.43 Install or replace self-closing toilet stall door Toilet stall door
EA 1 $500 $500

3.44 No door pull or handle provided Install door pulls at toilet 

stall
EA 1 $100 $100

3.45 Install or replace operable stall lock Install operable lock at toilet 

stall
EA 1 $100 $100

3.46 Relocate door hardware at toilet stall door 

and repair any damage to stall door from 

relocation as required

Relocate door hardware

EA 1 $300 $300

3.47 Stall compartment is less than 60" wide. 

Reconfigure as required.

Reconfigure toilet stall width
EA 1 $25,000 $25,000

Subtotal $59,300

Priority 3- In the Toilet Room

Priority 3- Toilet Compartments

Priority 3- Toilet Rooms

WOMEN'S TOILET ADA Accessibility Evaluated

Priority 3- Toilet Rooms

Priority 3- Signs at Toilet Rooms

Priority 3- Entrance

Priority 3- Lavatories

Priority 3- Water Closets in Single-User Toilets Rooms and Compartments

Priority 3- Toilet Compartments

Barge, Waggoner, Sumner & Cannon, Inc. 
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ADA Item 

No. Location & Description of Work Item Units Quantity Unit Price

Estimated 

Cost

Corrections Total $122,600

Contingency (25%) $30,650

$153,250

Preliminary Engineering

Building Survey ($1500/Day) 3 Days $4,500

Architectural Design (Varies by Site) $25,000

Preliminary Engineering Total $29,500

CE&I (20%) $30,650

Indirect Costs (12%) $18,390

ESTIMATED PROJECT BUDGET: $231,790

1 Estimated Construction Budget is based upon the anticipated minimum effort required to provide ADA 

compliant restrooms at this facility. This amount does not include cosmetic or material finish upgrades or 

accessibility improvements to other building or site elements.

END OF SUMMARY

1ESTIMATED CONSTRUCTION BUDGET:

Barge, Waggoner, Sumner & Cannon, Inc. 
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III. Phase 3 – Major Renovations/Full Replacement 
The Alabama Department of Transportation (ALDOT) is implementing a long-range program which dedicates 
up to $20 million annually to perform Major Renovations / Full Replacement of two Welcome Centers or Rest 
Areas per year. In June 2016 the Department completed a full replacement of the Grand Bay Welcome 
Center in Mobile County and has developed a priority list for the remaining 7 Welcome Centers and 19 Rest 
Areas for Major Renovations / Full Replacement as Phase 3 (See Table 2 on page 86). The priority list for 
Major Renovations / Full Replacement was developed with consideration of building age, average number of 
visitors, and overall building condition. Extensive input on overall building condition was provided by ALDOT’s 
Maintenance Bureau, which performs quarterly inspections of each facility. Each facility will be evaluated in 
the future to determine if it is practical to renovate the facility or if full replacement is necessary. Until this 
evaluation is completed, a reasonable budget for Major Renovations / Full Replacement cannot be 
determined. This third phase will address all remaining accessibility issues identified in Phase 1, as well as 
aesthetic and functional deficiencies that currently exist. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

85



ADA Accessibility for Alabama

Welcome Centers & Rest Areas

Phase 3 - Major Renovations / Full Replacement
P

ri
o

ri
ty

ID Name / Location Region
Year 

Built

Year 

Renovated

2015 Average 

Daily Traffic 

(ADT)*

Proposed 

**Schedule

Estimated 

Budget

1 WC 7

Grand Bay Welcome Center, I-10 EB, 

Mobile County Southwest

2 WC 4

Lanett Welcome Center, Chambers 

County, I-85 SB East Central 1977 N/A 1165 2017 - 2019 TBD

3 WC 1

Ardmore Welcome Center, I-65 SB, 

Limestone County North 1976 N/A 1610 2017 - 2019 TBD

4 RA 5 Butler County Rest Area, I-65 NB Southeast 1986 N/A 1418 2018 - 2020 TBD

5 RA 4 Butler County Rest Area, I-65 SB Southeast 1986 N/A 1414 2018 - 2020 TBD

6 WC 3

Robert S. Hardy Welcome Center, I-20 

WB, Cleburne County East Central 1985 N/A 1218 2019 - 2021 TBD

7 WC 2 Dekalb County Welcome Center, I-59 SB North 1983 N/A 593 2019 - 2021 TBD

8 RA 15 Macon County Rest Area, I-85 NB Southeast 1986 N/A 855 2020 - 2022 TBD

9 RA 14 Macon County Rest Area, I-85 SB Southeast 1986 N/A 831 2020 - 2022 TBD

10 WC 6

Baldwin County Welcome Center, I-10 

WB Southwest 1974 1995 1023 2021 - 2023 TBD

11 WC 8

Sumter County Welcome Center, I-59 

NB West Central 1982 2002 1051 2021 - 2023 TBD

12 RA 12 Greene County Rest Area, I-59 SB West Central 1983 1995 902 2022 - 2024 TBD

13 RA 13 Greene County Rest Area, I-59 NB West Central 1983 1995 798 2022 - 2024 TBD

14 RA 9 St. Clair County Rest Area, I-59 NB East Central 1973 1995 803 2023 - 2025 TBD

15 RA 8 St. Clair County Rest Area, I-59 SB East Central 1973 1995 801 2023 - 2025 TBD

16 RA 10 Tuscaloosa County Rest Area, I-59 SB West Central 1978 2000 1296 2024 - 2026 TBD

17 RA 11 Tuscaloosa County Rest Area, I-59 NB West Central 1978 2000 974 2024 - 2026 TBD

18 WC 5

Houston County Welcome Center, US-

231 NB & SB Southeast 1969 1990 416 2025 - 2027 TBD

19 RA 2 Chilton County Rest Area, I-65 SB West Central 1974 2010 1554 2025 - 2027 TBD

20 RA 3 Chilton County Rest Area, I-65 NB West Central 1974 2010 1345 2025 - 2027 TBD

21 RA 7 Conecuh County Rest Area, I-65 NB Southwest 1967 1997 1207 2026 - 2028 TBD

22 RA 6 Conecuh County Rest Area, I-65 SB Southwest 1967 1997 992 2026 - 2028 TBD

23 RA 1 Cullman County Rest Area, I-65 NB & SB North 1990 2008 1767 2027 - 2029 TBD

24 RA 19

Barbour County Rest Area, US-431 NB & 

SB Southeast 1988 2009 389 2027 - 2029 TBD

25 RA 18

Covington County Rest Area, US-331 NB 

& SB Southeast 1977 N/A 368 2028 - 2030 TBD

26 RA 17 Dale County Rest Area, US-231 NB & SB Southeast 1976 2001 313 2028 - 2030 TBD

27 RA 16

Chilton County Rest Area, US-82 EB & 

WB West Central 1968 N/A 149 2028 - 2030 TBD

* Average Daily Traffic (ADT) represents vehicles entering facility (2015 counts provided by ALDOT Maintenance Bureau)

** Schedule assumes a 3 year process for design and construction (18 months design/18 months construction)

WC = Welcome Center, RA = Rest Area

TBD = To Be Determinded

Table 2.                                                                                                                                                                                                          

Phase 3 - Major Renovations / Full Replacement

New facility completed in June 2016

Barge, Waggoner, Sumner & Cannon, Inc. 86


	TOC
	Introduction
	Phase 2
	State Map for Phase 2
	Priority 1 RA5 Statewide Report
	Priority 1 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 2 RA4 Statewide Report
	Priority 2 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 3 RA15 Statewide Report
	Priority 3 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 4 RA14 Statewide Report
	Priority 4 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 5 RA1 Statewide Report
	Priority 5 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 6 WC1 Statewide Report
	Priority 6 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 7 WC4 Statewide Report
	Priority 7 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 8 WC3 Statewide Report
	Priority 8 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 9 WC5 Statewide Report
	Priority 9 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 10 RA19 Statewide Report
	Priority 10 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 11 RA18 Statewide Report
	Priority 11 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 12 RA17 Statewide Report
	Priority 12 - Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Priority 13 RA16 Statewide Report
	Priority 13- Phase 2 Emergency Renovations Cost Estimate 09_25_2016
	Phase 3
	Phase 3 Table 2

