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AN INTEGRATED ENVIRONMENTAL CULTURE...

ENVIRONMENTAL VISION:



TO PROVIDE A TRANSPORTATION SYSTEM…

ALDOT’S MISSION:
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A = R K LS C P
A = sediment yield tons/acre/year



Project Mission:

- to add two lanes to a section of I20/59 in Tuscaloosa

• Widen to inside

• Governor priority

• April letting
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TRADITIONAL

ALTERNATE







“WE CAN’T DICTATE THE CONTRACTOR’S 
MEANS AND METHODS… CAN WE?”

• WHY NOT?

• THE CONTRACTOR WORKS FOR US, RIGHT?

• WE HAVE DIFFERENT INTERESTS.

• WE HAVE EXPERTISE WHERE THEY DON’T.



“DIDN’T THAT SLOW PRODUCTION?”

• CONTRACTOR:

• “WE MAY HAVE BEEN SHUT DOWN FOR A DAY AFTER A 

RAIN, NOT A WEEK.”

• “UNLESS THE RAIN WAS FALLING, WE WERE WORKING.”



“DIDN’T THAT SLOW PRODUCTION?”

• CONTRACTOR:

• “WE WOULD HAVE WAITED UNTIL APRIL TO START RATHER 

THAN LAST NOVEMBER… AND WE WOULD NOT HAVE 

BEEN SHIFTING TRAFFIC TODAY.”

• “PRODUCTION WAS INCREASED BY AT LEAST 35%.”



“WHAT ABOUT QUALITY?”

“This is actually a better structural buildup.”

- Lyndi Blackburn, P.E.

ALDOT Asst. State Materials & Tests Engineer



“IF YOU DON’T MIND ME ASKIN’,
HOW MUCH DID SHE SET YOU BACK?”

• SIGNIFICANT DIRECT CONTRACT COST INCREASES

NOT CONSIDERING SAVINGS DUE TO IMPROVEMENTS IN -

• SAFETY

• REDUCTION IN TRAFFIC DELAYS

• PRODUCTION

• HEADACHE



DO YOU REALIZE WHAT WE JUST DID?

• ENVIRONMENTAL PROTECTION, WITH BENEFITS IN…

• QUALITY

• SAFETY 

• TRAFFIC 

• PRODUCTION

• COST 



“I HAVE NEVER SEEN A BETTER RUN ROAD PROJECT 

BY ALDOT.”

“THAT DOESN'T MEAN I BELIEVE THEY CAN BUILD 

THE EASTERN (BOONDOGLE EXPRESSWAY) BYPASS 

WITH THE SAME CONTROL. WE'LL SEE.”

- John Wathen

Hurricane Creekkeeper Blog

June, 2015




