

ALDOT Highway Safety Improvement Program Project Update

Project Update Reporting Period: _____ Project Sponsor: _____

ALDOT Region: _____ County: _____ Project Number: _____

Project Manager: _____ Please Check all that apply: PE; ROW; UT; CN

Scope	Authorization Date from Application	On Schedule?	New Date	Justification
PE		Y N		
ROW		Y N		
UT		Y N		
CN		Y N		

Budget:

Scope	Initial Budget Per Application	Proposed Budget Change?	New Budget?	Justification
PE		Y N		
ROW		Y N		
UT		Y N		
CN		Y N		

PE Scope Major Milestones:

GDCP Step	Original Date	On Schedule?	New Date	Justification
30-30% Inspection		Y N		
65-PIH		Y N		
72-Final ROW		Y N		
85-PS&E		Y N		
99-OE Submittal		Y N		

ROW Concerns or delays:

UT Concerns or Delays:

Construction Project Update		
Time Used? (days used/ days allotted)	Work Completed? (% complete)	On Budget? (% Charged)

Comments: