
CONTROLLING ITEM AND TIME CHARGE GUIDANCE

Situation TIME CHARGE CONTROLLING ITEM  Additional Info
No Charge Reasons in Question:

Accepted for Maintenance
Accepted for 
Maintenance

Accepted for 
Maintenance This is charged the day that project is accepted.

Misc cleanup work being done to get 
project ready for inspection. Cleanup Work Cleanup Work There is no time limit on this.

Working on punch list items Punch List Items Punch List Items
Misc work specified after the Final Insp in order 
to accept the project. 4 week time limit.

After all pay items and cleanup work 
has been done

Waiting on Final 
Inspection (or Local 
Acceptance)

Waiting on Final 
Inspection (or Local 
Acceptance)

After punchlist and only waiting on 
vegetation to be established.

Waiting on Vegetation 
Establishment

Vegetation 
Establishment

Awaiting Pre-Construction 
Conference

Awaiting Pre-
Construction 
Conference

Regular Controlling 
Item

Will usually be"Const signs" or "Traffic Control"
Still use Saturday, Sunday, Holiday when 
appropriate.

Contractor Vacation Contractor Vacation
Regular Controlling 
Item

Curing Period Curing Period
Regular Controlling 
Item CI should be the one being cured.

Department Action Department Action
Regular Controlling 
Item

Need to explain the Dept Action under CI 
Remarks.

Legal Delay Legal Delay
Regular Controlling 
Item

Need to explain the Legal Delay under CI 
Remarks.

Operational Check Period
Operational Check 
Period

Regular Controlling 
Item CI should be the one being checked.

Time provided to acquire materials Procurement Period
Regular Controlling 
Item CI should be the one being procured.

There is a project note that stops the 
time charge. Project Note

Regular Controlling 
Item

CI should be the one affected by the Project 
Note.

Time is stopped because of an ozone 
alert. Red Ozone Alert

Regular Controlling 
Item

Resurfacing Start-Up 
Delay

Regular Controlling 
Item Will usually be"Const signs" or "Traffic Control"

Seasonal Limitation Regular Controlling Item

Shortage of Materials Regular Controlling Item

Strikes Regular Controlling Item

Suspension of 
Contract Time Regular Controlling Item

Utility Conflict Regular Controlling Item

Vehicular Accident Regular Controlling Item

Waiting on ALDOT 
Decision Regular Controlling Item

Waiting on County 
Forces Regular Controlling Item

Waiting on Cylinder 
Break Regular Controlling Item



CONTROLLING ITEM AND TIME CHARGE GUIDANCE

Situation TIME CHARGE CONTROLLING ITEM  Additional Info
Waiting on State 
Forces Regular Controlling Item

Weekend or Holiday
Saturday, Sunday, or 
Holiday

Regular Controlling 
Item - not Saturday, 
Sunday or Holiday

Saturday, Sunday, and Holidays take priority 
over other No Charge reasons.
Counties can only charge "Holiday" on State 
holidays.

Asphalt Items

Example:
Widening, Leveling, 
Binder 

"Paving Items" is vague. A type of Asphalt is 
better or a specific pay item.

When a remark is required
Remark required on first day under the CI 
remarks. Can be shown on every day.

Notes:
Usually limit to 2 related items or 
operations
CI can change daily but shouldn't 
shift back and forth.
Controlling Item should correlate 
with the Diary Charge

Other Situations:


	Sheet1

