Form C-19A
Rev 02/16

ALABAMA DEPARTMENT OF TRANSPORTATION TIME EXTENSION REQUEST For Calendar Date Projects

Project No.:	County:	
Contractor:		

Contract status shown below is from time statement for period ending:

CURRENT STATUS		REMARKS
Original Contract	Calendar Start Date:	
	Calendar Completion Date:	
	Calendar Days Allowed:	
Previously Approved	Additional Calendar Days:	
Extensions	Revised Calendar Completion Date:	
	Number Calendar Days Used:	
	% Calendar Days Used:	
	% Project Complete:	

Reason Number	Reason for Requested Extension	Extension Requested by Contractor (Days/Date)	Extension Recommended by Region (Days/Date)	Extension Approved by Const Bureau (Days/Date)
	Total:			

STATUS WITH APPROVAL OF RECOMMENDED TIME EXTER	NSION	REMARKS
New Calendar Completion Date:		
Total Equivalent Calendar Days Allowed:		
Revised % Calendar Days Used:		

Region Engineer, ALDOT Recommended for Approval Date