

ALABAMA DEPARTMENT OF TRANSPORTATION

Contract Time Summary

Contract ID: _____	Letting Date: _____
Project No.: _____	Contract Approved Date: _____
County: _____	Notice to Proceed Date: _____
Region - Area: _____	Work Began Date: _____
Contractor: _____	

Final Liquidated Damages Worksheet

(1) Time Charges Began Date: _____	
(2) Project Accepted for Maintenance Date: _____	(A) = (2) - (1) + 1 day = Total Elapsed Calendar Days: _____
Sum of Totals from Form C-108, pages 3-5:	
(3) Saturdays not charged: _____	
(4) Sundays not charged: _____	(a) = (3) + (4) + (5) Weekend Days
(5) Holidays not charged: _____	and Holidays not charged: _____
(6) Inclement Weather Days not charged: _____	(b) = (6) + (7) Other Days not
(7) Other Days not charged: _____	charged: _____
(B) = (a) + (b) = TOTAL Days not charged against the contract time: _____	
(C) = (A) - (B) = Working or Calendar Days Charged: _____	
(10) Working or Calendar Days Allowed in Contract: _____	
(11) Approved Time Extensions for Extra Work (by Supplemental Agreement): _____	
(12) Approved Time Extensions Requested (by Form C-108A or C-108B): _____	
(13) Approved Time Extensions for Contract Overruns (by Form C-108, page 2): _____	
(D) = (10) + (11) + (12) + (13) = TOTAL Days Allowed to Complete Contract: _____	
If (D) < (C), then (D) - (C) = Overrun of Contract Time Limit: _____ x _____	Final Liquidated Damages (per Day) =

Signed by: _____

Date _____

ALABAMA DEPARTMENT OF TRANSPORTATION

Contract Time Summary

Contract ID: _____

Project No.: _____

Time Extensions for Contract Overruns Worksheet

Estimate No.: _____	Period Ending: _____	(A) Payments to Date: _____
Excluded Costs to Date <i>(Enter actual values, including negatives):</i>		
(1) Supplemental Agreements and Claim Compensation:	_____	
(2) Overruns of Section 665 and Section 672 Pay Items:	_____	
(3) Overruns of Pay Items included in Approved Time Extensions:	_____	
(4) Pavement Smoothness Price Adjustments:	_____	
(5) Bituminous Material Price Adjustments:	_____	
(6) Construction Fuel Cost Adjustments:	_____	
(7) Construction Fuel for Hot Mix Asphalt:	_____	
(8) Incentive or Disincentive Payments:	_____	
(9) Currently Assessed Liquidated Damages:	_____	
(B) = (1) + (2) + (3) + (4) + (5) + (6) + (7) + (8) + (9) = Sum of Excluded Costs:		_____
		(C) Original Contract Amount: _____
(D) = (A) - (B) - (C) = Increase in Total Cost, less Exclusions:		_____
(E) Contract Time: _____		Project Type _____
(F) = (D) ÷ (C) = Time Extension Ratio:		_____
(G) = (E) × (F) = Approved Time Extension for Contract Overruns: (enter on Form C-108, page 1, item (13))		Project Type _____

