
 

 

ALABAMA DEPARTMENT OF TRANSPORTATION 
                     
DATE:  March 14, 2013                          Special Provision No. 
 

12-0604 

EFFECTIVE DATE:  July 1, 2013 
 
SUBJECT:  Extension of Contract Time.  
 
 Alabama Standard Specifications, 2012 Edition, SECTION 108 shall be amended as 
follows: 

SECTION 108 
PROSECUTION AND PROGRESS 

108.09 Extension of Contract Time. 
 (a) GENERAL. 

  This Subarticle [108.09(a)] shall be replaced by the following: 
 (a) GENERAL. 
  An extension of contract time will be granted in the event the total cost of the completed 
work exceeds the total contract bid price. For the purpose of this item, the following costs will be 
excluded from the computation for total cost: 
  - supplemental agreements, regardless of whether or not time extensions are allowed on the 
agreements ; 
  - bituminous material price adjustments; 
  - adjustments due to the cost of construction fuel for HMA production; 
  - liquidated damages; 
  - incentive or disincentive payments; 
  - price adjustments for pavement rideability; 
  - compensation for delay claims. 
The extension of contract time shall be in the same ratio as the increase in the total cost. 
  If the Contractor finds it impossible for reasons beyond his control to complete the work 
within the contract time as specified or as extended in accordance with the provisions of this Article, 
he may at any time prior to the expiration of the contract time as extended, make a written request to 
the Engineer for an extension of time setting forth therein the reasons which he believes will justify 
the granting of his request. The Contractor's plea that insufficient time was specified is not a valid 
reason for extension of time. If the Engineer finds that the work was delayed because of conditions 
beyond the control and without the fault of the Contractor, he may extend the time for completion in 
such amount as the conditions justify. The extended time for completion shall then be in full force and 
effect the same as though it were the original time for completion. If the Contractor disagrees with the 
decision of the Engineer, he may appeal directly, in writing, to the Director. The Director shall have 
final authority to approve or disapprove the request for an extension of time. The Director may, at his 
discretion, refer the appeal to the Claims Committee for a recommendation before making his 
decision. Reference is made to Section 110, Claims. Time extension requests will not be referred to the 
Claims Appeal Board. 
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